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Summary of Project Changes
Engineering & Capital ProjectsBikeways

Description
Total

Project Cost
FY 2006
AmountProject Title

CIP
Number

58-179.0 $ - $ 130,00054th Street and Euclid 
Avenue Bike Lanes and 
Route

No  significant  changes  for  Fiscal  Year
2006.

58-140.0 $ - $ 3,900,000Bayshore Bikeway Construction  has  been  rescheduled  from
Fiscal  Year  2005  to  Fiscal  Year  2007  due
to  environmental  delays  and  delay  in
receipt  of  funds.   Total  project  cost  has
been  increased  by  $1,000,000  to  reflect
revised  construction  cost  estimate  which
includes  higher  material  costs  and
inflationary  factors.   Congestion
Mitigation  Air  Quality  (CMAQ)  grant
funding  will  be  sought  for  construction
funding.

58-182.0 $ - $ 66,000Beyer/East Beyer Boulevard 
Bikeway

This  new  project  was  added  to  provide
for  the  restriping  of  Beyer  Boulevard  to
include  bike  lanes  from  Dairy  Mart  Road
to  Otay  Mesa  Boulevard/East  Beyer
Boulevard  and  a  bike  route  on  East  Beyer
Boulevard  from  Otay  Mesa  Road/Beyer
Boulevard  to  the  San  Ysidro  Trolley
Station.

58-168.0 $ - $ 23,300Bicycle Parking at the Border This  project  was  revised  to  reflect  scope,
management  and  funding  changes.
Caltrans  is  the  lead  agency  and  will  take
over  management  and  funding  of  the
project.

58-167.0 $ - $ 150,000Bicycle Safety and 
Commuting Education 
Program

No  significant  changes  to  this  project  for
Fiscal  Year  2006.   This  program  was
scheduled  in  Fiscal  Year  2005  and  will
continue  in  Fiscal  Year  2006,  using
continuing  appropriations.

58-142.0 $ - $ 259,339Camino de la Reina Bikeway No  significant  changes  to  this  project  for
Fiscal  Year  2006.

58-164.0 $ - $ 416,000Camino del Rio North Bike 
Lanes

Construction  has  been  rescheduled  from
Fiscal  Year  2006  to  Fiscal  Year  2007  due
to  unavailability  of  funding.

58-162.0 $ - $ 20,712,900Coastal Rail Trail No  significant  changes  to  this  project  for
Fiscal  Year  2006.

58-176.0 $ - $ 50,000Darkwood Canyon 
Connector Study for SR-56 
Bike Path

No  significant  changes  for  Fiscal  Year
2006.

- 131 - City of San Diego
 Fiscal Year 2006 Budget



Summary of Project Changes
BikewaysEngineering & Capital Projects

Description
Total

Project Cost
FY 2006
AmountProject Title

CIP
Number

58-181.0 $ - $ 86,000Fairmont Avenue/Camino del 
Rio South Traffic Signal and 
Striping Modifications

This  new  project  was  added  to  provide
for  a  bicycle  signal  at  the  existing
signalized  intersection  of  eastbound
Interstate  8  on  and  off  ramps  at
Fairmount  Avenue.   It  will  also  add
"bicycle  box"  striping  and  marking
designations  that  will  allow  bicyclists  to
queue  in  front  of  motor  vehicles.   This
will  allow  bicyclists  improved  access  to
the  subsequent  northbound  left  turn  lane
at  Fairmount  Avenue  and  Camino  del  Rio
North.

58-150.0 $ - $ 489,518Friars Road to Pacific 
Highway Bike Path

No  significant  changes  for  Fiscal  Year
2006.

58-174.0 $ - $ 40,000Interstate 805 Bike Path 
Study

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

58-185.0 $ 115,000 $ 115,000Island Avenue/Market Street 
Bikeway

This  new  project  was  added  for  Fiscal
Year  2006.

58-156.0 $ 50,000 $ 1,500,000Ocean Beach Bike Path/Hotel 
Circle North Bikeway Design

This  project  received  $50,000  of
TransNet  funding  for  Fiscal  Year  2006  to
complete  design  of  the  project.   The  total
project  cost  has  increase  to  $1,500,000.

58-175.0 $ - $ 40,000Pacific Highway and Barnett 
Avenue Interchange Study

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

58-147.0 $ 50,000 $ 4,100,000Rose Creek Bikeway This  project  received  $50,000  in
TransNet  funding  in  Fiscal  Year  2006.
There  is  no  net  change  to  the  total  project
cost.

58-144.0 $ - $ 201,500San Diego River Bike Path - 
Mission Valley

Design  will  continue  through  Fiscal  Year
2006  due  to  delays  attributed  to
reallocation  of  resources.

58-173.0 $ - $ 50,000San Diego River Bike Path 
Bridge Study

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

58-161.0 $ - $ 50,000San Pasqual Road Bikeway 
Study

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

58-127.0 $ 400,000 $ 3,555,425State Route 15 Bikeway This  project  received  $400,000
Congestion  Mitigation  Air  Quality
(CMAQ)  funding  in  Fiscal  Year  2006.
Total  project  cost  has  been  increased  by
$1,000,000  to  reflect  increased
construction  costs.
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58-074.0 $ - $ 131,568State Route 52 Bike Path 
Study

The  name  of  this  project  has  been
changed  from  San  Clemente  Canyon
Bikeway  to  State  Route  52  Bike  Path
Study  to  more  adequately  reflect  actual
project  description.

58-171.0 $ - $ 9,850,000State Route 56 Bike 
Interchanges

Project  funding  was  revised  to  reflect
consolidation  of  this  project,  previously
titled  Camino  del  Sur  Grade  Separated
Bike  Interchange,  and  CIP  58-172.0,
Camino  Santa  Fe  Grade  Separated  Bike
Interchange.   Additionally,  SANDAG
funding  from  Proposition  A  Bikeway
Funds  in  the  amount  of  $226,446  has
been  reallocated  from  the  State  Route  56
project  (CIP  52-463.0)  to  this  project.
This  revision  is  consistent  with  the  most
recent  Black  Mountain  Ranch,  Del  Mar
Mesa,  Pacific  Highlands  Ranch  and
Torrey  Highlands  Public  Facilities
Financing  Plans.   Total  project  cost  is
$9,850,000.   

58-077.0 $ - $ 1,684,950Via de la Valle Bikeway This  project  was  revised  to  reflect  a
decrease  of  $200,000  in  TransNet
Commercial  Paper  and  an  increase  of
$264,000  in  TransNet  cash  resulting  from
the  annual  programmatic  reprioritization
and  reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   Total
project  cost  increased  to  $1,684,950.

58-157.0 $ - $ 699,000Vista Sorrento Parkway Bike 
Lanes

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

$ 615,000Bikeways Subtotal

Engineering & Capital ProjectsFacilities - Eng

Description
Total

Project Cost
FY 2006
AmountProject Title

CIP
Number

37-020.0 $ - $ -Annual Allocation - ADA 
Retrofitting of City Facilities

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

37-900.0 $ - $ 5,198,000City Administration Building 
Fire Protection and Life 
Safety Improvement

Phase  IV  construction  is  rescheduled  for
Fiscal  Year  2007  due  to  the  unavailability
of  funding.
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37-028.0 $ 51,258,323 $ 51,258,323Undergrounding of City 
Utilities

This  project  was  revised  to  reflect  revised
revenue  estimates  for  Fiscal  Year  2006.
The  total  project  cost  for  annual
allocation  projects  is  reflective  of  the
Fiscal  Year  2006  budget  only.   In
addition,  annual  allocations  do  not  show
prior  year  appropriations  in  the  annual
budget.

$ 51,258,323Facilities - Eng Subtotal

Storm Drains/Flood ControlEngineering & Capital Projects

Description
Total

Project Cost
FY 2006
AmountProject Title

CIP
Number

12-144.0 $ - $ 999,784Dale Street Storm Drain No  significant  changes  to  this  project  for
Fiscal  Year  2006.

12-152.0 $ 23,000 $ 238,000Famosa Slough Salt Marsh 
Restoration

This  project  received  an  increase  of
$35,000  to  the  total  project  cost  to  reflect
increased  construction,  maintenance  and
monitoring  costs.   This  is  due  to  an
increase  in  project  area  by  0.19  acres
resulting  from  additional  requests  from
resource  agencies,  San  Diego  Gas  and
Electric  and  the  Park  and  Recreation
Department,  as  well  as  additional  Best
Management  Practices  requirements  of
updated  Stormwater  requirements.   This
project  received  $23,000  in  TransNet
funding   in  Fiscal  Year  2006  for  the  first
year  of  mitigation.   Required  amounts  for
subsequent  years  are  unidentified.    Total
project  cost  has  increased  to  $238,000.

11-306.0 $ 175,000 $ 623,000San Diego River/Ocean 
Beach Water Quality 
Improvement

This  project  received  $175,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   There  is
no  net  change  to  the  project  budget.

12-134.0 $ 30,000 $ 1,189,112Sorrento Creek Mitigation This  project  received  $30,000  in
TransNet  funding  in  Fiscal  Year  2006,
the  final  year  of  mitigation  and  project
close  out.   Total  project  cost  has  been
decreased  by  $30,501  for  a  revised  total
of  $1,189,112  and  reflects  actual  cost  of
the  project.
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Project Cost
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12-127.0 $ - $ 2,070,666Storm Station N 
Improvements

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

12-151.0 $ 60,000 $ 100,000Tia Juana River Valley 
Channel Study

This  project  received  $60,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   There  is
no  net  change  to  the  project  budget.

11-307.0 $ - $ 1,325,161Via Alicante Storm Drain 
Replacement

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

$ 288,000Storm Drains/Flood Control Subtotal

Engineering & Capital ProjectsStreets and Bridges

Description
Total

Project Cost
FY 2006
AmountProject Title

CIP
Number

52-409.0 $ 50,000 $ 8,325,88643rd Street and 
Logan/National Avenue 
Intersection

This  project  received  $50,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   There  is
no  net  change  to  the  project  budget.  

52-592.0 $ 100,000 $ 1,855,789Aldine Drive and Fairmount 
Avenue - Slope Restoration

This  project  received  $100,000  in
TransNet  funding  in  Fiscal  Year  2006.
Total  project  cost  increased  by  $71,000
to  reflect  inflationary  increases  in
construction  costs.  Total  project  cost  is
increased  to  $1,855,789.  

52-713.0 $ 10,000 $ 4,200,000Alvarado Canyon Road 
Realignment

This  project  received  $10,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.
Unidentified  funding  in  Fiscal  Year  2007
has  been  decreased  by  a  like  amount.
There  is  no  net  change  to  the  project
budget.
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52-461.0 $ 246,000 $ 1,275,986Architectural Barriers 
Removal - Development 
Impact Fees (DIF) Funded

This  project  was  revised  to  reflect
increases  in  various  Fiscal  Year  2006
DIF  allocations  totaling  $246,000.

52-748.0 $ - $ 3,263,285Auxiliary Lanes on I-15 in 
Rancho Bernardo and Carmel 
Mountain Ranch

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-274.0 $ - $ 8,528,000Balboa Avenue Corridor 
Improvements

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-496.0 $ - $ 965,000Balboa Avenue Streetscape 
Improvements

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-338.0 $ 30,000 $ 30,000Beach Access Reconstruction This  project  received  $30,000  of  Capital
Outlay  funds  in  Fiscal  Year  2006.   The
total  project  cost  for  annual  allocations  is
reflective  of  the  Fiscal  Year  2006  Budget
only.  In  addition,  annual  allocations  do
not  show  prior  year  appropriations  in  the
budget.

52-717.0 $ - $ 4,280,843Bird Rock Coastal Traffic 
Flow Improvements

This  project  was  revised  to  reflect  the
transfer  of  $100,000  of  Council  District  1
Infrastructure  funds  from  CIP  39-088.0,
Bird  Rock  Neighborhood  and  Traffic
Calming  Enhancements,  to  this  project  as
requested  via  Council  District  1  Memo.
Unidentified  funds  have  been  reduced  by
a  like  amount.   Additionally,  a  decrease
of  $42,000  in  TransNet  Commercial
Paper  funding  and  a  like  increase  in
TransNet  funding  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   The
total  project  cost  is  $4,280,843.  
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52-519.0 $ 690,000 $ 690,000Bridge Rails - Citywide This  project  received  $690,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   The
total  project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year
2006  budget  only.   In  addition,  Annual
Allocations  do  not  show  prior  year
appropriations  in  the  Annual  Budget.

52-389.0 $ - $ 2,362,151Camino Ruiz - Gold Coast 
Drive to Jade Coast and 
Miralani Drive to Miramar 
Road

Project  schedule  and  cost  have  been
updated  to  reflect  the  most  recent  Mira
Mesa  Public  Facilities  Financing  Plan.

52-725.0 $ - $ 14,414,810Camino Ruiz - Widen to Six 
Lanes Northerly of State 
Route 56

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Black
Mountain  Ranch  and  Torrey  Highlands
Community  Plans.   There  is  no  net
change  to  the  total  project  cost.

52-403.0 $ - $ 4,000,000Camino Ruiz, San Dieguito 
Road to Carmel Valley Road 
- Street Improvements

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-404.0 $ - $ 5,959,840Camino Ruiz, San Dieguito 
Road to Carmel Valley Road 
- Wildlife Crossing

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Black
Mountain  Ranch  Community  Plan.

52-401.0 $ - $ 13,711,600Camino Ruiz, Santaluz to 
Camino del Norte - Street 
Improvements

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Black
Mountain  Ranch  Community  Plan.

52-402.0 $ 5,499,920 $ 5,499,920Camino Ruiz, Santaluz to 
Resort Street - Wildlife 
Crossing

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Black
Mountain  Ranch  Community  Plan.

52-723.0 $ 1,540,000 $ 7,125,000Camino Santa Fe - Del Mar 
Mesa Road to State Route 56

Project  funding  has  been  revised  to
reflect  the  Fiscal  Year  2006  proposed  Del
Mar  Mesa  Public  Facilities  Financing
Plan.

52-653.0 $ - $ 8,798,750Camino del Sur - Carmel 
Mountain Road to 1600 Feet 
North of Park Village Road

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Rancho
Penasquitos  and  Torrey  Highlands  Public
Facility  Financing  Plans.   There  is  no  net
change  total  projet  cost.
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52-424.0 $ - $ 17,800,000Carmel Mountain Road - 
Interstate 5 Interchange

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  North
University  City  Public  Facilities
Financing  Plan.

52-411.0 $ 609,050 $ 7,160,000Carmel Mountain Road - 
Neighborhood 10 Boundary 
to Del Mar Mesa Road

An  increase  of  $609,050  reflects
reconcilliation  with  the  Fiscal  Year  2006
proposed  Del  Mar  Mesa  Public  Facilities
Financing  Plan.   Total  project  cost
increases  to  $7,160,000.

52-517.0 $ 3,680,792 $ 6,619,641Carmel Valley Road - 300 
Feet East of Portofino Drive 
to Del Mar

This  project  was  revised  to  reflect  a
reallocation  of  $3,280,792  of  TransNet
Commercial  Paper  from  Fiscal  Year  2005
to  Fiscal  Year  2006,  and   an  increase  of
$400,000  in  DIF  funding.   The  revised
Fiscal  Year  2006  budget  for  this  project
is  $3,680,792.   Total  project  cost  has
been  decreased  by  $271,043  to
$6,619,641.

52-747.0 $ 1,500,000 $ 5,590,000Carmel Valley Road - Street 
A to Neighborhood Parkway

The  revisions  to  project  funding  reflect
the  most  recent  Pacific  Highlands  Ranch
Public  Facilities  Financing  Plan.

52-466.0 $ - $ 5,418,667Carmel Valley Road - Via 
Albutura to Camino Ruiz

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Torrey
Highlands  Community  Plan.

52-421.0 $ - $ 468,370Carroll Canyon Road - 
Interstate 15 to Maya Linda 
Road

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-392.0 $ - $ 18,296,000Carroll Canyon Road - 
Sorrento Valley Road to 
Scranton Road

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-716.0 $ - $ 15,000Centre City Intersection 
Pop-outs

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-745.0 $ 10,709,000 $ 13,627,000Clairemont Mesa 
Boulevard/SR-163 
Improvements

This  project  was  revised  to  reflect  an
increase  of  $2,727,000  to  the  total  project
cost  due  to  increased  construction  costs
and  revised  project  cost  estimate.   Total
project  cost  is  $13,627,000.

52-670.0 $ - $ 1,567,792Coast Boulevard Bluff 
Stabilization

No  significant  changes  to  this  project  for
Fiscal  Year  2006.
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52-545.0 $ 50,000 $ 50,000Coastal Erosion Affecting 
City Streets

This  project  received   $50,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   The
total  project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year
2006  budget  only.   In  addition,  Annual
Allocations  do  not  show  prior  year
appropriations  in  the  Annual  Budget  or  in
the  Change  Letter.

37-200.0 $ 20,000 $ 20,000Consultant 
Services/Right-Of-Way 
Projects

This  project  received  $20,000  of  Capital
Outlay  funds  in  Fiscal  Year  2006.   The
total  project  cost  for  annual  allocations  is
reflective  of  the  Fiscal  Year  2006  budget
only.   In  addition,  annual  allocations  do
not  show  prior  year  appropriations  in  the
Annual  Budget.

52-664.0 $ 1,926,924 $ 1,926,924Debt Service for TransNet 
Bond Funded Projects

No  significant  changes  to  this  project  for
Fiscal  Year  2006.   

52-683.0 $ 8,925,107 $ 8,925,107Debt Service for TransNet 
Commercial Paper Funded 
Projects

The  Fiscal  Year  2006  debt  payment  has
been  increased  by  $750,000  for  a  total  of
$8,925,107.   

52-739.0 $ 4,700,000 $ 10,000,000Del Mar Heights Road - East 
of Old Carmel Valley Road

Project  funding  has  been  revised  to
reflect  the  Fiscal  Year  2006  proposed
Pacific  Highlands  Ranch  Public  Facilities
Financing  Plan.

52-686.0 $ - $ 755,000Del Mar Heights Road 
Median - Mango Drive to 
City Limits

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-478.0 $ - $ 845,250Del Mar Heights Road North 
of Neighborhood #4 Park and 
School

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Carmel
Valley  Community  Plan.

52-712.0 $ - $ 9,405,000Del Mar Mesa Road - Carmel 
Country Road to Carmel 
Mountain Road

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-492.0 $ 1,537,500 $ 2,050,000Del Sol Boulevard - Central The  revisions  to  project  funding  reflect
the  most  recent  Otay  Mesa  Public
Facilities  Financing  Plan.
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52-657.0 $ - $ 1,318,370Dennery Road - East Project  schedule  and  cost  have  been
updated  to  reflect  the  most  recent  Otay
Mesa  Public  Facilities  Financing  Plan.

52-347.0 $ - $ 6,121,476Division Street - Interstate 5 
to 43rd Street

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

53-037.0 $ 465,000 $ 465,000Earthquake Restrainers for 
Bridges

This  project  received  $465,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   The
total  project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year
2006  budget  only.   In  addition,  Annual
Allocations  do  not  show  prior  year
appropriations  in  the  Annual  Budget.

52-378.0 $ - $ 450,000East San Rafael Street 
Deceleration Lane

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-417.0 $ - $ 3,350,000Eastgate Mall - Miramar 
Road to San Diego Gas and 
Electric (SDG&E) Easement

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  North
Univesity  City  Community  Plan.   Total
project  cost  is  $3,350,000.

52-479.0 $ 2,799,000 $ 20,000,000El Camino Real - San 
Dieguito Road to Via de la 
Valle

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-746.0 $ - $ 120,000El Camino Real Acceleration 
Lane

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-743.0 $ - $ 2,000,000Euclid Avenue Corridor 
Improvements

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-699.0 $ 40,000 $ 897,240Euclid Avenue 
Improvements - Home 
Avenue to Thorn Street

This  project  received  $40,000  in
TransNet  funds  in  Fiscal  Year  2006.
Project  scope  and  schedule  have  been
revised  to  reflect  the  transfer  of  a  portion
of  the  project  scope  to  a  newly  created,
CIP  52-743.0,  Euclid  Avenue  Corridor
Improvements,  established  per  City
Council  Resolution  R-299915.   Total
project  cost  is  $897,240.  
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52-341.0 $ - $ 4,968,908Federal Boulevard - 60th 
Street to MacArthur Drive

Construction  of  this  project  is  complete.
Project  will  be  closed  following  receipt
of  final  grant  reimbursement.   This
project  will  no  longer  be  published.   

52-554.0 $ 4,123,928 $ 6,146,308First Avenue Bridge over 
Maple Canyon - 
Rehabilitation

This  project  received  $4,123,928  in
HBRR  funding  in  Fiscal  Year  2006.

52-373.0 $ - $ 6,320,553Genesee Avenue - Interstate 
5 to Campus Point Drive

Total  project  cost  has  been  increased  to
$6,320,553  as  reflected  in  the  most  recent
North  University  City  Public  Facilities
Financing  Plan.   

52-594.0 $ - $ 285,000Genesee Avenue - Interstate 
5 to Eastgate Mall

Construction  has  been  rescheduled  to
Fiscal  Year  2007  due  to  design  changes
and  pending  identification  of  additional
funding.   Total  project  cost  has  increased
to  $285,000.

52-458.0 $ - $ 23,150,600Genesee Avenue - Nobel 
Drive to State Route 52

Project  schedule  and  cost  have  been
updated  to  reflect  the  most  recent
University  City  Public  Facilities
Financing  Plan.

52-372.0 $ 500,000 $110,000,000Genesee Avenue - Widen 
Interstate 5 Crossing

This  project  received  $500,000  in  FBA
funds  in  Fiscal  Year  2006.   Project  scope
has  been  increased  to  include  Interstate  5
corridor  (freeway)  improvements  which
will  be  constructed  with  regional  funds.
Land  acquisition  was  rescheduled  in
Fiscal  Year  2008  due  to  required
environmental  documentation.   Design  is
scheduled  to  continue  through  Fiscal
Year  2008  due  to  increased  scope.
Construction  was  scheduled  in  Fiscal
Year  2009  and  is  rescheduled  to  Fiscal
Year  2010  due  to  increased  scope  to
include  Interstate  5  corridor
improvements.   Total  project  cost  has
been  increased  to  $110,000,000.

52-555.0 $ 400,000 $ 10,308,302Georgia Street 
Bridge/University Avenue 
Separation Replacement

This  project  received  $400,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   There  is
no  net  change  to  total  project  cost.
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52-305.0 $ - $ 325,000Interstate 15 Northbound 
Off-Ramp to Pomerado Road

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Rancho
Encantada  Precise  Plan.   There  is  no  net
change  to  total  project  cost.

52-311.0 $ - $ 9,937,298Interstate 5/State Route 56 
North Freeway Connectors

This  revision  reflects  a  decrease  of
$1,490,250  in  federal  grant  funding  per
City  Council  Resolution  R-300271,  dated
April  4,  2005,  which  authorized  the
deappropriation  of  Fund  38523,  used  for
funding  the  Cooperative  Agreement  with
Caltrans.  It  also  reflects  an  increase  of
$6,700,676  in  FBA  funding  and  is
consistent  with  the  most  recent  Carmel
Valley  and  Black  Mountain  Ranch  Public
Facilities  Financing  Plans.   Total  project
cost  is  $9,937,298.

52-349.0 $ - $ 750,000Interstate 8/Fairmount 
Avenue/Mission Gorge Road 
Interchange Improvements

Design  and  construction  are  rescheduled
from  Fiscal  Year  2006  to  Fiscal  Year
2007  due  to  unavailability  of  funds  to
begin  design.   Funding  sources  have  been
revised  since  State  funds  for  this  project
are  not  guaranteed.   Total  project  cost  is
$750,000.  

52-729.0 $ - $ 3,000,000Juan Street Reconstruction No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-678.0 $ - $ 18,366,000Judicial Drive - Golden 
Haven Drive to Eastgate Mall

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  North
University  City  Public  Facilities
Financing  Plan.

52-483.0 $ - $ 1,540,000Kearny Villa Road - 200 Feet 
North of State Route 52

This  revision  reflects  a  decrease  of
$27,767  in  prior  year  TransNet
Commercial  Paper  funding  resulting  from
the  annual  programmatic  reprioritization
and  reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.
Unidentified  funding  has  been  increased
by  a  like  amount.   There  is  no  net  change
to  the  project  budget.

52-718.0 $ - $ 50,000La Jolla Parking Structure 
Design

Site  selection,  design  and  construction
have  been  rescheduled  consistent  with
City  Council  Priority  1-9.
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52-452.0 $ - $ 7,826,640La Jolla Village Drive - 
Torrey Pines Road to Villa 
La Jolla Drive

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-595.0 $ 300,000 $ 1,100,000La Jolla Village Drive and 
Regents Road

An  increase  of  $300,000  in  Facilities
Benefit  Assessment  funding  reflects
reconciliation  with  the  most  recent  North
University  City  Public  Facilities
Financing  Plan.

52-485.0 $ 10,631,423 $ 19,150,000La Jolla Village 
Drive/Interstate 805 
Interchange Ramps

This  revision  reflects  a  total  project  cost
increase  of  $900,000  as  the  result  of  a
revised  project  cost  estimate  and  the
increase  in  construction  costs.   Total
project  cost  is  increased  to  $19,150,000.

52-754.0 $ 53,000 $ 195,000Linda Vista Road at Genesee 
Avenue

This  new  project  provides  for  the
lengthening  of  the  Genesee  Avenue
westbound  left-turn  lanes  to  300  feet  of
vehicle  storage  and  the  re-striping  of
Genesee  Avenue  to  provide  an  exclusive
eastbound  right-turn  lane.   It  will  also
widen  Linda  Vista  Road  to  provide  an
exclusive  northbound  right-turn  lane.
This  project  received  $53,000  in  Fiscal
Year  2006.   Total  project  cost  is
$195,000.

52-654.0 $ - $ 1,479,362Lisbon Street - Imperial 
Avenue to 217 Feet East of 
71st Street

Council  Resolution  R-299775  authorized
the  transfer  of  TransNet  Cash  in  the
amount  of  $272,102  from  CIP  52-409.0,
43rd  Street  and  Logan/National  Avenue
Intersection,  to  this  project.   With  this
action,  total  project  cost  has  increased  to
$1,479,362.

52-737.0 $ 20,000 $ 220,000MTS Station Improvement 
Project

This  revision  reflects  an  increase  of
$20,000  to  the  total  project  cost  and  is
reflective  of  final  design  plans  and
funding  availability.

52-676.0 $ 100,000 $ 11,883,123Mira Sorrento Place - 
Scranton Road to Vista 
Sorrento Parkway

This  project  received  $100,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.
Unidentified  funding  has  been  decreased
by  a  like  amount.   There  is  no  net  change
to  the  project  budget.
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52-679.0 $ - $ 4,000,000Miramar Road - Interstate 
805 Easterly Ramps to 300 
Feet East of Eastgate Mall

Construction  has  been  rescheduled  from
Fiscal  Year  2004  to  Fiscal  Year  2006  due
to  delays  related  to  additional  time
required  for  processing  stormwater
protection  plans,  land  acquistion,
reclaimed  water  design,  and
environmental  re-evaluation.

53-053.0 $ 163,944 $ 10,057,812Mission City Parkway Bridge 
over San Diego River

This  project  received  $163,944  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   

52-692.0 $ - $ 828,253Montezuma Road (Fairmount 
Avenue to College Avenue) 
Median Improvements

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-430.0 $ 940,000 $ 5,500,000Napa Street Traffic 
Improvements

This  project  received  $940,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   There  is
no  net  change  to  total  project  cost.

52-436.0 $ - $ 6,614,003National Avenue - State 
Route 15 to 43rd Street

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-668.0 $ - $ 2,547,348Navajo Road Median 
Enhancement

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-721.0 $ - $ 3,800,000Nobel Drive - Lebon Drive to 
Regents Road and Genesee 
Ave to Town Center Drive

Project  scope  and  funding  have  been
revised  to  reflect  the  current  North
University  City  Public  Facilities
Financing  Plan.

52-362.0 $ - $ 27,903,000Nobel Drive Extension and 
Interstate 805 Interchange

Facilities  Benefit  Assessment  funding  has
been  reduced  by  $1,300,000  to  reflect
reconcilliation  with  the  most  recent  North
University  City  Public  Facilities
Financing  Plan.
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53-038.1 $ - $ 14,029,306North Harbor Drive Bridge 
over Navy Estuary

This  project  is  funded  by  a  Highway
Bridge  Replacement  and  Repair  grant,
and  it  is  anticipated  that  $930,864  from
the  grant  will  be  received  in  Fiscal  Year
2007.   The  City's  match  of  $204,119  to
the  grant  is  unidentified.   Additionally,
HBRR  funding  shown  as
expended/encumbered  in  the  project  has
been  decreased  by  $16,603,  which
reflects  actual  funding  received  to  date.
Additional  grant  and  local  funds  will  be
required  to  construct  the  project.   

52-616.0 $ - $ 1,075,000North Torrey Pines Road - 
Genesee Avenue to Torrey 
Pines Science Park

Project  schedule  has  been  updated  to
reflect  the  most  recent  University  City
Public  Facilities  Financing  Plan.

53-050.0 $ 100,000 $ 12,849,000North Torrey Pines Road 
Bridge over Los Penasquitos 
Creek

This  project  received  $100,000  of
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   

52-673.0 $ - $ 471,587North Torrey Pines Road 
Slope Stabilization

This  revision  reflects  a  decrease  of
$20,000  in  TransNet  Commercial  Paper
funding  and  a  like  increase  in  TransNet
funding  resulting  from  the  prior  year
exchange  of  Commercial  Paper  for
TransNet  funding,  consistent  with  the
City's  cash  management  policies,
utilizing  available  cash  in  lieu  of  issuing
new  debt.

52-471.0 $ 100,000 $ 9,673,775North Torrey Pines Road at 
Genesee Avenue Intersection

This  project  received  $100,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   
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52-671.0 $ 200,000 $ 2,340,000Ocean Front Walk 
Reconstruction - San 
Fernando Place to Ventura 
Place

This  project  received  $200,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   

52-681.0 $ 2,426,664 $ 9,039,171Ocean View Hills Parkway 
Improvements

The  revisions  to  project  funding  reflect
the  most  recent  Otay  Mesa  Public
Facilities  Financing  Plan.   The  total
project  cost  increased  by  $733,555  to
$9,039,171.

52-642.0 $ - $ 2,800,000Old Otay Mesa Road - 
Westerly

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Otay
Mesa  Public  Facilities  Financing  Plan.

52-682.1 $ 700,000 $ 1,830,000Otay Truck Route Widening 
Phase III

This  project  received  $700,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt  .   There
is  no  net  change  to  total  project  cost.

58-007.0 $ 275,000 $ 275,000Overhead/Other City Costs 
for Streets Projects

This  project  received  $200,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year
2006  budget  only.   In  addition,  Annual
Allocations  do  not  show  prior  year
appropriations  in  the  Annual  Budget.
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52-640.0 $ - $ 14,327,727Palm Avenue/Interstate 805 
Interchange

Project  schedule  and  cost  have  been
updated  to  reflect  the  most  recent  Otay
Mesa  Public  Facilities  Financing  Plan.
Council  Resolution  R-299890,  adopted
November  29,  2004,  authorized  the
increase  of  $38,000  from  Otay  Mesa-East
Facilites  Benefit  Assessment  (FBA)  and
the  increase  of  $62,000  from  Otay
Mesa-West  FBA.  

52-740.0 $ - $ -Pedestrian/Equestrian 
Crossing - Del Mar Heights 
Road

Project  funding  has  been  revised  to
reflect  the  Fiscal  Year  2006  proposed
Pacific  Highlands  Ranch  Public  Facilities
Financing  Plan.

52-696.0 $ - $ 1,100,000Pershing Drive/Redwood 
Street Intersection

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-304.0 $ - $ 287,000Pomerado Road Eastbound at 
Interstate 15 Northbound 
Off-Ramp

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Rancho
Encantada  Precise  Plan.

52-306.0 $ - $ 287,000Pomerado Road and Scripps 
Poway Parkway Intersection 
Improvements

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Rancho
Encantada  Precise  Plan.

52-700.0 $ - $ 358,800Rancho Bernardo Street and 
Sidewalk Improvements

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-308.0 $ 1,027,875 $ 1,370,500Rancho Encantada Secondary 
Fire Access Road (Old Creek 
Road)

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Rancho
Encantada  Precise  Plan.

52-368.0 $ 53,652 $ 1,172,612Regents Road - 100 Feet 
North of Lahitte Court to 
Governor Drive

This  project  received  $53,652  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   There  is
no  net  change  to  the  project  budget.

52-302.0 $ 53,652 $ 3,789,000Regents Road - AT&SF 
Railroad Bridge to 100 Feet 
North of Lahitte

This  project  received  $53,652  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   There  is
no  net  change  to  the  project  budget.
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52-680.0 $ 736,220 $ 4,336,220Regents Road - Executive 
Drive to Genesee Avenue

Total  project  cost  has  been  increased  to
$4,336,320  and  reflects  the  most  recent
reconciliation  to  the  North  University
City  Public  Facilities  Financing  Plan.

53-044.0 $ - $ 29,400,108Regents Road Bridge The  revisions  to  project  funding  reflect
the  most  recent  North  University  City
Public  Facilities  Financing  Plan.   There  is
no  net  change  to  total  project  cost.  

39-233.0 $ 310,000 $ 1,192,223Reo Drive Streetscape This  project  received  $310,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   There  is
no  net  change  to  the  project  budget.

52-661.0 $ 845,651 $ 2,229,167Rigel Street Bridge over 
Chollas Creek

This  revision  reflects  the  identification  of
full  funding  for  the  project.   Caltrans  has
authorized  $607,343  in  HBRR  funding
for  Fiscal  Year  2006.   Capital  Outlay
funds  in  the  amount  of  $158,046  have
been  authorized  and  $80,262  in  TransNet
Commercial  Paper  were  appropriated  for
Fiscal  Year  2006.   As  a  result,
unidentified  funding  in  this  project  has
been  removed.  Additionally,  an  increase
of  $100,400  in  TransNet  funding  and  a
like  decrease  in  prior  year  TransNet
Commercial  Paper  funding  reflects  the
prior  year  exchange  of  Commercial  Paper
for  TransNet  funding,  consistent  with  the
City's  cash  management  policies,
utilizing  available  cash  in  lieu  of  issuing
new  debt.   Total  project  cost  is
$2,229,167.

52-209.0 $ 1,614,900 $ 2,307,000Rosecrans Street Corridor 
Improvements

This  project  was  revised  to  reflect
rescheduling  of  State  funds  from  Fiscal
Year  2005  to  Fiscal  Year  2006.   There  is
no  change  in  total  project  cost.
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52-553.0 $ - $ 1,431,178Saturn Boulevard - Palm 
Avenue to Coronado Avenue

This  revision  reflects  a  decrease  of
$171,488  in  TransNet  Commercial  Paper
funding  in  Fiscal  Year  2006  resulting
from  the  annual  programmatic
reprioritization  and  reallocation  of
Commercial  Paper,  consistent  with  the
City's  cash  management  policies,
utilizing  available  cash  in  lieu  of  issuing
new  debt.   Unidentified  funding  has  been
increased  by  a  like  amount.   There  is  no
net  change  to  the  project  budget.

52-357.0 $ - $ 1,100,000Scripps Ranch Boulevard - 
Carroll Canyon Road to 
Aviary Drive

Construction  has  been  rescheduled  from
Fiscal  Year  2005  to  Fiscal  Year  2006.
An  increase  of  $445,000  in  Facilities
Benefit  Assessment  funds  reflects
reconciliation  with  the  most  recent  Public
Facilities  Financing  Plan  and  is  due  to
revised  cost  estimates,  which  include
storm  water  pollution  mitigation,
additional  landscape  and  irrigation,  and
construction  unit  price  increases.

52-358.0 $ - $ 831,318Scripps Ranch/Mira Mesa 
Boulevard Medians

Construction  is  rescheduled  from  Fiscal
Year  2005  to  Fiscal  Year  2006  due  to  the
need  to  install  a  new  traffic  signal  within
the  project  limits.

52-706.0 $ - $ 11,733,200Sea World Drive Widening 
and Interstate 5 Interchange 
Improvements

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-724.0 $ - $ 963,855Sidewalk for Gompers and 
Horton School Area

This  project,  which  was  anticipated  to  be
complete  in  Fiscal  Year  2005,  will  be
completed  in  Fiscal  Year  2006.

52-715.0 $ 510,384 $ 510,384Sidewalks - Citywide This  project  received  $510,384  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   The
total  project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year
2006  budget  only.   In  addition,  Annual
Allocations  do  not  show  prior  year
appropriations  in  the  Annual  Budget.
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52-330.0 $ - $ 3,392,294Sorrento Valley Road - 
Industrial Court to Carmel 
Valley Road

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-503.0 $ - $ 1,442,520Sports Arena Boulevard - 
Rosecrans Street to Midway 
Drive

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-307.0 $ 705,000 $ 705,000Spring Canyon Road 
between Scripps Ranch 
Boulevard and Pomerado 
Road

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Rancho
Encantada  Precise  Plan.

52-455.0 $ - $ 82,800,000State Route 163 and Friars 
Road

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-463.0 $ - $222,531,096State Route 56 - Carmel 
Valley Road to Black 
Mountain Road

This  revision  reflects  the  reallocation  of
SANDAG  Proposition  A  -  Bikeway
funding  (Fund  30301)  in  the  amount  of
$226,446  from  this  project  to  CIP
58-171.0,  State  Route  56  Bike
Interchanges.   This  action  will
consolidate  funding  for  the  bike
interchange  project.   

52-703.0 $ 569,652 $ 2,517,690State Route 56 - Debt Service Debt  payment  from  Black  Mountain
Ranch  has  been  rescheduled  as  reflected
in  the  most  recent  Black  Mountain  Ranch
Public  Facilities  Financing  Plan.   Total
project  cost  is  increased  to  $2,517,690.

52-697.0 $ 186,000 $ 4,248,000State Route 905 The  revisions  to  project  funding  reflect
the  most  recent  Otay  Mesa  Public
Facilities  Financing  Plan.   the  total
project  cost  has  been  decreased  to
$4,248,000.

52-396.0 $ 3,104,000 $ 60,134,082State Route 905 - 
Right-of-Way 
Acquisition/Protection

This  project  received  $3,104,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   This
revision  also  reflects  a  decrease  of
$33,206  in  Gas  Tax  funding   in  order  to
reflect  actual  funding  available  for  the
project.    Total  project  cost  has  been
revised  to  $60,134,082.  
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Summary of Project Changes
Engineering & Capital ProjectsStreets and Bridges

Description
Total

Project Cost
FY 2006
AmountProject Title

CIP
Number

52-301.0 $ - $ 11,195,000Stonebridge Parkway Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Rancho
Encantada  Precise  Plan.  Additionally,  the
project  name  has  been  changed  from
Rancho  Encantada  Parkway  to
Stonebridge  Parkway.

52-309.0 $ - $ 125,000Stonemill Drive at Pomerado 
Road - Traffic Signal

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Rancho
Encantada  Precise  Plan.

52-588.0 $ - $ 1,310,000Streamview Drive 
Improvement - 54th Street to 
College Avenue

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-698.0 $ - $ 1,325,666Sunset Cliffs Boulevard 
Improvements

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

52-406.0 $ 120,000 $ 316,200Thorn Street Median 
Improvements

This  project  received  $120,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   This
revision  also  includes  a  decrease  of
$71,000  in  DIF  funding  from  continuing
appropriations  and  a  like  increase  in
unidentified  funding  to  reflect  the  need
for  an  amendment  to  the  North  Park
Public  Facilities  Financing  Plan  to
include  the  Thorn  Street  Median  project.
There  is  no  change  to  total  project  cost.   

52-310.0 $ - $ 1,184,000Tierrasanta Median 
Improvements

Per  Council  District  request,  $70,000  in
Council  District  Infrastructure  funds
were  transfered  into  this  project  in  Fiscal
Year  2005.   A  like  decrease  in  Facilities
Benefit  Assessment  funds  reflects  the
reallocation  of  these  funds  to  CIP
29-615.0,  DePortola  School-CMFT  as
reflected  in  the  most  recent  Public
Facilities  Financing  Plan.   Total  project
cost  is  $1,184,000.
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Summary of Project Changes
Streets and BridgesEngineering & Capital Projects

Description
Total

Project Cost
FY 2006
AmountProject Title

CIP
Number

52-674.0 $ - $ 1,116,220Torrey Pines Road - Slope 
Reconstruction

This  revision  reflects  a  decrease  of
$85,475  in  TransNet  Commercial  Paper
funding  resulting  from  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   There  is
no  net  change  to  total  project  cost.

52-752.0 $ 10,000,000 $ 10,000,000TransNet Early Action 
Program

This  new  project  was  added  to  provide
for  Commercial  Paper  funding  for  the
TransNet  Early  Action  Program.   Projects
will  be  identified  at  a  later  time  based  on
Council  authorization.

52-641.0 $ - $ 775,101Triple Pipe Crossing - 
Dennery Road

Project  schedule  and  cost  have  been
revised  to  reflect  the  most  recent  Otay
Mesa  Public  Facilities  Financing  Plan.  

52-643.0 $ 7,140,000 $ 67,182,000West Mission Bay Drive 
Bridge over San Diego River

This  project  received  $7,140,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   Total
project  cost  is  $67,182,000.

$ 93,139,238Streets and Bridges Subtotal

Traffic ControlEngineering & Capital Projects

Description
Total

Project Cost
FY 2006
AmountProject Title

CIP
Number

62-210.0 $ - $ 120,000Ash Street at 2nd Avenue, 
3rd Avenue, 7th Avenue,  
and 9th Avenue

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

63-043.0 $ 55,000 $ 715,000Genesee Avenue - Traffic 
Signal Interconnect

This  project  received  $55,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   There  is
no  net  change  to  the  project  budget.
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Summary of Project Changes
Engineering & Capital ProjectsTraffic Control

Description
Total

Project Cost
FY 2006
AmountProject Title

CIP
Number

68-006.0 $ 1,192,575 $ 1,192,575Guard Rails This  project  received  $1,192,575  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year
2006  budget  only.  In  addition,  Annual
Allocations  do  not  show  prior  year
appropriations  in  the  Annual  Budget.

62-326.0 $ - $ 226,000Intersection Hazard 
Elimination

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

63-033.0 $ - $ 1,537,500Mission Valley Advanced 
Traffic Management and 
Traveler Information 
Systems

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

68-020.0 $ 480,000 $ 2,540,000Pacific Highlands Ranch 
Traffic Signals

Project  funding  has  been  revised  to
reflect  the  most  recent  Pacific  Highlands
Ranch  Public  Facilities  Financing  Plan.
Total  project  cost  has  been  increased  to
$2,540,000.

62-285.0 $ - $ 630,000Point Loma/Ocean Beach 
Traffic Signal Interconnect 
System

This  project,  which  provided  for  traffic
signal  interconnect  and  central
communications  to  35  traffic  signals  in
Point  Loma  and  Ocean  Beach  areas,  is
now  complete  and  will  be  closed  in
Fiscal  Year  2006.

62-327.0 $ - $ 750,000Rancho Bernardo Traffic 
Signal Interconnect

This  project,  which  provided  for  traffic
signal  interconnect  and  central
communications  to  37  traffic  signals  in
the  Rancho  Bernardo  community,  is  now
complete  and  will  be  closed  in  Fiscal
Year  2006.

62-263.0 $ - $ 665,000Safe Routes To School 
Program - Euclid Elementary 
School

This  project,  which  provided  for  the
installation  of  various  improvements  in
the  vicinity  of  Euclid  Elementary  School
in  the  Corridor  neighborhood,  is
complete  and  will  be  closed  in  Fiscal
Year  2006.
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Summary of Project Changes
Traffic ControlEngineering & Capital Projects

Description
Total

Project Cost
FY 2006
AmountProject Title

CIP
Number

62-264.0 $ - $ 485,000Safe Routes To School 
Program - John Jay Adams 
Elementary School

The  re-scope  of  the  project,  which
resulted  in  design  delays,  has  been
approved  by  the  granting  agency  and  the
project  is  proceeding.

62-265.0 $ - $ 495,000Safe Routes To School 
Program - Rosa Parks 
Elementary School

This  project  was  added  for  improvements
to  pedestrian  safety  in  the  vicinity  of
Rosa  Parks  Elementary  School.   The
project  involves  installing  school
crossing  signs,  enhancing  crosswalks,
reconstructing  deteriorated  sidewalks,
and  providing  outreach  and  educational
materials  to  parents  of  school  children
attending  Rosa  Parks  Elementary  School.

68-017.0 $ 155,400 $ 155,400School Traffic Safety 
Improvements

This  project  received  $155,400  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   The
total  project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year
2006  budget  only.   In  addition,  Annual
Allocations  do  not  show  prior  year
appropriations  in  the  Annual  Budget.

52-293.0 $ 548,890 $ 548,890Street Lights - Citywide This  project  received  $548,890  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   The
total  project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year
2006  budget  only.   In  addition,  Annual
Allocations  do  not  show  prior  year
appropriations  in  the  Annual  Budget.
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Summary of Project Changes
Engineering & Capital ProjectsTraffic Control

Description
Total

Project Cost
FY 2006
AmountProject Title

CIP
Number

61-001.0 $ 334,793 $ 334,793Traffic Control/Calming 
Measures

This  project  received  $334,793  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   The
total  project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year
2006  budget  only.   In  addition,  Annual
Allocations  do  not  show  prior  year
appropriations  in  the  Annual  Budget.

63-001.0 $ 60,000 $ 60,000Traffic Count Stations This  project  received  $60,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   The
total  project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year
2006  budget  only.   In  addition,  Annual
Allocations  do  not  show  prior  year
appropriations  in  the  Annual  Budget.

68-010.0 $ 245,060 $ 245,060Traffic Signals - Citywide This  project  received  $245,060  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   The
total  project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year
2006  budget  only.   In  addition,  Annual
Allocations  do  not  show  prior  year
appropriations  in  the  Annual  Budget.

68-001.0 $ - $ -Traffic Signals - Cooperative 
Projects

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

62-292.0 $ - $ 995,290Traffic Signals - 
Development Impact Fee 
(DIF) Funded

No  significant  changes  to  this  project  for
Fiscal  Year  2006.
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Traffic ControlEngineering & Capital Projects

Description
Total

Project Cost
FY 2006
AmountProject Title

CIP
Number

62-275.0 $ - $ -Traffic Signals - Facilities 
Benefit Assessment/Planned 
Urbanizing DIF Funded

No  significant  changes  to  this  project  for
Fiscal  Year  2006.

62-002.0 $ 28,196 $ 28,196Traffic Signals - Minor 
Improvements

This  project  received  $28,196  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   The
total  project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year
2006  budget  only.  In  addition,  Annual
Allocations  do  not  show  prior  year
appropriations  in  the  Annual  Budget.

68-011.0 $ 1,397,000 $ 1,397,000Traffic Signals - 
Modifications/Modernization

This  project  received  $1,397,000  in
TransNet  Commercial  Paper  funding  in
Fiscal  Year  2006  resulting  from  the
annual  programmatic  reprioritization  and
reallocation  of  Commercial  Paper,
consistent  with  the  City's  cash
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   The
total  project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year
2006  budget  only.   In  addition,  Annual
Allocations  do  not  show  prior  year
appropriations  in  the  Annual  Budget.

62-290.0 $ 40,000 $ 252,637Traffic Signals - 
Modifications/Modernization 
- Development Impact Fee 
Funded

This  project  received  $40,000  in  North
Park  Development  Impact  fees  in  Fiscal
Year  2006  for  the  construction  of
pedestrian  count-down  signals.

68-013.0 $ - $ 948,773Traffic Signals - Otay Mesa No  significant  changes  to  this  project  for
Fiscal  Year  2006.

$ 4,536,914Traffic Control Subtotal

$149,837,475Subtotal for Engineering & Capital 
Projects

Total for Engineering & Capital 
Projects

$149,837,475

*  A  project  that  is  in  italics  indicates  that  the  project  contains  phased  funding.  The  department  subtotal  includes
phase-funded  amounts;  the  department  total  excludes  phase-funded  amounts.
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Unfunded Needs List
Engineering & Capital ProjectsBikeways

CIP
Number Project Title

Funding 
Required in

FY2006-2007

Funding 
Required in

FY2008-2016 Description
58-164.0 $ -$ 330,000Camino del Rio North Bike 

Lanes
Funding  is  needed  for  the  widening  of
Camino  Del  Rio  North  from  State  Route
15  crossing  to  Mission  City  Parkway  to
accommodate  new  bike  lanes.  The  total
project  cost  of  $416,000  includes  an
unidentified  amount  of  $330,000.

58-162.0 $ -$ 20,000,000Coastal Rail Trail This  project  would  provide  for
construction  of  a  bicycle  facility  between
the  San  Diego-Del  Mar  City  Limit  and
Downtown  San  Diego,  generally  in  the
existing  San  Diego  Northern  Railway
right-of-way.  Construction  costs  in  the
amount  of  $20  million  are  unidentified.

58-150.0 $ -$ 400,000Friars Road to Pacific 
Highway Bike Path

Funds  are  required  to  complete  design
and  construction  of  the  project.   Total
project  cost  is  estimated  at  $489,518
includes  $400,000  that  is  unidentified.  

58-156.0 $ -$ 1,000,000Ocean Beach Bike Path/Hotel 
Circle North Bikeway Design

Funds  are  needed  to  complete  the
construction  of  this  project.   The  total
project  cost  increased  to  $1,500,000.
The  estimated  $1,000,000  for
construction  is  unidentifed.

58-147.0 $ -$ 2,800,000Rose Creek Bikeway Funds  are  needed  for  the  construction  of
a  pedestrian/bicycle  bridge  across  Rose
Creek  and  a  paved  Class  I  bike  path  to
connect  the  westerly  end  of  the  new
bridge  to  Pacific  Beach  Drive.   The  total
project  cost  of  $4,100,000  includes  an
includes  and  unidentified  amount  of
$2,800,000.

58-171.0 $ 200,000$ -State Route 56 Bike 
Interchanges

Total  project  cost  is  $9,850,000;
$200,000  of  this  amount  is  unidentified.

58-077.0 $ -$ 100,000Via de la Valle Bikeway Because  this  project  overlaps  with  a
portion  of  a  future  development
requirement,  Black  Mountain  Ranch
LLC  has  offered  to  contribute,  in
advance  of  their  obligation,  a  portion  of
the  additional  funding.   This  amount  will
be  reflected  as  unidentified  funding  until
receipt  of  this  private  contribution.   Total
project  cost  is  now  $1,684,950.
$100,000  of  this  amount  is  unidentified.
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Engineering & Capital Projects Bikeways

CIP
Number Project Title

Funding 
Required in

FY2006-2007

Funding 
Required in

FY2008-2016 Description
58-157.0 $ -$ 349,500Vista Sorrento Parkway Bike 

Lanes
Total  project  cost  has  increased  to
$699,000.   The  Mayor  and  City  Council
authorized  the  increase  of  $142,000  in
TransNet  Bikeway  Funds  in  Fiscal  Year
2005.   The  developer,  Terrabrook,  had
agreed  to  provide  50%  of  total  project
cost.   This  amount,  previously  budgeted
as  private  donations,  is  now  shown  as
unidentified  and  is  increased  to
$349,500.

$ 24,979,500 $ 200,000Bikeways Subtotal
Engineering & Capital Projects Facilities - Eng

CIP
Number Project Title

Funding 
Required in

FY2006-2007

Funding 
Required in

FY2008-2016 Description
37-020.0 $ 12,600,000$ 1,400,000Annual Allocation - ADA 

Retrofitting of City Facilities
This  project  will  identify  City  facilities
that  need  to  be  upgraded  to  meet  ADA
requirements.   Facility  upgrades  may
include,  but  are  not  limited  to,  the
installation  of  curb  ramps,  rails,  ramps,
parking,  and  others.   Total  project  cost  is
estimated  to  be  $14,000,000.   This
amount  is  unidentified.

37-447.0 $ -$ 100,000Carmel Valley Community 
Concourse

This  project  would  provide  for  a
pedestrian-oriented  promenade  along
Townsgate  Drive  between  Carmel
Country  Road  and  El  Camino  Real  in  the
area  north  of  State  Route  56  adjacent  to  a
new  elementary  school  within  the  Solana
Beach  School  District.   Preliminary  work
may  include,  but  is  not  limited  to,  traffic
analysis,  urban  design  concepts,  sidewalk
construction,  and  streetscaping.   The
entire  project  cost  of  $100,000  is
unidentified.

37-900.0 $ -$ 4,000,000City Administration Building 
Fire Protection and Life 
Safety Improvement

Funding  is  needed  for  Phase  IV  of  the
installation  of  a  fire  sprinkler  system  and
to  upgrade  existing  fire  alarm  system  at
the  City  Administration  Building  located
at  202  C  Street  in  Centre  City.   An
estimated  $4,000,000  is  unidentified.

$ 5,500,000 $ 12,600,000Facilities - Eng Subtotal
Engineering & Capital Projects Storm Drains/Flood Control

CIP
Number Project Title

Funding 
Required in

FY2006-2007

Funding 
Required in

FY2008-2016 Description
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Engineering & Capital ProjectsStorm Drains/Flood Control

CIP
Number Project Title

Funding 
Required in

FY2006-2007

Funding 
Required in

FY2008-2016 Description
12-152.0 $ 42,000$ 20,000Famosa Slough Salt Marsh 

Restoration
Total  project  cost  has  increased  to
$238,000;  $62,000  of  this  amount  is
unfunded.

12-127.0 $ -$ 185,000Storm Station N 
Improvements

Funds  are  needed  for  eliminating  the
submerged  outfall  and  installing  a
backup  generator,  protecting  the  existing
outfall  from  corrosion,  rebuilding  pumps
P-9  and  P-10,  and  biological  monitoring
of  eel  grass.  Approximately  $185,000  is
needed  to  complete  this  project.

$ 205,000 $ 42,000Storm Drains/Flood Control Subtotal
Engineering & Capital ProjectsStreets and Bridges

CIP
Number Project Title

Funding 
Required in

FY2006-2007

Funding 
Required in

FY2008-2016 Description
52-409.0 $ -$ 2,422,37543rd Street and 

Logan/National Avenue 
Intersection

Council  Resolution  R-299775  authorized
the  transfer  of  $272,102  of  TransNet
funds  from  this  project  to  CIP  52-654.0,
Lisbon-Imperial  Avenue  to  217  feet  e/o
71st  Street.    Unidentified  funding  has
been  increased  by  a  like  amount.   Total
project  cost  is  $8,325,885;  $2,422,375  of
this  amount  is  unidentified.

52-592.0 $ -$ 71,000Aldine Drive and Fairmount 
Avenue - Slope Restoration

Total  project  cost  has  been  increased  by
$71,000  to  address  inflationary  increases
in  construction  costs.  Total  project  cost  is
increased  to  $1,855,789;  $71,000  of  this
amount  is  unidentified.

52-713.0 $ -$ 2,990,000Alvarado Canyon Road 
Realignment

Funds  are  needed  for  design,  land
acquisition  and  construction  of  this
project.   This  project  provides  for  the
realignment  of  Alvarado  Canyon  Road
from  380  feet  east  of  Fairmount
Avenue/Camino  Del  Rio  North
intersection  to  Fairmount
Avenue/Mission  Gorge  Road
intersection.   Improvements  for  this
two-lane  collector  street  will  include  a
structure  over  the  existing  concrete
drainage  channel,  removal  of  some
existing  pavement,  re-grading  of  affected
private  parcels  and  traffic  signal
modifications.  The  total  project  cost  of
$4,200,000  includes  an  unidentified
amount  of  $2,990,000.   
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Engineering & Capital Projects Streets and Bridges

CIP
Number Project Title

Funding 
Required in

FY2006-2007

Funding 
Required in

FY2008-2016 Description
52-717.0 $ -$ 3,177,804Bird Rock Coastal Traffic 

Flow Improvements
Funding  is  needed  for  the  construction  of
this  project.   Additional  scope  includes
adding  in-pavement  flashers,  rumble
strips,  and  ADA  requirements,  as  well  as
inflationary  increases  due  to  market
conditions.   Total  project  cost  is  now
$4,280,843;  $3,177,804  of  this  amount  is
unidentified.

52-519.0 $ 4,000,000$ -Bridge Rails - Citywide An  annual  appropriation  of  $500,000  in
Fiscal  Years  2009  through  2016  would
provide  for  maintaining  the  current  level
of  service.   These  have  not  been
identified.  This  annual  allocation
provides  for  installing  new  and  replacing
old  railing  on  bridges  where  the  existing
railing  does  not  meet  current  standards.

52-517.0 $ -$ 300,000Carmel Valley Road - 300 
Feet East of Portofino Drive 
to Del Mar

Funds  are  needed  for  construction  of  this
project.   Total  project  cost  has  been
decreased  to  $6,619,641  and  includes  an
unidentified  amount  of  $300,000.

52-392.0 $ -$ 6,550,000Carroll Canyon Road - 
Sorrento Valley Road to 
Scranton Road

New  land  acquisition  will  be  required
due  to  the  selected  alignment.   Project
cost  is  revised  to  reflect  increases
associated  with  the  selected  alignment.
The  total  project  cost  includes  an
unidentified  amount  of  $6,550,000.

52-745.0 $ -$ 2,727,000Clairemont Mesa 
Boulevard/SR-163 
Improvements

This  revision  provides  for  an  increase  of
$2,727,000  to  the  total  project  cost  as  a
result  of  increased  construction  costs  and
revised  project  cost  estimate.   Total
project  cost  is  $13,627,000;  $2,727,000
of  this  amount  is  unidentified.

52-545.0 $ 4,200,000$ 200,000Coastal Erosion Affecting 
City Streets

An  annual  increase  of  $200,000  in  Fiscal
Years  2007  and  2008  and  $500,000  in
Fiscal  Years  2009  through  2016  would
provide  for  maintaining  the  current  level
of  service.   This  annual  allocation
provides  for  corrections  of  miscellaneous
erosion  problems  along  the  shorelines
that  affect  City  streets.

52-686.0 $ -$ 300,000Del Mar Heights Road 
Median - Mango Drive to 
City Limits

An  additional  $300,000  is  required  to
complete  the  project  due  to  increased
construction  costs,  including  the
increasing  cost  of  concrete,  and  the
finalization  of  design.   
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Funding 
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52-347.0 $ 508,000$ 1,200,000Division Street - Interstate 5 

to 43rd Street
Funds  are  needed  for  design,  land
acquisition  and  construction  of  this
project.   This  project  provides  for
widening  Division  Street  to  a  modified
four-lane  roadway  from  Interstate  5  to
43rd  Street.  The  project  has  been  split
into  two  phases.  There  will  be  an
additional  study  of  the  feasibility  of
extending  this  project  further  east.  This
amount,  $1,708,000,  remains
unidentified.  

53-037.0 $ 2,320,000$ -Earthquake Restrainers for 
Bridges

An  annual  increase  of  $290,000  in  Fiscal
Years  2009  through  2016  would  provide
for  maintaining  the  current  level  of
service.   This  annual  allocation  provides
for  seismic  restraining  units  on  City
bridges  that  are  susceptible  to  damage
during  strong  earthquakes.   These
amounts  are  unidentified.

52-417.0 $ 150,000$ -Eastgate Mall - Miramar 
Road to San Diego Gas and 
Electric (SDG&E) Easement

Project  cost  has  been  revised  to  reflect
the  most  recent  North  University  City
Public  Facilities  Financing  Plan.   Total
project  cost  is  $3,350,000;  $150,000  of
this  amount  is  unidentified.

52-479.0 $ -$ 6,299,310El Camino Real - San 
Dieguito Road to Via de la 
Valle

Funds  are  needed  for  design  and
construction  of  this  project.   This  project
provides  for  rehabilitating  and  widening
the  existing  two-lane  bridge  to  a
four-lane  bridge.  It  also  provides  for
widening  the  existing  two-lane  facility  to
a  modified  four-lane  major  road.   Total
project  cost  is  $20,000,000  of  which
$6,299,310  is  unidentified.

52-743.0 $ 1,334,631$ 582,000Euclid Avenue Corridor 
Improvements

This  new  project  will  provide
improvements  on  Euclid  Avenue  from
300  feet  north  of  Redwood  Street  to  El
Cajon  Boulevard  and  will  include  curb,
gutter,  sidewalk,  curb  ramps,
landscaping,  paving,  striping,  and  traffic
calming  installations.   Total  project  cost
is  estimated  at  $2,000,000;  $1,916,631  of
this  amount  is  unidentified.
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52-554.0 $ -$ 279,262First Avenue Bridge over 

Maple Canyon - 
Rehabilitation

Total  project  cost  has  been  increased  to
$6,146,308  due  to  increased  construction
costs  due  to  significant  increases  in  fuel
and  steel  prices,  and  the  added  scope  of
work  for  the  addition  of  historic  street
lights.   HBRR  funding  is  increased  by
$1,442,485;  $279,262  of  City  match
funds  is  unidentified.

52-594.0 $ -$ 125,000Genesee Avenue - Interstate 
5 to Eastgate Mall

Construction  has  been  rescheduled  from
Fiscal  Year  2004  to  Fiscal  Year  2007  due
to  design  changes  and  pending
identification  of  funding.   Total  project
cost  is  $285,000;  $125,000  of  this
amount  is  unidentified.

52-458.0 $ 300,000$ -Genesee Avenue - Nobel 
Drive to State Route 52

Project  schedule  and  cost  have  been
updated  to  reflect  the  most  recent
University  City  Public  Facilities
Financing  Plan.   Total  project  cost  is
$23,150,600;  $300,000  of  this  amount  is
unidentified.

52-372.0 $ 85,700,000$ -Genesee Avenue - Widen 
Interstate 5 Crossing

Project  scope  has  been  increased  to
include  Interstate  5  Corridor  (freeway)
improvements  which  will  be  constructed
with  regional  funds.   As  a  result,  total
project  cost  has  increased  to
$110,000,000.   Of  this  amount,
$85,700,000  is  unidentified.

52-349.0 $ -$ 750,000Interstate 8/Fairmount 
Avenue/Mission Gorge Road 
Interchange Improvements

Design  and  construction  are  rescheduled
from  Fiscal  Year  2006  to  Fiscal  Year
2007  due  to  unavailability  of  funds  to
begin  design.    Funding  was  revised
since  State  funds  for  this  project  are  not
guaranteed.   Total  project  cost  of
$750,000  is  unidentified.

52-729.0 $ -$ 3,000,000Juan Street Reconstruction This  project  provides  for  the  replacement
of  the  existing  concrete  pavement,  curb,
gutter  and  sidewalk  on  Juan  Street  from
Taylor  Street  to  Sunset  Road.
Reconstruction  will  be  done  in  two
phases.   Phase  I  (Taylor  Street  to  Harney
Street)  will  provide  new  AC  and  cement
treated  base  pavement.   Phase  II  (Harney
Street  to  Sunset  Road)  will  provide  new
PCC  pavement.   The  total  project  cost  of
$3,000,000  is  unidentified.
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52-483.0 $ -$ 1,303,307Kearny Villa Road - 200 Feet 

North of State Route 52
Funds  are  needed  for  design  and
construction  of  this  project.   This  project
provides  for  widening  Kearny  Villa  Road
from  200  feet  north  of  State  Route  52  to
2,200  feet  north  of  State  Route  52  to
match  the  existing  adjacent  four-lane
facility.   The  total  project  cost  of
$1,540,000  includes  an  unidentified
amount  of  $1,275,540.

52-485.0 $ -$ 6,364,000La Jolla Village 
Drive/Interstate 805 
Interchange Ramps

This  revision  reflects  total  project  cost
increase  of  $900,000  as  a  result  of
revised  project  cost  estimate  and  the
increase  in  construction  costs.   This
amount  is  unidentified.   Total  project
cost  is  increased  to  $19,150,000.

52-754.0 $ -$ 142,000Linda Vista Road at Genesee 
Avenue

This  revison  reflects  this  new  project
which  provides  for  the  lengthening  of  the
Genesee  Avenue  westbound  left-turn
lanes  to  300  feet  of  vehicle  storage  and
the  re-striping  of  Genesee  Avenue  to
provide  an  exclusive  eastbound
right-turn  lane.   It  will  also  widen  Linda
Vista  Road  to  provide  an  exclusive
northbound  right-turn  lane.   $53,000  in
DIF  funding  was  allocated  in  Fiscal  Year
2006.   Total  project  cost  of  $195,000
includes  an  unidentifed  amount  of
$142,000.

52-676.0 $ -$ 900,000Mira Sorrento Place - 
Scranton Road to Vista 
Sorrento Parkway

Total  project  cost  is  $11,883,123;
$900,000  of  this  amount  is  unidentified.

53-053.0 $ -$ 7,106,553Mission City Parkway Bridge 
over San Diego River

Funds  are  needed  for  construction  and
environmental  mitigation  of  this  project.
This  project  provides  for  a  new  two-lane
bridge  extending  Mission  City  Parkway
from  the  intersection  of  Camino  Del  Rio
North,  to  the  north  over  the  San  Diego
River,  and  connecting  to  the  extension  of
Mission  City  Parkway  being  constructed
(by  others)  as  part  of  the  Mission  City
Development.  This  project  also  provides
for  an  additional  stadium  entrance.  The
total  project  cost  of  $10,057,812  includes
an  unidentified  amount  of  $7,106,553.

52-430.0 $ 3,804,260$ 100,000Napa Street Traffic 
Improvements

Total  project  cost  of  $5,500,000  includes
an  unidentified  amount  of  $3,904,260.
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53-038.1 $ -$ 2,724,319North Harbor Drive Bridge 

over Navy Estuary
This  project  is  funded  by  a  Highway
Bridge  Replacement  and  Repair  grant,
which  requires  a  City  match.  The
funding  for  the  match  is  currently
unidentified.   Total  project  cost  is
$14,029,306;  $2,724,319  of  this  amount
is  unidentified.

52-671.0 $ -$ 1,750,000Ocean Front Walk 
Reconstruction - San 
Fernando Place to Ventura 
Place

Funds  are  needed  for  construction  of  this
project.   This  project  provides  for  the
removal  and  replacement  of  the  existing
pile  cap,  parapet  wall,  lights,  and
walkway  to  their  original  1925
appearance  in  accordance  with  the
Secretary  of  the  Interior  Standard  for  the
Treatment  of  Historic  Properties.   The
total  project  cost  of  $2,340,000  includes
an  unidentified  amount  of  $1,750,000.

52-696.0 $ -$ 1,022,516Pershing Drive/Redwood 
Street Intersection

Total  project  cost  is  $1,100,000.
$1,022,516  of  this  amount  is
unidentified.

52-700.0 $ -$ 65,800Rancho Bernardo Street and 
Sidewalk Improvements

Funds  are  needed  for  construction  of  this
project.  This  project  provides  for  the
improvements  to  streets  and  sidewalks,
installation  of  landscaping  and  irrigation
systems  and  construction  of  retaining  and
sound  walls.  The  total  project  cost  of
$358,800  includes  an  unidentified
amount  of  $65,800.

52-368.0 $ 991,460$ -Regents Road - 100 Feet 
North of Lahitte Court to 
Governor Drive

Funds  are  needed  for  the  construction  of
this  project.   Total  project  cost  is
$1,172,612.    $991,460  of  this  amount  is
unidentified.

52-302.0 $ 3,212,922$ -Regents Road - AT&SF 
Railroad Bridge to 100 Feet 
North of Lahitte

Funds  are  needed  for  the  construction  of
this  project.   Total  project  cost  is
$3,789,000.   $3,212,922  of  this  amount
is  unidentified.

52-680.0 $ -$ 1,100,000Regents Road - Executive 
Drive to Genesee Avenue

Total  project  cost  has  been  increased  to
$4,336,320  and  reflects  the  most  recent
reconciliation  to  the  North  University
City  Public  Facilities  Financing  Plan.
$1,100,000  of  the  total  cost  is
unidentified.
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39-233.0 $ -$ 190,000Reo Drive Streetscape Funds  are  needed  to  complete

construction  of  Phase  II  of  the  project.
Total  project  cost  is  $1,192,223.
$190,000  of  this  amount  is  unidentified.

52-553.0 $ -$ 1,115,955Saturn Boulevard - Palm 
Avenue to Coronado Avenue

Funds  are  needed  for  design  and
construction  of  this  project.   This  project
provides  for  widening  the  west  side  of
Saturn  Boulevard  to  a  four-lane  collector
street  from  Palm  Avenue  to  Coronado
Avenue.   The  improvement  will  include
the  construction  of  concrete  curb,  gutter,
sidewalk,  and  asphalt  concrete  pavement
as  necessary.  The  total  project  cost  of
$1,431,178  includes  an  unidentified
amount  of  $1,115,955.

52-706.0 $ 9,733,200$ 2,000,000Sea World Drive Widening 
and Interstate 5 Interchange 
Improvements

This  project  would  provide  for
interchange  improvements  at  Interstate  5
and  Sea  World  Drive.   Improvements
would  include  vehicle  storage  within  the
northbound  and  southbound  on-ramps,
additional  eastbound  and  northbound
approach  lanes  to  the  freeway  and  signal
coordination  along  Sea  World  Drive
between  Friars  Road  and  Interstate  5.   In
addition,  Sea  World  Drive  would  be
widened  to  six  lanes  between  Sea  World
Way  and  Interstate  5.   The  total  project
cost  of  $11,733,200  is  unidentified.

52-715.0 $ 4,600,000$ 200,000Sidewalks - Citywide An  annual  appropriation  of  $200,000  in
Fiscal  Years  2007  and  2008  and
$350,000  in  Fiscal  Years  2009  through
Fiscal  Year  2016  would  maintain  the
current  level  of  service.   This  annual
allocation  provides  for  the  construction
of  walkways  at  locations  where  none
exist  in  order  to  provide  safe  routes  for
pedestrians  and  in  the  vicinity  of  school
areas.   These  funds  have  not  been
identified.
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52-503.0 $ -$ 1,063,879Sports Arena Boulevard - 

Rosecrans Street to Midway 
Drive

Funds  are  needed  for  construction  of  this
project.  This  project  provides  for
modifying  the  intersection  of  Sports
Arena  Boulevard,  Rosecrans  Street,  and
Camino  del  Rio  West  and  widening
Sports  Arena  Boulevard  to  a  six-lane
major  street  between  Midway  Drive  and
Rosecrans  Street  by  modifying  the
median  and  restriping  the  street.  The  total
project  cost  of  $1,442,520  includes  an
unidentified  amount  of  $1,063,879.

52-455.0 $ 74,025,098$ 3,753,064State Route 163 and Friars 
Road

Total  project  cost  increased  to
$82,800,000.    This  reflects  a  change  in
project  scope  to  include  required
interchange  improvements  needed  to
meet  State  and  federal  standards  that
were  not  addressed  in  the  original
estimate.   The  project  is  required  to
address  20  year  horizon  traffic  forecast
volumes  which  were  not  available  when
the  project  was  proposed.   Additional
cost  increases  are  due  to  the  need  to
solve  safety  issues  related  to  the  weave
on  the  west  side  of  State  Route  163  at
Friars  Road.   This  additional  requires
additional  bridge  structures  and  freeway
improvements  from  Genesee  Avenue  to
Interstate  8;   $77,778,162  of  the  total
cost  is  unidentified.

52-310.0 $ -$ 184,000Tierrasanta Median 
Improvements

Total  project  cost  is  $1,184,000.
$184,000  of  this  amount  is  unidentified.

52-674.0 $ -$ 790,000Torrey Pines Road - Slope 
Reconstruction

Funds  are  needed  for  construction  of  this
project.    The  total  project  cost  of
$1,116,220  includes  an  unidentified
amount  of  $790,000.

52-643.0 $ 55,643,003$ -West Mission Bay Drive 
Bridge over San Diego River

The  increase  of  $11,432,000  reflects
updated  project  cost  estimate  to  include
two  dedicated  bus  lanes.   Total  project
cost  is  $67,182,000  of  which
$55,643,003  is  unidentified.

$ 62,849,144 $250,522,574Streets and Bridges Subtotal
Engineering & Capital Projects Traffic Control

CIP
Number Project Title

Funding 
Required in

FY2006-2007

Funding 
Required in

FY2008-2016 Description
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62-210.0 $ -$ 100,000Ash Street at 2nd Avenue, 

3rd Avenue, 7th Avenue,  
and 9th Avenue

Funds  are  needed  for  construction  of  this
project,  which  would  provide  for
modifying  existing  traffic  signals  on  Ash
Street  at  Second  Avenue,  Third  Avenue,
Seventh  Avenue,  and  Ninth  Avenue.  It
was  anticipated  that  sufficient  funding
would  be  obtained  from  Caltrans.
However,  due  to  State  budget
constraints,  it  appears  that  no  additional
funding  will  be  forthcoming  at  this  time.
The  total  project  cost  of  $120,000
includes  an  unidentified  amount  of
$100,000.

68-006.0 $ 900,000$ -Guard Rails An  annual  increase  of  $300,000  in  Fiscal
Years  2009  through  2011  would
maintain  the  current  level  of  service.
This  annual  allocation  provides  for
installing  new  and  replacing  old  guard
rails  along  streets  where  needed.   These
funds  have  not  been  identified.

52-293.0 $ 8,700,000$ 700,000Street Lights - Citywide Funds  are  needed  for  installing
City-owned  safety  street  lights  where
needed.  An  annual  allocation  of
$700,000  in  Fiscal  Year  2007  and  Fiscal
Year  2008  and  an  annual  allocation  of
$1,000,000  in  Fiscal  Year  2009  through
Fiscal  Year  2016  would  maintain  the
current  level  of  service.   These  funds
have  not  been  identified.

61-001.0 $ 4,050,000$ 150,000Traffic Control/Calming 
Measures

This  annual  allocation  provides  for
installing  traffic  control  measures  at
locations  to  be  identified  on  an  as-needed
basis  where  sudden  changes  in  the
character  of  traffic,  such  as  increased
volumes  and  new  route  patterns,  make  it
necessary  to  provide  positive  traffic
control  measures  on  an  accelerated  time
schedule.   An  appropriation  of  $150,000
in  Fiscal  Years  2007,  $50,000  in  Fiscal
Year  2008,  and  an  appropriation  of
$500,000  in  Fiscal  Years  2009  through
2016  would  maintain  the  current  level  of
service.   These  funds  have  not  been
identified.
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63-001.0 $ 480,000$ -Traffic Count Stations An  annual  increase  of  $60,000  in  Fiscal

Years  2009  through  2016  would
maintain  the  current  level  of  service.
This  annual  allocation  provides  for
permanent  traffic  count  stations.   These
funds  have  not  been  identified.

68-010.0 $ 12,430,000$ 1,230,000Traffic Signals - Citywide An  increase  of  $1,230,000  in  Fiscal  Year
2007  and  Fiscal  Year  2008  and  an  annual
increase  of  $1,400,000  Fiscal  Years  2009
through  2016  would  maintain  the  current
level  of  service.   This  annual  allocation
provides  for  installing  traffic  signals  at
high-priority  locations,  for  the  City's
share  of  the  cost  of  traffic  signals  in
cooperation  with  others  and  for  installing
privately  funded  traffic  signals.   The
criteria  for  installing  traffic  signals  are
governed  by  Council  Policy  200-6.
These  funds  have  not  been  identified.

68-011.0 $ 9,600,000$ 550,000Traffic Signals - 
Modifications/Modernization

Funds  are  needed  for  construction  of  this
project.  This  annual  allocation  project
provides  for  upgrading  existing  traffic
signals  as  necessary  to  improve  traffic
flow  and  promote  safety.   An  increase  of
$550,000  in  Fiscal  Year  2007,  $400,000
in  Fiscal  Year  2008,  and  an  annual
increase  of  $1,150,000  in  Fiscal  Year
2009  through  Fiscal  Year  2016  would
maintain  the  current  level  of  service.
These  funds  have  not  been  identified.

$ 2,730,000 $ 36,160,000Traffic Control Subtotal
$299,524,574$ 96,263,644Engineering & Capital Projects Total
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Bikeways
Engineering & Capital Projects

58-179.0 54th Street and Euclid Avenue Bike Lanes and Route
Council District: 4, 7 Community Plan: Southeastern San Diego, College Area
Description: This project will provide for the installation of Class II Bike Lanes on 
54th Street between Trojan and Euclid Avenues and for Class III Bike Route signage 
and pavement markings along Euclid Avenue between 54th Street and Market Street.

Justification: This project will close a gap in bicycle facilities between the College 
Area and Southeastern San Diego and its neighborhoods.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Southeastern and College Area Community Plans and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Design was scheduled in Fiscal Year 2005.  Construction is scheduled for 
Fiscal Year 2006, using continuing appropriations.

$30,000
Design

$100,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

130,000LTF     05
130,000Total

Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
130,000LTF     05
130,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 169 - City of San Diego
 Fiscal Year 2006 Budget



58-140.0 Bayshore Bikeway
Bikeways
Engineering & Capital Projects

Council District: 8 Community Plan: Otay Mesa/Nestor
Description: This project provides for constructing a Class I bikeway from the northern 
end of 13th Street to Main Street at the Interstate 5 interchange at the southeast corner 
of San Diego Bay. 

Justification: This project completes the missing segment of the planned bike path 
around San Diego Bay from San Diego/Point Loma to Coronado.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa/Nestor Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 and is scheduled to be completed in 
Fiscal Year 2006.  Construction was scheduled to begin in Fiscal Year 2005 and is 
rescheduled to Fiscal Year 2007 pending receipt of funding.

$900,000
Design

$3,000,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
350,000 500,000 3,000,000CMAQ     BB

50,000LTF     LT
400,000 500,000 3,000,000Total

Work Codes D D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMAQ     BB 3,850,000

50,000LTF     LT
3,900,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-182.0 Beyer/East Beyer Boulevard Bikeway
Council District: 8 Community Plan: San Ysidro
Description: This project provides for the restriping of Beyer Boulevard to include 
bike lanes from Dairy Mart Road to Otay Mesa Boulevard/East Beyer Boulevard and a 
bike route on East Beyer Boulevard from Otay Mesa Road/Beyer Boulevard to the San 
Ysidro Trolley Station.

Justification: This project will provide a connection with the international border 
crossing through San Ysidro and connect to other proposed bikeway projects.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
San Ysidro Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and construction are scheduled in Fiscal Year 2006.

$60,000
Construction

$6,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

66,000LTF     05
66,000Total

Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
66,000LTF     05
66,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-168.0 Bicycle Parking at the Border
Bikeways
Engineering & Capital Projects

Council District: 8 Community Plan: San Ysidro
Description: This project provides for installation of 180 bike racks at an existing 
state-owned lot addressing some of the deficiencies in available bicycle parking near 
the border.  This project is a cooperative effort between the City of San Diego, Caltrans, 
and the Metropolitan Transit Development Board for joint construction of a surface to 
support the racks.  Caltrans will be the lead agency for this project.

Justification: A recent count showed that about 2,000 bicycles are crossing the border 
each day. There are insufficient parking facilities to accommodate the large number of 
bicycles in the area.  This project provides for installation of 180 bike racks at an 
existing State-owned lot addressing some of the deficiencies in available bicycle 
parking near the border.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
San Ysidro Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Installation of bicycle racks was scheduled in Fiscal Year 2005 and is 
rescheduled in Fiscal Year 2006.

$23,300
Furnishings

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

23,300SANDAG     03
Unidentified Funding     

23,300Total
Work Codes F

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
SANDAG     03 23,300
Unidentified Funding 

23,300Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-167.0 Bicycle Safety and Commuting Education Program
Council District: Citywide Community Plan: Citywide
Description: This project provides for a Bicycle Safety and Commuting Education 
Program. This program reaches out to school children, teachers, parents, law 
enforcement personnel and others through school workshops and hands-on training. 
This project is funded by SANDAG.

Justification: This project is needed to continue the Bicycle Safety and Commuting 
Education Program for another year. This program reaches out to school children, 
teachers, parents, law enforcement personnel and others through school workshops and 
hands-on training.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
affected Community Plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: This program was scheduled in Fiscal Year 2005 and will continue in 
Fiscal Year 2006, using continuing appropriations.

$150,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

924 149,076PABIKE     
924 149,076Total

Work Codes P P

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
PABIKE     150,000

150,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-142.0 Camino de la Reina Bikeway
Bikeways
Engineering & Capital Projects

Council District: 6 Community Plan: Mission Valley
Description: This project provides for constructing 0.2 mile of Class I bikeway from 
Avenida del Rio easterly to the existing San Diego River Bike Path.

Justification: This project will provide for a link to the San Diego River Bike Path.  In 
addition, Fashion Valley Shopping Center has contributed $100,000 and River Scene 
(MBM West) has contributed $47,080 to this project.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley Community Plan, and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design began in Fiscal Year 2001 and is now complete. Construction was 
scheduled to begin in Fiscal Year 2002 and was completed in Fiscal Year 2004.  
Landscape maintenance began in Fiscal Year 2004 and is scheduled to continue 
throughout Fiscal Year 2006 by using continuing appropriations.

$60,980
Design

$198,359
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

41,000GASTAX     01
37,000PABIKE     

147,080PRIV     
25,935 8,324TRANS     

251,015 8,324Total
Work Codes CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
41,000GASTAX     01
37,000PABIKE     

147,080PRIV     
34,259TRANS     

259,339Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-164.0 Camino del Rio North Bike Lanes
Council District: 6 Community Plan: Mission Valley
Description: This project provides for widening of Camino Del Rio North from State 
Route 15 crossing to Mission City Parkway to accommodate new bike lanes.

Justification: This project is needed to complete the missing bike lane segment of 
Camino Del Rio North.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Preliminary engineering was scheduled in Fiscal Year 2003. Design and 
construction were scheduled in Fiscal Year 2004 and are rescheduled to Fiscal Year 
2007 due to unavailability of funding.

$86,000
Design

$330,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

850 85,150LTF     03
330,000Unidentified Funding     

850 85,150 330,000Total
Work Codes D D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
LTF     03 86,000
Unidentified Funding 330,000

416,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-162.0 Coastal Rail Trail
Bikeways
Engineering & Capital Projects

Council District: 1, 2, 5, 6 Community Plan: Citywide
Description: This project provides for a bicycle facility between the San Diego-Del 
Mar City Limit and Gilman Drive, generally in the existing San Diego Northern 
Railway right-of-way.

Justification: This project is a part of a larger multijurisdictional project, which 
proposes a bikeway along the coast in the cities of Oceanside, Encinitas, Solana Beach, 
Carlsbad, Del Mar, and San Diego. It is intended to provide regional connectivity for 
both commuting bicylists and recreational activities.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Centre City, Clairemont Mesa, La Jolla, Linda Vista, Midway/Pacific Highway 
Corridor, Old San Diego, Pacific Beach, Torrey Pines, and University Community 
Plans.  It is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary engineering and design were scheduled in Fiscal Year 2004, 
and continued in Fiscal Year 2005, using continuing appropriations.  Construction will 
be scheduled as funding is identified.

$20,000,000
Construction

$612,900
Design

$100,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
631,130CMAQ     93

81,770PABIKE     
20,000,000Unidentified Funding     

712,900 20,000,000Total
Work Codes DP C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
631,130CMAQ     93

81,770PABIKE     
Unidentified Funding 20,000,000

20,712,900Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-176.0 Darkwood Canyon Connector Study for SR-56 Bike Path
Council District: 1 Community Plan: Rancho Penasquitos
Description: This project provides for a feasibility study for a bike lane connection 
between the State Route 56 Bike Path and Park Run Road and is a part of the State 
Route 56 Corridor Study.  It is anticipated that the study will be completed in Fiscal 
Year 2006.

Justification: Bicyclists would otherwise only be able to access the bikepath from the 
adjacent freeway interchanges of Black Mountain Road or Camino Ruiz.  Providing this 
direct connection would reduce the out-of-direction travel for accessing the bikepath 
and would also positively influence the potential useage by bicyclists.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Penasquitos Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: The study is scheduled to continue through Fiscal Year 2006, using 
continuing appropriations.

$50,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

50,000PABIKE     
50,000Total

Work Codes P

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
50,000PABIKE     
50,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-181.0 Fairmont Avenue/Camino del Rio South Traffic Signal and Striping Modifications
Bikeways
Engineering & Capital Projects

Council District: 7 Community Plan: College Area
Description: This project provides for the addition of a bicycle signal at the existing 
signalized intersection of eastbound Interstate 8 on and off ramps at Fairmount Avenue. 
It will also add "bicycle box" striping and marking designations that will allow 
bicyclists to queue in front of motor vehicles.  This will allow bicyclists improved 
access to the subsequent northbound left turn lane at Fairmount Avenue and Camino del 
Rio North.

Justification: The intersection of Fairmount Avenue and Camino del Rio North 
presents special access for northbound bicyclists wishing to turn left, westbound.  They 
must cross two through lanes in the vicinity of the westbound Interstate 8 on-ramp.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
College Area Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design was scheduled in Fiscal Year 2005.  Construction is scheduled in 
Fiscal Year 2006.

$80,000
Construction

$6,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

86,000LTF     05
86,000Total

Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
86,000LTF     05
86,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-150.0 Friars Road to Pacific Highway Bike Path
Council District: 6 Community Plan: Linda Vista, Mission Valley
Description: This project provides for designing and constructing a Class I bike path 
connecting Friars Road to Pacific Highway.

Justification: This project will provide a shortcut access between the one-way Class II 
east bound bike paths on Friars Road to a one-way Class II bike path north bound on 
Pacific Highway bridge.       

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Linda Vista and Mission Valley Community Plans, and is in conformance with the 
City's Progress Guide and General Plan.

Scheduling: Design was scheduled to be complete in Fiscal Year 2005. Construction 
will be scheduled when funding is identified.

$400,000
Construction

$89,518
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

66,212 23,306LTF     01
400,000Unidentified Funding     

66,212 23,306 400,000Total
Work Codes D D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
89,518LTF     01

Unidentified Funding 400,000
489,518Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-174.0 Interstate 805 Bike Path Study
Bikeways
Engineering & Capital Projects

Council District: 5 Community Plan: Mira Mesa
Description: This project provides for a feasibility study for a bike path east of 
Interstate 805 from Mira Mesa Boulevard to Miramar Road.  The study will analyze 
alternative alignments, determine environmental impacts, solicit community input, 
analyze the cost, and provide copies of a final report.

Justification: This project would provide a north-south bike path providing direct 
bicycle access between two east-west corridor streets along the east side of a freeway.  
This would improve access to the bicycle network in the Mira Mesa community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: The study is scheduled to continue through Fiscal Year 2006 using 
continuing appropriations.

$40,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

524 39,476LTF     04
524 39,476Total

Work Codes P P

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
40,000LTF     04
40,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-185.0 Island Avenue/Market Street Bikeway
Council District: 4, 8 Community Plan: Southeastern San Diego
Description: This project provides for the installation of Class II Bike Lanes on Island 
Avenue between Interstate 5 and 28th Street, on Market Street between 32nd Street and 
40th Street, and on Market Street between Toyne Street and Interstate 805.  It will also 
install Class III Bike Routes on Island Avenue between 28th Street and 32nd Street, and 
on Market Street between Insterstate 805 and Euclid Avenue.

Justification: The project will provide enhanced access into the Centre City from 
eastern neighborhoods and communities.  It will provide Class II and Class III Bike 
accomodations.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
South Eastern Community Plan and is in conformance the City's Progress Guide and 
General Plan.

Scheduling: Design and construction of the bikeway are scheduled for Fiscal Year 
2006.

$103,000
Construction

$12,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

103,000SANDAG     03
12,000STRDIV     

115,000Total
Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
SANDAG     03 103,000
STRDIV     12,000

115,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-156.0 Ocean Beach Bike Path/Hotel Circle North Bikeway Design
Bikeways
Engineering & Capital Projects

Council District: 2, 6 Community Plan: Mission Valley, Ocean Beach
Description: This project provides for the design and environmental documentation of 
a Class I bike path to connect the existing Ocean Beach Bike Path (at its easterly end) to 
Hotel Circle North, along the south side of the San Diego River.

Justification: This bike path is needed as a critical connection for bicyclists in this area 
in accordance with the Mission Valley Community Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley and Ocean Beach Community Plans and is in conformance with the 
City's Progress Guide and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2004 and is scheduled for 
completion in Fiscal Year 2006.  Construction will be scheduled as funding becomes 
available. 

$500,000
Design

$1,000,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
150,000GASTAX     01
150,000LTF     02

150,000PABIKE     
50,000TRANS     

1,000,000Unidentified Funding     
300,000 50,000150,000 1,000,000Total

Work Codes D D D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
150,000GASTAX     01
150,000LTF     02
150,000PABIKE     

TRANS     50,000
Unidentified Funding 1,000,000

1,500,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-175.0 Pacific Highway and Barnett Avenue Interchange Study
Council District: 2 Community Plan: Peninsula
Description: This project provides for a feasibility study for bike lanes/bike paths to 
provide for continuous bike travel on Pacific Highway with connections to Barnett 
Avenue through this interchange.  The study will develop and analyze alternatives, 
solicit community input, determine environmental impacts, analyze the costs, and 
provide copies of a final report.

Justification: This interchange involves high traffic volume with moderate speed and 
narrow ramps, which are at various elevations. Southbound Pacific Highway bicycle 
traffic has difficulty continuing through the underpass and dual lane merging on-ramps.  
Northbound Pacific Highway bicycles have difficulty crossing through traffic lanes to 
access the left lane off-ramp to Barnett Avenue.  Barnett Avenue bicyclists have 
difficulty accessing Pacific Highway.  The study will evaluate how best to improve 
bicycle access.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Peninsula Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: The study is scheduled to continue through Fiscal Year 2006, using 
continuing appropriations.

$40,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

40,000LTF     04
40,000Total

Work Codes P

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
40,000LTF     04
40,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-147.0 Rose Creek Bikeway
Bikeways
Engineering & Capital Projects

Council District: 2, 6 Community Plan: Mission Bay Park, Pacific Beach
Description: This project provides for designing and constructing a pedestrian/bicycle 
bridge across Rose Creek and a paved Class I bike path to connect the westerly end of 
the new bridge to Pacific Beach Drive.

Justification: This project will close a gap in the existing network of bike paths and 
lanes in Mission Bay Park. It will allow pedestrians and bicyclists to circumvent a much 
longer existing route along Grand Avenue.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the Pacific 
Beach Community Plan and the Mission Bay Park Master Plan and is in conformance 
with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2001 and is rescheduled to continue through 
Fiscal Year 2006, due to environmental delays. Construction is rescheduled to begin in 
Fiscal Year 2007, pending identification of funding.

$1,250,000
Design

$2,850,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

100,000CMPR     
150,000LTF     05

769,364 230,636PABIKE     
50,000TRANS     

2,800,000Unidentified Funding     
769,364 50,000480,636 2,800,000Total

Work Codes D D C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     100,000
LTF     05 150,000
PABIKE     1,000,000
TRANS     50,000
Unidentified Funding 2,800,000

4,100,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-144.0 San Diego River Bike Path - Mission Valley
Council District: 6 Community Plan: Mission Valley
Description: This project provides for various bikeway projects in the Mission Valley 
community.

Justification: The implementation of bicycle facilities is in accordance with and 
supported by the Mission Valley Community Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley community plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design began in Fiscal Year 2000 and is rescheduled to continue through 
Fiscal Year 2006, using continuing appropriations. Construction will be scheduled 
when scope of work is determined.

$201,500
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

26,809 133,651CAPOTH     
186 29,814CAPOUT     

11,040GASTAX     01
38,035 163,465Total

Work Codes D D

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
160,460CAPOTH     

30,000CAPOUT     
11,040GASTAX     01

201,500Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-173.0 San Diego River Bike Path Bridge Study
Bikeways
Engineering & Capital Projects

Council District: 6 Community Plan: Mission Valley
Description: This project provides for a feasibility study of bike path bridges over 
Qualcomm Way, Camino Del Este, Mission Center Road, Avenida Del Rio, and 
Fashion Valley Road.  The study will analyze the cost, determine environmental 
impacts, solicit community input, and provide copies of a final report.  

Justification: Currently bicyclists must exit the bikepath, cross these streets either at an 
adjacent intersection or mid-block, and re-enter the bike path on the other side of the 
street.

Operating Budget Effect: The operating effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: The study is scheduled to continue through Fiscal Year 2006 using 
continuing appropriations.

$50,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

523 49,477LTF     04
523 49,477Total

Work Codes P P

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
50,000LTF     04
50,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-161.0 San Pasqual Road Bikeway Study
Council District: 5 Community Plan: San Pasqual Valley
Description: This project provides for a feasibility study of a bicycle facility along San 
Pasqual Road between San Pasqual Valley Road and Ryan Drive. The feasibility study 
will devise several alternative alignments of Class I, II, or III bicycle facilities and 
analyze the cost, determine environmental impacts, solicit community input and 
consider other factors associated with each alternative.

Justification: Currently, bicyclists must share very narrow lanes with heavy and fast 
moving vehicular traffic. No other alternative route exists for bicyclists.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
San Pasqual Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: The study was scheduled to begin in Fiscal Year 2004 and will continue 
through Fiscal Year 2006, using continuing appropriations. 

$50,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

46,378 3,622PABIKE     
46,378 3,622Total

Work Codes P P

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
50,000PABIKE     
50,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-127.0 State Route 15 Bikeway
Bikeways
Engineering & Capital Projects

Council District: 3 Community Plan: Mid-City, Mission Valley
Description: This project provides for the construction of a Class I bikeway along State 
Route 15 from Landis Street to Camino del Rio North. This project description is 
preliminary and the amounts shown below only reflect the funding currently 
programmed.  The total funding needs of the project will be determined, once a final 
scope of work is established.

Justification: This project provides the needed bikeway/bike path parallel with State 
Route 15 from Park de la Cruz to Camino del Rio South.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the 
Mid-City Communities Plan. The Mission Valley Community Plan is in the process of 
being updated, and this project will be incorporated into that update. This project is in 
conformance with the City's Progress Guide and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date. 
The project schedule for the design and construction will be established, once the scope 
of work is approved and the remaining funding received by the grantor.

$880,000
Design

$55,425
Pre-Design

$2,620,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
422,650 400,000 2,408,600CMAQ     15

50,259 5,166LTF     94
144,840 123,910PABIKE     
617,749 400,000129,076 2,408,600Total

Work Codes CDP CP D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMAQ     15 3,231,250

55,425LTF     94
PABIKE     268,750

3,555,425Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-074.0 State Route 52 Bike Path Study
Council District: 1, 6 Community Plan: University, Clairemont Mesa
Description: This project provides for the preliminary design of a bikeway from 
Governor Drive to Convoy Street.

Justification: If constructed, this bikeway would serve as a traffic congestion and air 
pollution mitigation measure by encouraging bicycle transportation.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University and Clairemont Mesa Community Plans and is in conformance with the 
City's Progress Guide and General Plan.

Scheduling: Preliminary design was scheduled to begin in Fiscal Year 2005 and will 
continue through Fiscal Year 2006.

$131,568
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

13,640 117,928LTF     89
13,640 117,928Total

Work Codes P P

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
131,568LTF     89
131,568Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-171.0 State Route 56 Bike Interchanges
Bikeways
Engineering & Capital Projects

Council District: 1 Community Plan: Rancho Penasquitos, Pacific Highlands 
Ranch, Del Mar Mesa, Torrey 
Highlands, Black Mountain Ranch

Description: This project will provide either at-grade or grade-separated bicycle path 
interchange facilities along State Route 56.  A project study report will identify the 
actual locations and types of facilities needed.  

Justification: Bicyclists and pedestrians traveling the SR-56 bicycle path and needing 
to cross through the interchange areas would have to contend with high volumes of 
conflicting vehicular traffic.  The bicycle path facilities to be proposed in the project 
study report will expedite the movements along the bicycle path through and 
connecting to the interchange areas.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Black Mountain Ranch, Del Mar Mesa, Pacific Highlands Ranch, Rancho Penasquitos, 
and Torrey Highlands Community Plans, and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Project study report is scheduled for Fiscal Year 2006.  Environmental and 
design are scheduled for Fiscal Year 2007.  Construction will be scheduled as funds 
become available.

$8,650,000
Construction

$1,200,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

3,000,000 1,451,882FBA     04
192,964FBA     09

FBA     10
FBA     11

786,566FBA     17
175,477 50,969 973,554PABIKE     

200,000Unidentified Funding     
175,477 50,969 973,554 3,392,964 2,238,448Total

Work Codes D D D C C
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     04 4,451,882
FBA     09 192,964

1,608,668FBA     10 1,608,668
1,409,920FBA     11 1,409,920

FBA     17 786,566
PABIKE     1,200,000
Unidentified Funding 200,000

9,850,0001,608,668 1,409,920Total
Work Codes C C

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-077.0 Via de la Valle Bikeway
Bikeways
Engineering & Capital Projects

Council District: 1 Community Plan: Via de la Valle
Description: This project provides for a one-mile five-foot wide Class II bikeway 
along both sides of Via de la Valle from San Andreas Drive to El Camino Real.  
Improvements include the addition of new pavement sections, removal of slope wash 
material, installation of decorative rock walls, and traffic striping.  New curb, gutter and 
sidewalk may also be installed.

Justification: This project will mitigate traffic congestion and air pollution by 
encouraging bicycle transportation. It will be an extension of the existing bike lanes 
along Via de la Valle between San Andreas Drive and the Del Mar city limits.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Via de la Valle Precise Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was completed in Fiscal Year 2004. Construction is scheduled 
from Fiscal Year 2006  to Fiscal Year 2007 upon receipt of developer funding.

$1,599,178
Construction

$85,772
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

CMPR     
318,722 40,000LTF     05

35,228LTF     89
305,000LTF     97
260,000 51,000PABIKE     
503,000 72,000TRANS     

100,000Unidentified Funding     
1,421,950 163,000 100,000Total

Work Codes CD C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     

358,722LTF     05
35,228LTF     89

305,000LTF     97
311,000PABIKE     
575,000TRANS     

Unidentified Funding 100,000
1,684,950Total

Work Codes
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Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-157.0 Vista Sorrento Parkway Bike Lanes
Bikeways
Engineering & Capital Projects

Council District: 1, 5 Community Plan: Mira Mesa
Description: This project provides for the construction of bike lanes on Vista Sorrento 
Parkway between Sorrento Valley Boulevard and Lusk Boulevard by widening the 
existing roadway.

Justification: Currently, bicyclists along this section of Vista Sorrento Parkway must 
share narrow lanes with vehicular traffic and contend with heavy volumes and high 
speeds. The proposed bike lanes will provide a separate facility for bicyclists in 
accordance with the Torrey Pines and Mira Mesa Community Plans.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Pines and Mira Mesa Community Plans and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Design was scheduled in Fiscal Year 2002 and is scheduled to continue in 
Fiscal Year 2006. Construction was scheduled to begin in Fiscal Year 2005 and will be 
rescheduled when funds become available.

$231,724
Design

$467,276
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

10,310 197,190LTF     02
142,000PABIKE     

PRIV     DN
349,500Unidentified Funding     

10,310 339,190 349,500Total
Work Codes D CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
207,500LTF     02
142,000PABIKE     

PRIV     DN
Unidentified Funding 349,500

699,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Facilities - Eng
Engineering & Capital Projects

37-900.0 City Administration Building Fire Protection and Life Safety Improvement
Council District: 2 Community Plan: Centre City
Description: The project provides for the installation of a fire sprinkler system and for 
upgrading the existing fire alarm system at the City Administration Building located at 
202 C Street in Centre City. One component of the project is asbestos spot abatement.  
All work will be performed during non-working hours allowing the facility to remain 
occupied and operational during construction. Phase I provided for the installation of 
fire sprinklers on the 10th, 14th, and 15th floors. Phase II provided for the installation 
of eight-inch stand pipes and eight-inch basement lateral.  Phase III provided for the 
installation of sprinklers in the remaining basement and on the 11th and 13th floors and 
a fire alarm system in the basement and on the 10th, 11th, and 13th floors.  Included in 
Phase III was abatement of amosite ceiling tile on the 11th floor.  Phase IV will provide 
for the installation of sprinklers and alarm system for the 1st, 2nd, 3rd, 4th, 5th, 6th, 
7th, 8th, 9th, and 12th floors. Spot asbestos abatement is not required on the 6th and 7th 
floors due to prior asbestos abatement.

Justification: This facility does not comply with City Council Ordinance O-17172 
requiring sprinkler retrofitting for high-rise buildings.

Operating Budget Effect: Operating budget effect is currently unknown.

Relationship to General and Community Plans: This project is consistent with the 
Centre City Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Phase I, II and III are complete. Phase I was funded by the General 
Services Department, Facilities Maintenance's Division Operating Budget and was 
completed in Fiscal Year 2000. Phase II was completed in Fiscal Year 2002 and Phase 
III was completed in Fiscal Year 2003.  Phase IV funds have not been identified.  Phase 
IV construction will include completion of the fire sprinkler system (floors 1 through 9, 
and 12), emergency back-up power systems upgrades, fire alarm system upgrades, and 
architectural improvements to the main lobby ceiling, 12th floor ceilings, and all the 
elevator lobby ceilings to support the new systems. In addition, all visual and audio fire 
alarm components necessary to comply with the ADA will be installed.  (See Manager's 
Report No. 03-249, dated December 3, 2003, titled "City Administration Building Fire 
Protection and Life Safety Improvements").

$5,198,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

1,198,000CAPOUT     
4,000,000Unidentified Funding     

1,198,000 4,000,000Total
Work Codes C C
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
1,198,000CAPOUT     

Unidentified Funding 4,000,000
5,198,000Total

Work Codes

Contact: Darren Greenhalgh E-Mail: dgreenhalgh@sandiego.gov Phone: 619-533-3104
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Facilities - Eng
Engineering & Capital Projects

37-028.0 Undergrounding of City Utilities
Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for additional underground conversion 
projects to augment the California Public Utilities Commission (CPUC) Rule 20A 
projects as well as providing for the necessary administrative expenses, conversion of 
City-owned street lighting and resurfacing of roadways associated with the 
undergrounding of utilities.

Justification: The CPUC mandates that local utility companies allocate funding for 
undergrounding of utilities at the direction of the local municipality. Annually, San 
Diego Gas and Electric, Pacific Bell and the cable television companies spend several 
million dollars to underground overhead facilities. The City must provide the utility 
companies with a priority listing of projects, aid coordination, require underground 
utility districts and give informational support. Construction costs for undergrounding 
are paid by utility companies in accordance with Public Utilities Commission Decisions 
73078, 820118 and Case 8209. If not provided with administrative support, millions of 
dollars of utility company construction money could go unused. Additional 
underground conversion projects are funded through the City Undergrounding 
Surcharge Fund.  This fund is used solely for the undergrounding of utilities and cannot 
be used for other purposes.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Undergrounding projects are scheduled each calendar year to correspond 
with the utility company programming and budgeting practices.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

51,258,323 40,100,000 40,100,000 40,100,000 40,100,000UTILITY     
51,258,323 40,100,000 40,100,000 40,100,000 40,100,000Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
40,100,00040,100,000 40,100,000 40,100,000 40,100,000 40,100,000UTILITY     51,258,323

51,258,32340,100,000 40,100,000 40,100,000 40,100,000 40,100,000 40,100,000Total
Work Codes

Contact: Architectural Engineering & 
Contracts

Phone: 619-533-3101
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Storm Drains/Flood Control
Engineering & Capital Projects

12-144.0 Dale Street Storm Drain
Council District: 3 Community Plan: Greater North Park
Description: This project provides for installing a drain system from Dale Street and 
Upas Street to a canyon southerly of Thorn Street.  This improvement includes curb, 
gutter, sidewalk and street improvements north of the canyon on Dale Street. This 
project also provides for the repair and environmental mitigation of two failed storm 
drain outfalls in Switzer Canyon.

Justification: This project provides underground storm drainpipes and storm drain 
inlets to collect and carry runoff to a natural drainage channel to prevent flooding in the 
public right-of-way.  This project also provides for the erosion and flood control in 
Switzer Canyon through the repair of two failed storm drain outfalls.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the Greater 
North Park Community Plan, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design was completed in Fiscal Year 2001. Construction was completed 
in Fiscal Year 2002.   The five year environmental canyon mitigation began in Fiscal 
Year 2003 and is scheduled to be completed in Fiscal Year 2008, using continuing 
appropriations.

$794,479
Construction

$205,305
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
739,784CMPR     
125,000PRIV     DN
124,020 10,980TRANS     
988,804 10,980Total

Work Codes CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     739,784

125,000PRIV     DN
135,000TRANS     
999,784Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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12-152.0 Famosa Slough Salt Marsh Restoration
Storm Drains/Flood Control
Engineering & Capital Projects

Council District: 2 Community Plan: Peninsula
Description: This project proposes to create 0.64 acres of tidal salt marsh habitat and 
associated upland buffer as mitigation for impacts to 0.1 acres of coastal salt marsh by 
the Sorrento West channel clearing project resulting from the El Nino storms of 1997.  
The mitigation site is located on the tidal channel that is north of West Point Loma 
Boulevard.  The high area adjacent to an access road will be graded to the elevation of 
the existing salt marsh habitat and be planted with salt marsh plant species.

Justification: The 0.64 acre mitigation project in Famosa Slough is required by the 
Army Corps of Engineers, Coastal Commission, and California Department of Fish and 
Game permits and agreements.  The Famosa Slough was chosen as the mitigation site 
because opportunities for coastal salt marsh mitigation in the Los Penasquitos Lagoon 
have been exhausted.  This option utilizes an available, City-owned site within the 
Coastal Zone and is consistent with the 1993 Famosa Slough Enhancement Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Peninsula Community Plan and the Famosa Slough Enhancement Plan.  It is in 
conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2005. 
Construction was scheduled to begin and to be completed in Fiscal Year 2005.  A five 
year maintenance and monitoring period is scheduled to begin in Fiscal Year 2006.

$85,000
Mitigation

$118,463
Construction

$34,537
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
153,000 23,000TRANS     

20,000 16,000 14,000 12,000Unidentified Funding     
153,000 23,000 20,000 16,000 14,000 12,000Total

Work Codes CD M M M M M

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
TRANS     176,000
Unidentified Funding 62,000

238,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Storm Drains/Flood Control
Engineering & Capital Projects

11-306.0 San Diego River/Ocean Beach Water Quality Improvement
Council District: 2 Community Plan: Ocean Beach
Description: This project provides for improvements to existing drainage facilities in 
the Ocean Beach community. Sublet 18-010.9, Ocean Beach Drainage Study, is 
consolidated into this project.

Justification: The existing drainage system is undersized and has historically resulted 
in flooding within the area during rainy seasons.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Ocean Beach Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Preliminary design began in Fiscal Year 2002 and was completed in Fiscal 
Year 2004.  Design began and was completed in Fiscal Year 2005.  Funds are available 
in Fiscal Year 2006 for additional design work if required.

$600,000
Design

$23,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

175,000CMPR     
448,000TRANS     
448,000 175,000Total

Work Codes DP D

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     175,000
TRANS     448,000

623,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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12-134.0 Sorrento Creek Mitigation
Storm Drains/Flood Control
Engineering & Capital Projects

Council District: 1, 5 Community Plan: Los Penasquitos Canyon Preserve
Description: This project provides for mitigation for the Sorrento West project.

Justification: Mitigation is required by the Army Corps of Engineers permit.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with Los 
Penasquitos Canyon Preserve Park Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Environmental review began in Fiscal Year 1999 and was completed in 
Fiscal Year 2000.  Mitigation began in Fiscal Year 2001 and is scheduled to be 
completed in Fiscal Year 2006.

$1,189,112
Mitigation

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
809,233CMPR     
349,879 30,000TRANS     

1,159,112 30,000Total
Work Codes M M

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     809,233
TRANS     379,879

1,189,112Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Storm Drains/Flood Control
Engineering & Capital Projects

12-127.0 Storm Station N Improvements
Council District: 2 Community Plan: Mission Beach
Description: This project provides for eliminating the submerged outfall and for 
relocating and/or modifying the existing control system at the storm water pumping 
station at Santa Clara Point in Mission Beach.

Justification: This station has not operated reliably. This project will improve the 
reliability of the pump station, thus preventing potential flooding of City streets.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with 
Mission Beach Precise Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and construction were scheduled to begin in Fiscal Year 1999 and 
are rescheduled to continue in Fiscal Year 2007 pending identification of funding.

$776,470
Design

$1,294,196
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

26,795 4,082CAPOUT     
205,911CMPR     
120,250TNBOND     

1,519,028TRANS     
9,600TRANSP     

185,000Unidentified Funding     
1,881,584 4,082 185,000Total

Work Codes CD C CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
30,877CAPOUT     

CMPR     205,911
120,250TNBOND     

TRANS     1,519,028
9,600TRANSP     

Unidentified Funding 185,000
2,070,666Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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12-151.0 Tia Juana River Valley Channel Study
Storm Drains/Flood Control
Engineering & Capital Projects

Council District: 8 Community Plan: Tia Juana River Valley
Description: This project provides for the feasibility study relating to the Tia Juana 
River Valley pilot channel and to eliminate ponding in the channel.

Justification: The study will investigate the feasibility of various improvements in the 
Tia Juana River Valley pilot channel, which will provide better accessibility to both 
pedestrians and equestrians.  In addition, this study will examine the elimination of 
ponding in the channel.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Tia Juana River Valley Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: The feasibility study is anticipated to begin in 2005 and to be completed in 
Fiscal Year 2006, using continuing appropriations.

$100,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

60,000CMPR     
40,000TRANS     

60,00040,000Total
Work Codes P P

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     60,000
TRANS     40,000

100,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Storm Drains/Flood Control
Engineering & Capital Projects

11-307.0 Via Alicante Storm Drain Replacement
Council District: 1 Community Plan: University
Description: This project provides for the replacement of a portion of a 180-inch 
failing storm drain pipe under Via Alicante. This project is consolidated with CIP 
Sublet 18-011.0, Via Alicante Storm Drain.

Justification: This project will replace a portion of storm drain pipe that is failing.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
La Jolla Community Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2002 and was completed in 
Fiscal Year 2004.  Construction is scheduled to be completed on Fiscal Year 2006.

$1,200,161
Construction

$125,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

CMPR     
216,696 1,108,465TRANS     
216,696 1,108,465Total

Work Codes CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     
TRANS     1,325,161

1,325,161Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-409.0 43rd Street and Logan/National Avenue Intersection
Streets and Bridges
Engineering & Capital Projects

Council District: 4 Community Plan: Southeastern San Diego
Description: This project provides for realigning the intersection at 43rd Street and 
National Avenue.  This project will make necessary traffic enhancements to handle the 
increased daily traffic associated with the residential, industrial and commercial 
development of the State Route 252 Corridor (approximately 66 acres).

Justification: This project is a major component in the development of the State Route 
252 Corridor within the Southcrest Project. The street currently handles approximately 
12,000 weekday trips. Once development on the corridor is complete, the number of 
trips will increase significantly. The Southeastern San Diego Community Plan 
recommends improvement to four lanes to handle the current capacity.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Southeastern San Diego Community Plan and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Design and land acquisition began in Fiscal Year 2002 and were 
rescheduled for completion in Fiscal Year 2006 due to budget constraints.  Construction 
has been rescheduled to Fiscal Year 2007, contingent upon receipt of funding.

$1,405,511
Design

$2,000,000
Land

$4,920,375
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
116,981CAPOUT     

50,000CMPR     
3,262,525 2,448,000TRANS     

26,005TRANSP     
2,422,375Unidentified Funding     

3,405,511 50,000 4,870,375Total
Work Codes DL C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
116,981CAPOUT     

CMPR     50,000
TRANS     5,710,525

26,005TRANSP     
Unidentified Funding 2,422,375

8,325,886Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-592.0 Aldine Drive and Fairmount Avenue - Slope Restoration
Council District: 3 Community Plan: Mid-City
Description: This project provides for the evaluation, design and construction of slope 
stability improvements for two slope areas.  The first area is Fairmount Avenue slope 
north of Meade Avenue and south of Aldine Drive.  The second area is the Aldine 
Drive south slope between Fairmount Avenue and Adams Avenue.

Justification: The slope on the east side of Fairmount Avenue and south side of Aldine 
Drive is eroding and failing in some locations due to heavy winter rains.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the 
Mid-City Communities Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2006.  Construction is 
scheduled for Fiscal Year 2007, pending availability of funds.

$1,571,000
Construction

$260,000
Design

$24,789
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

9,789STRMDR     
100,000 1,675,000TRANS     

71,000Unidentified Funding     
9,789 100,000 1,746,000Total

Work Codes P D CDP

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
9,789STRMDR     

TRANS     1,775,000
Unidentified Funding 71,000

1,855,789Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-713.0 Alvarado Canyon Road Realignment
Streets and Bridges
Engineering & Capital Projects

Council District: 7 Community Plan: Navajo
Description: This project provides for the realignment of Alvarado Canyon Road from 
380 feet east of the Fairmount Avenue and Camino Del Rio North intersection to the 
Fairmount Avenue and Mission Gorge Road intersection.  Improvements for this 
two-lane collector street will include a structure over the existing concrete drainage 
channel, removal of some existing pavement, re-grading of affected private parcels and 
traffic signal modifications.

Justification: This project will improve the traffic flow at the Interstate 8, Fairmount 
Avenue and Mission Gorge Road interchange.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with 
the City's Progress Guide and General Plan.  The proposed realignment requires an 
amendment to the Navajo Community Plan.  This proposed change is being processed 
by the Metropolitan Transit Development Board (MTDB) as part of an amendment to 
identify the Mission Valley East Light Rail alignment through the corridor.

Scheduling: Land acquisition was scheduled to begin in Fiscal Year 2003 and continue 
in Fiscal Year 2004. The Metropolitan Transit Development Board (MTDB) funded a 
portion of the land acquisition through an in-kind donation. Design and construction 
were scheduled in Fiscal Year 2005.  Design and construction are rescheduled for 
Fiscal Year 2007, contingent upon identification of funding.

$2,635,000
Land

$1,200,000
Construction

$365,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

10,000CMPR     
1,200,000MTDB     IN

2,990,000Unidentified Funding     
10,0001,200,000 2,990,000Total

Work Codes L D CDL

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     10,000
MTDB     IN 1,200,000
Unidentified Funding 2,990,000

4,200,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-461.0 Architectural Barriers Removal - Development Impact Fees (DIF) Funded
Council District: Citywide Community Plan: Citywide
Description: This revision reflects a proposed increase of $246,000 from various Fiscal 
Year 2006 Development Impact Fee allocations.  This project provides for installing 
curb ramps at various locations throughout the City. 

Justification: Persons with disabilities and many senior citizens find their mobility 
restricted by curbs, which they find difficult or impossible to negotiate.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled contingent upon the rate of development and fees 
collected in the community.

$1,132,172
Construction

$143,814
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

20,000DIF     03
12,700DIF     04

72,000DIF     07
10,500DIF     09

24,700 8,000DIF     13
126,679DIF     14

16,000DIF     15
14,500DIF     16

25,000DIF     17
3,000 43,500DIF     19

14,000DIF     20
87,500 63,000DIF     24
21,238DIF     27

3,000DIF     28
41,000 35,000 24,000DIF     29

461,617 146,238DIF     DF
2,814TRANS     

794,048 246,000235,938Total
Work Codes CD CD CD
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
20,000DIF     03
12,700DIF     04

DIF     07 72,000
DIF     09 10,500
DIF     13 32,700

126,679DIF     14
DIF     15 16,000

14,500DIF     16
DIF     17 25,000
DIF     19 46,500

14,000DIF     20
DIF     24 150,500

21,238DIF     27
3,000DIF     28

DIF     29 100,000
607,855DIF     DF

2,814TRANS     
1,275,986Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-748.0 Auxiliary Lanes on I-15 in Rancho Bernardo and Carmel Mountain Ranch
Council District: 1, 5 Community Plan: Carmel Mountain Ranch, Rancho 

Bernardo
Description: This project will provide for the construction of auxiliary lanes at three 
locations as part of a Caltrans project that will construct managed lanes on Interstate 15 
between State Route 56 and Via Rancho Parkway.  The locations are:  Carmel 
Mountain Road to Camino del Norte; Bernardo Center Drive to Rancho Bernardo 
Road; and Bernardo Center Drive to Camino del Norte.

Justification: The auxiliary lanes will improve traffic flow between three interchanges 
on Interstate 15 by removing merging traffic from the main freeway lanes.  Caltrans 
will construct these lanes as part of the larger Interstate 15 Managed Lanes project.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Bernardo, Carmel Mountain Ranch and Rancho Penasquitos Community Plans 
and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The Interstate-15 Managed Lanes project is currently under construction.  
Construciton of the lanes and reimbursement to Caltrans is scheduled to be complete in 
2007.

$3,263,285
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

959,461DEV     BC
801,782DEV     CT

1,355,198DONATN     RC
146,844PRIV     DN

3,263,285Total
Work Codes R

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
959,461DEV     BC
801,782DEV     CT

1,355,198DONATN     RC
146,844PRIV     DN

3,263,285Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-274.0 Balboa Avenue Corridor Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 6 Community Plan: Kearny Mesa, Clairemont Mesa
Description: This project provides for improvements to the former State Route 274, 
which is Balboa Avenue between Interstate 5 and Interstate 15.  Improvements include 
roadway widening, construction of new curbs, gutters, and sidewalks, reconstruction of 
existing sidewalks, installation of a new traffic signal, modification of existing traffic 
signals and installation of bicycle facilities.

Justification: This project is funded by a state contribution agreement as part of the 
relinquishment of State Route 274 to the City of San Diego.

Operating Budget Effect: Operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Clairemont Mesa and Kearny Mesa Community Plans and is in conformance with the 
City's Progress Guide and General Plan.

Scheduling: Preliminary engineering was completed in Fiscal Year 2003.  Design 
began in Fiscal Year 2004 and was scheduled to be complete in Fiscal Year 2005.  
Construction was scheduled to begin in Fiscal Year 2005 and is rescheduled to Fiscal 
Year 2006.

$1,705,600
Design

$852,800
Pre-Design

$5,969,600
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
279,722 8,248,278STATE     87
279,722 8,248,278Total

Work Codes P CDP

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
STATE     87 8,528,000

8,528,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone:  619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-496.0 Balboa Avenue Streetscape Improvements
Council District: 6 Community Plan: Clairemont Mesa
Description: This project provides for median landscaping and hardscaping on Balboa 
Avenue between Interstate 5 and Interstate 805 in the Clairemont Mesa community. 
Additional improvements along the former State Route 274 corridor are budgeted in 
CIP 52-274.0, Balboa Avenue Corridor Improvements.

Justification: This project was initiated by the Clairemont Mesa community and the 
State of California as a Federal Transportation Enhancement Act (TEA) grant project 
and was transferred to the City upon relinquishment of Balboa Avenue as a state 
highway (State Route 274) by Caltrans.  The local matching funds of $282,000 were 
also transferred to the City from the State as part of the relinquishment process.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Clairemont Mesa Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design was scheduled to be complete in Fiscal Year 2005.  Construction is 
scheduled to be completed in Fiscal Year 2006, using continuing appropriations.

$874,000
Construction

$91,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

45,733 637,267FDGRNT     DF
282,000STATE     87
327,733 637,267Total

Work Codes CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FDGRNT     DF 683,000
STATE     87 282,000

965,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-338.0 Beach Access Reconstruction
Streets and Bridges
Engineering & Capital Projects

Council District: 1, 2 Community Plan: La Jolla, Mission Beach, Ocean Beach, 
Pacific Beach, Peninsula, Torrey Pines, 
University

Description: This annual allocation provides for reconstructing and protecting stairs, 
walkways, bridges and walls located in non-park areas which provide beach access in 
the public right-of-way.

Justification: Winter storms erode areas adjacent to beach access improvements, 
making them unusable. Reconstruction of protective devices will provide continuing 
public access to beach areas.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the 
appropriate community plans, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

30,000 30,000 30,000 30,000 30,000CAPOUT     
30,000 30,000 30,000 30,000 30,000Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
30,000 30,000CAPOUT     30,000

30,00030,000 30,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-717.0 Bird Rock Coastal Traffic Flow Improvements
Council District: 1 Community Plan: La Jolla
Description: This project is a comprehensive plan which includes traffic calming 
measures to reduce speed, improve safety and walkability on La Jolla Boulevard.  The 
project includes 3 modern roundabouts on La Jolla Boulevard and 3 mini roundabouts 
on connecting residential streets.  La Jolla Boulevard will be reduced from 4 lanes to 2 
lanes.  The plan also includes 20 additional traffic calming measures on connecting 
residential streets.

Justification: This project will reduce traffic speed, improve traffic flow and safety on 
La Jolla Boulevard.  This project reduces speed and minimizes traffic on surrounding 
area streets.  This project is in accordance with the La Jolla Public Facilities Financing 
Plan, Project T-13.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
La Jolla Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design began in Fiscal Year 2004 and is scheduled to be completed in 
Fiscal Year 2006 using continuing appropriations. Construction will be scheduled in 
phases, contingent upon identification of funding.

$1,103,039
Design

$3,177,804
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

CMPR     
250,000DIF     05

400,000LTF     05
250,000TNBOND     
100,000TN-INF     

103,039TRANS     
3,177,804Unidentified Funding     

353,039 750,000 3,177,804Total
Work Codes D D C
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     

250,000DIF     05
400,000LTF     05
250,000TNBOND     
100,000TN-INF     
103,039TRANS     

Unidentified Funding 3,177,804
4,280,843Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-519.0 Bridge Rails - Citywide
Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for installing new and replacing old 
railing on bridges where the existing railing does not meet current standards.

Justification: This program maintains an ongoing program to promote safety within the 
public right-of-way. Funding is provided on an as-needed basis, installing new railing 
to meet current standards.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans, and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and construction are scheduled each year.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

190,000CMPR     
400,000 400,000 400,000HBRR     DF
100,000 100,000 100,000TRANS     

500,000 500,000Unidentified Funding     
690,000 500,000 500,000 500,000 500,000Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     190,000
HBRR     DF 400,000
TRANS     100,000

500,000500,000 500,000 500,000 500,000 500,000Unidentified Funding 
690,000500,000 500,000 500,000 500,000 500,000 500,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-653.0 Camino del Sur - Carmel Mountain Road to 1600 Feet North of Park Village Road
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Rancho Penasquitos, Torrey Highlands
Description: This project provides for the construction of Camino del Sur (formerly 
Camino Ruiz) as a four-lane major street with Class II bicycle lanes from Carmel 
Mountain Road to 1,600 feet north of Park Village Road.  Phase I will include all 
grading, one lane in each direction, shoulders, sidewalk and median landscaping.  Phase 
II will provide an additional lane in each direction including median curb.

Justification: Camino del Sur is the major street connecting the southwest corner of 
Rancho Penasquitos to the future Carmel Mountain Road extension and to State Route 
56.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Penasquitos Community Plan and the Torrey Highlands Subarea Plan, and is in 
conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I design and land acquisition began in Fiscal Year 1998 and will 
continue in Fiscal Year 2006 using continuing appropriations.  Construction is 
projected to occur in conjunction with anticipated development in Fiscal Year 2008.  
Phase II is scheduled for design and construction beginning in Fiscal Year 2010.

$2,635,000
Design

$300,000
Land

$5,863,750
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

750,000 2,597,250DEV     CR
754,353 1,123,647 2,566,500FBA     04

1,007,000FBA     17
754,353 1,873,647 5,163,750 1,007,000Total

Work Codes D DL C CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
DEV     CR 3,347,250
FBA     04 4,444,500
FBA     17 1,007,000

8,798,750Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-389.0 Camino Ruiz - Gold Coast Drive to Jade Coast and Miralani Drive to Miramar Road
Council District: 5 Community Plan: Mira Mesa
Description: This project provides for widening Camino Ruiz from Gold Coast Drive 
to the east leg of Jade Coast Road and from the northern most boundaries of Miralani 
Business Park to Miramar Road, widening Camino Ruiz to a modified six-lane major 
street/primary arterial. The project includes Class II bike lanes between Mira Mesa 
Boulevard and Gold Coast Drive and within the project limits.  See Project Number 10 
in the Mira Mesa Public Facilities Financing Plan.

Justification: Widening this portion of Camino Ruiz will accommodate increased 
vehicular traffic generated by the Mira Mesa Community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary design is scheduled to continue in Fiscal Year 2007. Design is 
scheduled to begin in Fiscal Year 2008. Construction is scheduled to begin in Fiscal 
Year 2009. This schedule is contingent upon the rate of development and fees collected 
in the community.

$431,000
Design

$40,151
Pre-Design

$1,891,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

23,151 17,000 431,000 1,891,000FBA     01
23,151 17,000 431,000 1,891,000Total

Work Codes P P D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     01 2,362,151

2,362,151Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-725.0 Camino Ruiz - Widen to Six Lanes Northerly of State Route 56
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Torrey Highlands
Description: The project will provide for the construction of Camino Ruiz between 
State Route 56 and Carmel Valley Road as a two-lane interim roadway (40' paved 
width) within the right-of-way for a future six-lane facility.  Additional lanes may be 
required in the immediate vicinity of the interchange.

Justification: This project will accommodate the increase in vehicular traffic caused by 
development in the area, and will be funded by development within Torrey Highlands.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Highlands Subarea Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: This project is required with the first phase of development within Torrey 
Highlands and has been completed.  Reimbursement to developers is pending. 

$14,414,810
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

1,050,000FBA     10
9,715,000 3,649,810FBA     17
9,715,000 4,699,810Total

Work Codes R R

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     10 1,050,000
FBA     17 13,364,810

14,414,810Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-403.0 Camino Ruiz, San Dieguito Road to Carmel Valley Road - Street Improvements
Council District: 1 Community Plan: Torrey Highlands, Black Mountain 

Ranch
Description: This project provides for reimbursement to a developer for the design and 
construction of Camino Ruiz between San Dieguito Road south to Carmel Valley Road 
as a two-lane interim facility within a six-lane right-of way.  It will provide a wildlife 
undercrossing, traffic signals and intersection widening at San Dieguito Road, B Street 
and Carmel Valey Road.  A second phase of the project will construct two additional 
lanes of Camino Ruiz from San Dieguito Road southward to Carmel Valley Road and 
modify the traffic signals accordingly.

Justification: This project is in accordance with the Black Mountain Ranch Public 
Facilities Financing Plan, Project T-9 and Project T-10, and the Torrey Highlands 
Public Facilities Financing Plan, Project T-2.4.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Black Mountain Ranch Subarea Plan, the Torrey Highlands Public Facilities Financing 
Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Reimbursement to the developer is pending and will be made using 
continuing appropriations. 

$4,000,000
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

4,000,000FBA     10
4,000,000Total

Work Codes R

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     10 4,000,000

4,000,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-401.0 Camino Ruiz, Santaluz to Camino del Norte - Street Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Black Mountain Ranch
Description: This project provides for reimbursement to a developer for the design and 
construction of Camino Ruiz between Santaluz and Camino del Norte.

Justification: This project is in accordance with the Black Mountain Ranch Public 
Facilities Financing Plan, Project T-5.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Black Mountain Ranch community plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Reimbursement is scheduled each year between Fiscal Year 2005 and 
Fiscal Year 2009.  Reimbursement for Fiscal Year 2006 and Fiscal Year 2007 will be 
made from continuing appropriations.

$13,711,600
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

9,141,070 3,570,530 1,000,000FBA     10
9,141,070 3,570,530 1,000,000Total

Work Codes R R R

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     10 13,711,600

13,711,600Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-402.0 Camino Ruiz, Santaluz to Resort Street - Wildlife Crossing
Council District: 1 Community Plan: Black Mountain Ranch
Description: This project provides for reimbursement to a developer for the design and 
construction of wildlife crossings along Camino Ruiz between Santaluz and Resort 
Street.

Justification: This project is in accordance with the Black Mountain Ranch Public 
Facilities Financing Plan, Project T-7.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Black Mountain Ranch community plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Reimbursement is scheduled in Fiscal Year 2006.

$5,499,920
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

5,499,920FBA     10
5,499,920Total

Work Codes R

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     10 5,499,920

5,499,920Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-723.0 Camino Santa Fe - Del Mar Mesa Road to State Route 56
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Del Mar Mesa
Description: This project will be completed in two phases: Phase I, which has been 
completed,  provide for the construction of Camino Santa Fe (45'/65') from the 
northerly terminus of Carmel Mountain Road at Del Vino Court, northwesterly to the 
easterly terminus of Del Mar Mesa Road.  The project included a multi-use trail 
adjacent to the roadway.  Phase II provides for the construction of Camino Santa Fe 
(40'/62') from Del Mar Mesa Road to State Route 56. The project will include a 100' 
bridge structure.  A multi-use trail will also be constructed adjacent to the roadway.

Justification: This project is required to accommodate additional traffic in Del Mar 
Mesa and will provide access from Del Mar Mesa to adjoining communities.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Land acquisition, design and construction are expected to be completed by 
the developer in Fiscal Year 2008.  Reimbursement from the FBA will be made as 
funds become available.

$7,125,000
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

20,000 2,040,000 1,540,000 1,600,000 1,925,000FBA     09
20,000 1,540,0002,040,000 1,600,000 1,925,000Total

Work Codes R R R R R

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     09 7,125,000

7,125,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-424.0 Carmel Mountain Road - Interstate 5 Interchange
Council District: 1 Community Plan: Carmel Valley
Description: This project provides for a diamond interchange at Interstate 5 and 
Carmel Mountain Road. Design and construction will be completed by Caltrans. The 
project will be City-funded by Council-approved agreement.

Justification: This interchange is needed to accommodate the increase in vehicular 
traffic created by development in the communities of Carmel Valley and Sorrento Hills. 
See Project Number 16 in the Carmel Valley Public Facilities Financing Plan. 

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Carmel Valley Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design and land acquisition were scheduled to begin in Fiscal Year 1993. 
Additional land acquisition and design were scheduled in Fiscal Year 2000 and were 
scheduled again in Fiscal Year 2001. Construction was scheduled to begin in Fiscal 
Year 2001 and continue through Fiscal Year 2005 using continuing appropriations. 
This schedule is contingent upon the rate of development and fees collected in the 
community.

$3,301,946
Design

$2,249,775
Land

$1,968,201
Pre-Design

$10,280,078
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

2,614,590 55,410FBA     02
2,208,757 2,241,243FBA     08
3,604,500 7,075,500PDIF     12
8,427,847 9,372,153Total

Work Codes CDLP C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     02 2,670,000

4,450,000FBA     08
PDIF     12 10,680,000

17,800,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-411.0 Carmel Mountain Road - Neighborhood 10 Boundary to Del Mar Mesa Road
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Del Mar Mesa
Description: This project provides for the construction of Carmel Mountain Road as a 
two lane collector street from the Carmel Valley Neighborhood 10 easterly boundary to 
Del Mar Mesa Road.  The westerly 2,000 feet of this street (FBA funded), which 
traverses open space, will be 40'/62'.  Also included as part of this project is a wildlife 
crossing under Carmel Mountain Road.  The remainder (subdivider funded), will be 
both 40'/62' and 50'/72' and will include a left turn lane at intersections and major 
driveways as needed.  A multi-use trail will be constructed as part of this project along 
the entire project length. 

Justification: This project is required to accommodate the additional traffic generated 
as a result of development in Del Mar Mesa.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design, construction, and land acquisition were scheduled in Fiscal Year 
2004 and are rescheduled in Fiscal Year 2006.  All work to be completed by developer.

$862,050
Design

$900,000
Land

$5,397,950
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

1,724,100 86,206FBA     09
4,826,850 522,844PRIV     DN

609,0506,550,950Total
Work Codes CDL C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     09 1,810,306
PRIV     DN 5,349,694

7,160,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-517.0 Carmel Valley Road - 300 Feet East of Portofino Drive to Del Mar
Council District: 1 Community Plan: Torrey Pines
Description: This project provides for improving Carmel Valley Road to a modified 
two-lane collector street from 300 feet east of Portofino Drive to the Del Mar city 
limits.  The improvements include construction of curb, gutter, sidewalks and drainage 
improvements as well as construction of a Class II bicycle lane on both sides of Carmel 
Valley Road.  

Justification: This project will improve traffic flow and turning movements on this 
roadway.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Pines Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design of the project is now complete. Construction is rescheduled to 
begin in Fiscal Year 2006.

$1,615,014
Design

$5,004,627
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
339,464 3,280,792CMPR     

162,000 400,000DIF     27
1,564,457 569,791TRANS     

3,137TRANSP     
300,000Unidentified Funding     

1,907,058 3,680,792731,791 300,000Total
Work Codes CD C C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     3,620,256
DIF     27 562,000
TRANS     2,134,248

3,137TRANSP     
Unidentified Funding 300,000

6,619,641Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 227 - City of San Diego
 Fiscal Year 2006 Budget



52-747.0 Carmel Valley Road - Street A to Neighborhood Parkway
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Pacific Highlands Ranch
Description: This project will design and construct Carmel Valley Road from Street 
"A" to the Neighborhood Parkway as a four-lane facility within a 122 foot right-of-way 
that can accomodate six lanes in the future.  The two internal lanes will be left 
unimproved for future expansion to accomodate six lanes of traffic or another transit 
oriented facility.  In the interim, these two lanes shall be landscaped and incoroporated 
into the center median improvements.  This section of Carmel Valley Road includes the 
pedestrian undercrossing at the Neighborhood Parkway.  See Project T-4.3 in the 
Pacific Highlands Ranch Public Facilities Financing Plan.

Justification: Due to anticipated traffic volumes on Carmel Valley Road, the reach 
between Street "A" and Neighborhood Parkway will be constructed as a four lane 
facility that can be expanded to six lanes in the future.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Pacific Highland Ranch Subarea Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Completion is scheduled for Fiscal Year 2009.

$5,590,000
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

1,500,000 1,500,000 1,500,000 1,090,000FBA     11
1,500,0001,500,000 1,500,000 1,090,000Total

Work Codes R R R R

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     11 5,590,000

5,590,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-466.0 Carmel Valley Road - Via Albutura to Camino Ruiz
Council District: 1 Community Plan: Torrey Highlands
Description: This project provides for the reimbursement for the widening of the 
existing Carmel Valley Road between Via Albutura and Camino Ruiz into a four-lane 
street.

Justification: This project is in accordance with the Torrey Highlands Public Facilities 
Financing Plan, Project T-4.3.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Highlands Subarea Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Reimbursement is scheduled in Fiscal Years 2003, 2004 and 2008.

$5,418,667
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

2,674,667 2,744,000FBA     17
2,674,667 2,744,000Total

Work Codes R R

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     17 5,418,667

5,418,667Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-421.0 Carroll Canyon Road - Interstate 15 to Maya Linda Road
Streets and Bridges
Engineering & Capital Projects

Council District: 5 Community Plan: Mira Mesa
Description: This project provides for widening the south side of Carroll Canyon Road 
from Interstate 15 to 150 feet east of Maya Linda Road to provide a right-turn lane with 
a Class II bike lane.  See Project Number 7A in the Mira Mesa Public Facilities 
Financing Plan.

Justification: Traffic volumes will require an exclusive right-turn lane to southbound 
Interstate 15.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary design was scheduled in Fiscal Year 1992. Final design, land 
acquisition and construction are scheduled to begin in Fiscal Year 2008.

$75,000
Design

$29,800
Land

$78,373
Pre-Design

$285,197
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

78,373 389,997TRANS     
78,373 389,997Total

Work Codes P CDL

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
TRANS     468,370

468,370Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-392.0 Carroll Canyon Road - Sorrento Valley Road to Scranton Road
Council District: 5 Community Plan: Mira Mesa
Description: This project provides for a modified four-lane collector street from 
Sorrento Valley Road, under Interstate 805 to Scranton Road. The street will include 
bike lanes.

Justification: Carroll Canyon Road will be a necessary street in accordance with the 
community plan. The horizon year average daily trip forecast is 25,000.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Land acquisition was scheduled in Fiscal Year 2005. Design began in 
Fiscal Year 2001 continued in Fiscal Year 2004 using continuing appropriations.  
Construction is scheduled to begin in Fiscal Year 2005 and continue through Fiscal 
Year 2007, pending identification of funding.

$2,693,000
Design

$1,615,000
Land

$13,988,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

3,803,640 504,360FBA     01
7,438,000STP     CC

6,550,000Unidentified Funding     
3,803,640 7,942,360 6,550,000Total

Work Codes DL CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     01 4,308,000
STP     CC 7,438,000
Unidentified Funding 6,550,000

18,296,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-716.0 Centre City Intersection Pop-outs
Streets and Bridges
Engineering & Capital Projects

Council District: 2, 8 Community Plan: Centre City
Description: This project provides for pedestrian curb pop-outs that will allow for 
greater pedestrian access and improved traffic control by widening the sidewalks or 
providing additional landscaped parkway strips.

Justification: Intersection pop-outs are needed to make pedestrian crossings shorter 
and reduce the visual width of long, straight streets. They also narrow the area of 
pavement in travel lane widths providing a visual cue to the driver that caution is 
necessary.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Centre City Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date. 
The project schedule for the design and construction will be established, once the scope 
of work is approved and the remaining funding identified.

$15,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

15,000DIF     03
15,000Total

Work Codes D

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
15,000DIF     03
15,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-745.0 Clairemont Mesa Boulevard/SR-163 Improvements
Council District: 6 Community Plan: Kearny Mesa
Description: This project provides for improving Clairemont Mesa Boulevard/State 
Route 163 to six-lane prime arterial standards.  Phase I of the project consists of bridge 
widening and ramp realignment on the eastern side of the interchange.  Phase II consists 
of ramp realignment on the western side.  The interchange will be re-configured to 
eliminate existing loop on-ramps.  The ramps will be re-configured to intersect 
Clairemont Mesa Boulevard at standard signalized intersections.  HOV/Bus bypass 
lanes will be incorporated on the on-ramps and preemption for emergency vehicles and 
bus priority will be included on the traffic signals.

Justification: These improvements will eliminate existing pedestrian/bike high-speed 
crossings and all vehicle, bike and pedestrian moves will be controlled thus improving 
safety.  Transit movement through the interchange area will be greatly enhanced.  

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Kearny Mesa Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Construction was scheduled to begin in Fiscal Year 2005 and will 
continue through Fiscal Year 2006.

$11,127,000
Construction

$2,500,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

6,309,000DEV     DF
73,879 117,121PRIV     DN

4,400,000STATE     DF
2,727,000Unidentified Funding     

73,879 10,709,000117,121 2,727,000Total
Work Codes D D CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
DEV     DF 6,309,000

191,000PRIV     DN
STATE     DF 4,400,000
Unidentified Funding 2,727,000

13,627,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-670.0 Coast Boulevard Bluff Stabilization
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: La Jolla
Description: This project provides for bluff improvements near Coast Boulevard.

Justification: This project provides for protection of Coast Boulevard where erosion of 
the coastal bluff and the formation of sea caves threaten the stability of the street.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
La Jolla/La Jolla Shores Community Plan and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Design was scheduled in Fiscal Year 1999, rescheduled in Fiscal Year 
2003 and continued in Fiscal Year 2004.   Construction was rescheduled from Fiscal 
Year 2003 to Fiscal Year 2004 due to environmental delays.  Construction is scheduled 
to be completed in Fiscal Year 2006.

$1,417,792
Construction

$150,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

CMPR     
295,500STATE     LQ
847,292TOTAX     CI
425,000TRANS     

1,567,792Total
Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     
STATE     LQ 295,500

847,292TOTAX     CI
TRANS     425,000

1,567,792Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-545.0 Coastal Erosion Affecting City Streets
Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for corrections of miscellaneous erosion 
problems along the shorelines that affect City streets.

Justification: This project provides remedies for erosion caused by surf, weather, and 
surface runoff impacting City streets in various locations along the San Diego shoreline.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Phase I, completed in Fiscal Year 1994, studied the coastline that borders 
the City of San Diego and prioritized areas in need of restoration and enhancement. 
Phase II, also completed in Fiscal Year 1994, involved detailed analysis of the 
prioritized areas. Phase III will begin project planning and implementation on an annual 
basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

50,000CMPR     
200,000 200,000 500,000 500,000Unidentified Funding     

50,000 200,000 200,000 500,000 500,000Total
Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     50,000

500,000500,000 500,000 500,000 500,000 500,000Unidentified Funding 
50,000500,000 500,000 500,000 500,000 500,000 500,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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37-200.0 Consultant Services/Right-Of-Way Projects
Streets and Bridges
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for miscellaneous 
engineering/architectural services by consultants for the improvement of streets.

Justification: Some projects require the services of a private consultant for minor 
design services or when the required level of expertise is not available from City staff.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

20,000 20,000 20,000 20,000 20,000CAPOUT     
20,000 20,000 20,000 20,000 20,000Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
20,000 20,000 20,000 20,000 20,000CAPOUT     20,000

20,00020,000 20,000 20,000 20,000 20,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-664.0 Debt Service for TransNet Bond Funded Projects
Council District: Citywide Community Plan: No Community Planning Area
Description: This annual allocation provides for debt service on the TransNet Bond 
funded projects in the Engineering and Capital Projects Department.

Justification: Debt service payments for prior TransNet Bond issuances are required 
annually.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Bond issuance in various fiscal years requires annual payments through 
Fiscal Year 2008.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

1,926,924 2,818,423 2,350,340TRANS     
1,926,924 2,818,423 2,350,340Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
TRANS     1,926,924

1,926,924Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-683.0 Debt Service for TransNet Commercial Paper Funded Projects
Streets and Bridges
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for debt service on the TransNet 
Commercial Paper funded projects in the Engineering and Capital Projects Department.

Justification: Debt service payments for prior TransNet Commercial Paper issuances 
are required annually.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Commercial Paper issuance in various fiscal years requires annual 
payments through Fiscal Year 2008.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

8,925,107 15,171,604 764,692TRANS     
8,925,107 15,171,604 764,692Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
TRANS     8,925,107

8,925,107Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-739.0 Del Mar Heights Road - East of Old Carmel Valley Road
Council District: 1 Community Plan: Pacific Highlands Ranch
Description: This project will construct Del Mar Heights Road from Old Carmel 
Valley Road to the new alignment of Carmel Valley Road as a modified five-lane 
roadway within a 122 foot right-of-way for a future six-lane facility.  The project will 
include an eastbound third lane as the roadway approaches Carmel Valley Road.  This 
project includes the bridge crossing over the open space corridor.  This is the second 
phase of the project and will provide local access to the central area of development.  
The Developer will advance funding for this project and be reimbursed from the Pacific 
Highlands Ranch Facilities Benefit Assessment under the terms of a reimbursement 
agreement.

Justification: This facility is required to accommodate traffic being generated by new 
development in Pacific Highlands Ranch as well as by existing sub-regional traffic 
needs.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Pacific Highlands Ranch Community Plan (Project T-3.2) and  is in conformance with 
the City's Progress Guide.

Scheduling: Completion of this project was scheduled in Fiscal Year 2004.  The 
Developer advanced funding for this project and will be reimbursed from the Pacific 
Highlands Ranch Facilities Benefit Assessment under the terms of a reimbursement 
agreement.

$10,000,000
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

4,700,000 2,000,000 3,300,000FBA     11
4,700,000 2,000,000 3,300,000Total

Work Codes R R R

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     11 10,000,000

10,000,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: (619) 533-3173
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52-686.0 Del Mar Heights Road Median - Mango Drive to City Limits
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Torrey Pines
Description: This project is located on Del Mar Heights Road, between Mango Drive 
and San Diego city limits, and includes raised center decorative concrete medians, 
future landscaping area to be covered with landscape fabric and mulch above top soil, 
and irrigation sleeves under vehicular area.   Landscaping and irrigation will be 
completed in a future phase pending identification of funding.

Justification: Construction of the median is required to control turning movements and 
reduce traffic conflicts.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Pines Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design was completed in Fiscal Year 2004.  Construction will be 
scheduled when remaining funding is identified, and a new maintenance assessment 
district is created.  

$630,000
Construction

$125,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
182,856 272,144DIF     27

300,000Unidentified Funding     
182,856 272,144 300,000Total

Work Codes CD C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
455,000DIF     27

Unidentified Funding 300,000
755,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-478.0 Del Mar Heights Road North of Neighborhood #4 Park and School
Council District: 1 Community Plan: Carmel Valley
Description: This project provides for reimbursing the developer for constructing the 
half-width improvement of Del Mar Heights Road north of the proposed site of the 
neighborhood park (school in neighborhood #4) to a six-lane major arterial with Class 
II bike lanes.

Justification: The developer is required to build this road and will be reimbursed from 
Facilities Benefit Assessment funding by agreement. See Project Number 27 in the 
Carmel Valley Public Facilities Financing Plan.

Operating Budget Effect: The operating budget is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Carmel Valley Community Plan, and it is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Project was constructed in prior years by the developer.  Reimbursement 
from FBA will be made thru continuing appropriations.

$845,250
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

845,250FBA     02
845,250Total

Work Codes R

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
845,250FBA     02
845,250Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-712.0 Del Mar Mesa Road - Carmel Country Road to Carmel Mountain Road
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Del Mar Mesa
Description: This project provides for the construction of Del Mar Mesa Road as a two 
lane rural residential road from Carmel Country Road to the future Carmel Mountain 
Road.  The improvements also include a 16-inch water line and a multi-use trail.  This 
roadway will provide access to the east until other road improvements are in place.  
This project was formerly named Shaw Ridge Road.

Justification: The project is required to accommodate the additional traffic generated 
as a result of development in Del Mar Mesa.  See Project Number 43-3 in the Del Mar 
Mesa Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: This project was constructed by developers in Fiscal Years 1999 through 
2003.  Reimbursements will be made from continuing appropriations.

$9,405,000
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

5,285,028 4,119,972FBA     09
5,285,028 4,119,972Total

Work Codes R R

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     09 9,405,000

9,405,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-492.0 Del Sol Boulevard - Central
Council District: 8 Community Plan: Otay Mesa
Description: This project provides for construction of the central section of Del Sol 
Boulevard from the eastern boundary of Palm Ridge through the Multiple Species 
Conservation Program (MSCP) open space and along the frontage of the proposed 
community park, elementary and middle school site.  The roadway will consist of 800 
lineal feet of a two-lane collector and 2,000 lineal feet of a four-lane collector street. 

Justification: The transportation element of the Otay Mesa Community Plan suggests 
that an integrated transportation network will provide mobility and accessibility for the 
residents and business travelers to, from and through the community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled in Fiscal Year 2008 and accelerated to Fiscal Year 
2004.  Construction was scheduled in Fiscal Year 2009 and accelerated to Fiscal Year 
2005 per Otay Mesa Community request.  Construction has been rescheduled to Fiscal 
Year 2006 pending coordination with adjacent developer.

$1,787,909
Construction

$262,091
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

1,081 511,419 1,537,500FBA     14
1,081 1,537,500511,419Total

Work Codes D CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     14 2,050,000

2,050,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-347.0 Division Street - Interstate 5 to 43rd Street
Streets and Bridges
Engineering & Capital Projects

Council District: 8 Community Plan: Southeastern San Diego
Description: This project provides for widening Division Street to a modified four-lane 
roadway from Interstate 5 to 43rd Street. The project has been split into two phases. 
Phase I provided for signal additions, drainage rehabilitation and smaller scope street 
improvements. Phase II provides for widening the street. There will be further study of 
the feasibility of extending this project further east. This project description is 
preliminary and the amounts shown below only reflect the funding currently 
programmed.  The total funding needs of the project will be determined, once a final 
scope of work is established.

Justification: The City is required to widen Division Street to mitigate the deletion of 
State Route 252 as part of an agreement with National City. The widening of Division 
Street will provide increased capacity and improve traffic flow in the same corridor.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Southeastern San Diego Community Plan and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Since the project description for Phase II is preliminary and the scope of 
work is not established, only planning and other preliminary activities have been 
performed to date.  The project schedule for the design and construction will be 
established, once the scope of work is approved and the remaining funding 
appropriated.

$315,200
Design

$1,200,000
Land

$30,000
Pre-Design

$4,576,276
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

50,000CAPOUT     
198,436 4,135,040TRANS     

30,000TRANSP     
1,200,000 508,000Unidentified Funding     

278,436 1,200,000 4,643,040Total
Work Codes CDP L CD
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
50,000CAPOUT     

TRANS     4,333,476
30,000TRANSP     

Unidentified Funding 1,708,000
6,121,476Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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53-037.0 Earthquake Restrainers for Bridges
Streets and Bridges
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for seismic restraining units on City 
bridges that are susceptible to damage during strong earthquakes. 

Justification: Caltrans has completed an inventory of City bridges that may require 
seismic retrofit measures. This annual program will allocate funding for seismic 
restraining units based on a priority list of inventoried bridges. The project will improve 
the structural stability of City bridges during strong earthquakes.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and construction of the bridges identified for seismic retrofitting 
are scheduled each year.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

175,000CMPR     
260,000 260,000HBRR     DF

30,000 30,000 30,000TRANS     
290,000 290,000Unidentified Funding     

465,000 290,000 30,000 290,000 290,000Total
Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     175,000
HBRR     DF 260,000
TRANS     30,000

290,000290,000 290,000 290,000 290,000 290,000Unidentified Funding 
465,000290,000 290,000 290,000 290,000 290,000 290,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-378.0 East San Rafael Street Deceleration Lane
Council District: 1 Community Plan: Carmel Valley
Description: This project provides a right-hand deceleration lane to East San Raphael 
Drive into the San Raphael Development from El Camino Real.   

Justification: This project is desired by the community to address safety concerns.  See 
Project 21A-32 in the Carmel Valley Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Carmel Valley Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design was scheduled to be complete in Fiscal Year 2005.  Construction is 
scheduled for Fiscal Year 2006, using continuing appropriations.

$100,000
Design

$350,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

51,830 398,170FBA     08
51,830 398,170Total

Work Codes D CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
450,000FBA     08
450,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-417.0 Eastgate Mall - Miramar Road to San Diego Gas and Electric (SDG&E) Easement
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University
Description: This project provides for widening Eastgate Mall to a four-lane collector 
street between Miramar Road and the San Diego Gas and Electric (SDG&E) easement. 
In addition, this project provides for Class II bicycle lanes. This project description is 
preliminary and the amounts shown below only reflect the funding currently 
programmed.  The total funding needs of the project will be determined, once a final 
scope of work is established.

Justification: These improvements will enhance traffic flow at this location. See 
project Number 34 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date. 
The project schedule for the design and construction will be established, once the scope 
of work is approved and the remaining funding identified.

$960,000
Design

$2,390,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
650,000 100,000 450,000 2,000,000FBA     03

150,000Unidentified Funding     
650,000 250,000 450,000 2,000,000Total

Work Codes D D CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     03 3,200,000
Unidentified Funding 150,000

3,350,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-479.0 El Camino Real - San Dieguito Road to Via de la Valle
Council District: 1 Community Plan: Subarea II Future Urbanizing Area, 

Fairbanks Ranch Country Club
Description: This project provides for reconstruction and widening of the existing 
two-lane bridge to a four-lane bridge. It provides for widening the existing two-lane 
roadway to a modified four-lane major road and includes improvements on eastbound 
Via de la Valle as far as northbound El Camino Real.

Justification: The Fairbanks Ranch Country Club and Via de la Valle Precise Plans 
identify El Camino Real as a four-lane major road.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Fairbanks Ranch Country Club Specific Plan and the North City Future Urbanizing 
Area Framework Plan.  It is in conformance with the City's Progress Guide and General 
Plan.

Scheduling: Preliminary design was scheduled to begin in Fiscal Year 1992 and 
continued in Fiscal Year 1994 and Fiscal Year 1995. Design began in Fiscal Year 1998 
and is scheduled to continue through Fiscal Year 2006. Land acquisition is scheduled in 
Fiscal Year 2006. Construction is scheduled to begin in Fiscal Year 2006 and continue 
in Fiscal Year 2007.

$2,455,756
Design

$2,300,000
Land

$145,934
Pre-Design

$15,098,310
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

CMPR     
2,799,000DEV     EC

697,600 1,002,400 8,300,000HBRR     EC
675,561PDIF     02
226,129TRANS     

6,299,310Unidentified Funding     
1,599,290 2,799,0001,002,400 14,599,310Total

Work Codes DP D CL C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     
DEV     EC 2,799,000
HBRR     EC 10,000,000

675,561PDIF     02
TRANS     226,129
Unidentified Funding 6,299,310

20,000,000Total
Work Codes
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Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-746.0 El Camino Real Acceleration Lane
Council District: 1 Community Plan: Subarea II Future Urbanizing Area
Description: This project will provide a 250 foot acceleration lane for residents making 
a left turn from Sea Country Lane onto El Camino Real.

Justification: This improvement will permit safer acceleration and merging into traffic 
on El Camino Real.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
North City Future Urbanizing Area Framework Plan and is in conformance with the 
City's Progress Guide and General Plan.

Scheduling: Design was scheduled to begin and to be completed in Fiscal Year 2005.  
Construction is scheduled to begin and be completed in Fiscal Year 2006.

$27,115
Design

$92,885
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

120,000PDIF     14
120,000Total

Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
120,000PDIF     14
120,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-743.0 Euclid Avenue Corridor Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 3, 7 Community Plan: Mid-City, Southeastern San Diego
Description: This project provides improvements on Euclid Avenue from 300 feet 
north of Redwood Street to El Cajon Boulevard and will include curb, gutter, sidewalk, 
curb ramps, landscaping, roadway restoration, striping, and traffic calming installations.

Justification: Euclid Avenue carries a traffic volume in excess of its design capacity, 
resulting in significant congestion, which impacts neighboring properties.  Traffic 
speed, volume, and deficiency in pedestrian infrastructure compromises pedestrian 
safety.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the Mid 
City Communities Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary engineering began in Fiscal Year 2005.  Design is scheduled 
for Fiscal Year 2006, pending identification of funding.  Construction will be scheduled 
when funds are identified.

$582,000
Design

$83,369
Pre-Design

$1,334,631
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

65,369DIF     08
18,000TRANS     

582,000 1,334,631Unidentified Funding     
65,369 18,000 582,000 1,334,631Total

Work Codes P P D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
65,369DIF     08
18,000TRANS     

Unidentified Funding 1,916,631
2,000,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-699.0 Euclid Avenue Improvements - Home Avenue to Thorn Street
Council District: 3, 4, 7 Community Plan: Mid-City
Description: This project provides for the completion of street improvements 
recommended in the Euclid Avenue Revitalization Program and the Mid-City 
Communities Plan.  Improvements will extend from Home Avenue to Thorn Street and 
will include curb, gutter, sidewalk, landscaping, paving, and traffic calming 
installations.  See also CIP 52-743.0,  Euclid Avenue Corridor Improvements.

Justification: Euclid Avenue carries a traffic volume in excess of its design capacity, 
resulting in significant congestion, which impacts neighboring properties. Traffic speed, 
volume, and a deficiency in pedestrian infrastructure compromise pedestrian safety.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the 
Mid-City Communities Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary engineering was scheduled to begin in Fiscal Year 2001 and 
continued in Fiscal Year 2002.  Design was scheduled to be completed in Fiscal Year 
2004 and construction was scheduled to be completed in Fiscal Year 2005, and is now 
expected to be completed in Fiscal Year 2006. 

$851,240
Construction

$31,000
Design

$15,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

81,000CAPOUT     
94,000CDBG     

CMPR     
274,631DIF     08
160,000DONATN     RD

HUD108     MC
PRIV     DN

247,609 40,000TRANS     
857,240 40,000Total

Work Codes CDP C
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
81,000CAPOUT     

CDBG     94,000
CMPR     
DIF     08 274,631

160,000DONATN     RD
HUD108     MC
PRIV     DN
TRANS     287,609

897,240Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-554.0 First Avenue Bridge over Maple Canyon - Rehabilitation
Council District: 3 Community Plan: Uptown
Description: This project provides for seismic retrofit to the abutments, expansion 
joints and bracing of the bridge, and for replacement of corroded rivets.  Miscellaneous 
painting is required to prevent rusting. 

Justification: This bridge needs extensive hardware restoration and replacement, 
miscellaneous painting, and seismic upgrades to prevent collapse during a catastrophic 
earthquake.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the Uptown 
Community Plan and is in conformance with the City's Progress Guide and General 
Plan.

Scheduling: An initial study was scheduled to begin in late Fiscal Year 1993. Design 
was scheduled to begin in Fiscal Year 1996 and is scheduled to continue through Fiscal 
Year 2005. Construction is scheduled to begin in Fiscal Year 2006, pending availability 
of funding.

$4,934,809
Construction

$1,211,499
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

CMPR     
461,118 4,123,928HBRR     FA
750,381 531,619TRANS     

279,262Unidentified Funding     
1,211,499 4,123,928 810,881Total

Work Codes D C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     
HBRR     FA 4,585,046
TRANS     1,282,000
Unidentified Funding 279,262

6,146,308Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-373.0 Genesee Avenue - Interstate 5 to Campus Point Drive
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University
Description: This project provides for widening Genesee Avenue to a modified 
six-lane primary arterial from Interstate 5 to Campus Point Drive. The total project 
length is approximately 2,500 feet with Class II bicycle lanes. A separate project (CIP 
52-372.0) is scheduled to redesign the freeway interchange and widen Genesee Avenue 
at Interstate 5.

Justification: This project is needed to improve traffic flow and is included in the 
Council-approved North University City Community Financing Plan and Facilities 
Benefit Assessment Document. See Project Number 3 in the North University City 
Public Facilities Financing Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Land acquisition was scheduled to begin in Fiscal Year 1995 and is 
scheduled to continue through Fiscal Year 2005. Design was scheduled in Fiscal Year 
2002 and continued in Fiscal Year 2004.  Construction was scheduled to begin in Fiscal 
Year 2005.

$5,237,749
Construction

$982,804
Design

$100,000
Land

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
349,440DEV     DF

1,329,780 4,641,333FBA     03
1,679,220 4,641,333Total

Work Codes CDL C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
349,440DEV     DF

5,971,113FBA     03
6,320,553Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-594.0 Genesee Avenue - Interstate 5 to Eastgate Mall
Council District: 1 Community Plan: University
Description: This project provides for a median closure at Fez Street and dual left-turn 
lanes in the southbound direction at the Eastgate Mall intersection. See Project Number 
G in the North University City Public Facilities Financing Plan.

Justification: This project will improve traffic circulation in the University community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary design was scheduled in Fiscal Year 2002. Design was 
scheduled in Fiscal Year 2003 and was completed in Fiscal Year 2005. Construction 
was scheduled in Fiscal Year 2004 and is rescheduled to Fiscal Year 2007, pending 
identification of funding. This schedule is contingent upon the rate of development and 
fees collected in the community.

$270,000
Construction

$15,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

55,412 104,588FBA     03
125,000Unidentified Funding     

55,412 104,588 125,000Total
Work Codes CD C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     03 160,000
Unidentified Funding 125,000

285,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 257 - City of San Diego
 Fiscal Year 2006 Budget



52-458.0 Genesee Avenue - Nobel Drive to State Route 52
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University
Description: This project provides for widening Genesee Avenue from Nobel Drive to 
State Route 52 to a modified six-lane major street north of Decoro Street and a 
modified six-lane primary arterial south of Decoro Street. It includes a right-turn lane, 
eastbound to southbound, at the Genesee Avenue/Nobel Drive intersection; additional 
left turn lane, including a traffic signal at State Route 52 interchange; and Class II 
bicycle lanes.  This project description is preliminary and the amounts shown below 
only reflect the funding currently programmed.  The total funding needs of the project 
will be determined once a final scope of work is established.

Justification: This project is needed to increase the capacity of this facility. See Project 
Number A in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2010, contingent upon 
Council approval of the project described in the Community Plan.  Land acquisition is 
scheduled in Fiscal Year 2011 and construction is scheduled to begin in Fiscal Year 
2012.

$4,048,600
Design

$2,000,000
Land

$17,102,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

1,329,513 119,087 2,300,000FBA     03
STATE     DF
Unidentified Funding     

1,329,513 119,087 2,300,000Total
Work Codes D D D

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
2,000,000 16,658,000 272,000FBA     03 22,678,600

172,000STATE     DF 172,000
300,000Unidentified Funding 300,000

23,150,6002,000,000 17,130,000 272,000Total
Work Codes L CD C

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-372.0 Genesee Avenue - Widen Interstate 5 Crossing
Council District: 1 Community Plan: University
Description: This project provides for widening Genesee Avenue to six lanes plus dual 
turn lanes with a 26-foot median (800 feet on each side of overcrossing); replacing the 
existing Genesee Avenue overcrossing with a higher, wider (124-foot) structure; and 
replacing the existing Voigt Drive bridge on the University of California San Diego 
campus with a longer, wider (60-foot) structure. The project also includes modification 
of existing ramps and auxiliary lanes on both sides of the freeway.  Project scope has 
been increased to include Interstate 5 Corridor (freeway) improvements which will be 
constructed with regional funds. A separate project (CIP 52-373.0) is scheduled for 
widening Genesee Ave from Interstate 5 to Campus Point Drive.  

Justification: This project is needed to improve traffic flow.  It is included in the 
Council-approved North University City Public Facilities Financing Plan as Project 
Number 24.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and land acquisition were scheduled to begin in Fiscal Year 1996.  
Land acquisition is rescheduled in Fiscal Year 2008 due to required environmental 
documentation.  Design is scheduled to continue through Fiscal Year 2008 due to 
increased scope.  Construction is rescheduled to Fiscal Year 2010 due to increased 
scope to include Interstate 5 Corridor Improvements.  This schedule is contingent upon 
the rate of development and fees collected in the community.

$100,500,000
Construction

$7,975,539
Design

$1,514,461
Land

$10,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

1,374,457 3,625,543 500,000 1,000,000 17,800,000FBA     03
85,700,000Unidentified Funding     

1,374,457 500,0003,625,543 1,000,000 103,500,000Total
Work Codes DLP DL D D CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     03 24,300,000
Unidentified Funding 85,700,000

110,000,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-555.0 Georgia Street Bridge/University Avenue Separation Replacement
Streets and Bridges
Engineering & Capital Projects

Council District: 3 Community Plan: Greater North Park
Description: This project provides for replacing the bridge, the adjacent retaining walls 
and the corresponding guardrails along the bridge walls.

Justification: This bridge has severe spalling due to age and has severe height 
limitations which need to be corrected. Trucks continue to hit the low arches of the 
bridge. The retaining walls on either side are an integral part of the bridge and also need 
restoration or replacement. The guardrails of the bridge and adjacent walls are 
deteriorating.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the Greater 
North Park Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 1994 and is scheduled to 
continue through Fiscal Year 2008, due to environmental and funding delays. 
Construction was scheduled to begin in Fiscal Year 2005 and is rescheduled to begin in 
Fiscal Year 2008 pending receipt of Highway Bridge Rehabilitation and Replacement 
funds.

$3,972,302
Design

$6,336,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

400,000CMPR     
28,000 1,028,000 6,336,000HBRR     GS
51,000TNBOND     

644,802 1,820,500TRANS     
723,802 400,0001,028,000 1,820,500 6,336,000Total

Work Codes D D D D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     400,000
HBRR     GS 7,392,000

51,000TNBOND     
TRANS     2,465,302

10,308,302Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 260 -City of San Diego
 Fiscal Year 2006 Budget



Streets and Bridges
Engineering & Capital Projects

52-305.0 Interstate 15 Northbound Off-Ramp to Pomerado Road
Council District: 5 Community Plan: Scripps Miramar Ranch
Description: This project addresses the ramp queue storage deficiency.  Currently, the 
off-ramp consists of one lane for approximately 750 feet flaring to two lanes and, 
finally, to three lanes near the Pomerado Road intersection. This improvement would 
widen the ramp to accommodate two lanes shortly after exiting the freeway, providing 
900 feet of additional storage. Striping and signing improvements would be required in 
order to designate the right lane for eastbound-only traffic and the left lane for 
westbound-only traffic.  The right-of-way is currently held by Caltrans.

Justification: The improvement would reduce the magnitude and frequency of 
back-ups onto the Interstate 15 main lanes. The improvement would provide 
approximately 900 feet of additional lane, providing 1,500 feet of queue storage on the 
ramp for both the left and right turning movements at Pomerado Road. This 
improvement would offset the community's traffic impacts at this location and address 
impacts from future area growth.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Encantada Precise Plan and Scripps Miramar Ranch Community Plan, and is in 
conformance with the City's Progress Guide and General Plan.

Scheduling: These improvements are currently under construction by Caltrans, with 
funds provided by the developer of Rancho Encantada.

$260,000
Construction

$65,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

325,000DEV     DF
325,000Total

Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
325,000DEV     DF
325,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-311.0 Interstate 5/State Route 56 North Freeway Connectors
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Carmel Valley
Description: This project provides for the preparation of a project report environmental 
document (PR/ED) for northerly connections of the Interstate 5 and State Route 56 
freeways.  The improvements include the westerly State Route 56 to northerly Interstate 
5, the southerly Interstate 5 to easterly State Route 56 connections, and interim 
improvements.  The interim improvements include the State Route 56/El Camino Real 
off ramp and improvements to the El Camino Real/Carmel Valley Road/State Route 56 
intersection.

Justification: State Route 56 opened to traffic in July of 2004 and provides a new 
east/west connection between Interstates 5 and 15.  This will introduce a significantly 
new volume of traffic to the Interstate 5 corridor in Carmel Valley, some of which will 
need to go to or from the north.  This project will provide the improvements necessary 
to make these moves most efficiently and avoid the heavy use of local streets.

Operating Budget Effect: None.  These facilities are operated by the State of 
California.

Relationship to General and Community Plans:  This project is consistent with both 
the Carmel Valley Community Plan and in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Preparation of a PR/ED began in Fiscal Year 2004 and is scheduled to 
continue in Fiscal Year 2006.  Construction of the proposed interim improvements 
began in Fiscal Year 2005 and is scheduled to be completed in Fiscal Year 2006.

$2,093,622
Design

$803,000
Pre-Design

$7,040,676
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

580,000FBA     10
579,324 300,000 6,120,676FBA     11

63,432 1,878,568FDGRNT     5C
16,635 358,663FDGRNT     5D

FDGRNT     FA
40,000LTF     03

699,391 2,537,231 6,120,676 580,000Total
Work Codes CDP CDP C C
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     10 580,000
FBA     11 7,000,000

1,942,000FDGRNT     5C
375,298FDGRNT     5D

FDGRNT     FA
40,000LTF     03

9,937,298Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-678.0 Judicial Drive - Golden Haven Drive to Eastgate Mall
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University
Description: This project provides for constructing Judicial Drive from Golden Haven 
Drive to Eastgate Mall as a four-lane major street, including an undercrossing at La 
Jolla Village Drive. The undercrossing will be funded by Facilities Benefit Assessment 
(FBA) funding.

Justification: This project is needed to improve traffic flow, and it is included in the 
Council-approved North University City Community Financing Plan and Facilities 
Benefit Assessment Document. See Project Number 33 in the North University City 
Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design is complete.  Remibursement for construction costs will be made 
from continuing appropriations.

$5,250,500
Reimbursement

$4,665,500
Construction

$650,000
Design

$7,800,000
Land

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

6,469,000 1,720,000FBA     03
8,355,000 1,822,000PRIV     DN

14,824,000 3,542,000Total
Work Codes CDLR CR

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     03 8,189,000
PRIV     DN 10,177,000

18,366,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-483.0 Kearny Villa Road - 200 Feet North of State Route 52
Council District: 7 Community Plan: Kearny Mesa
Description: This project provides for widening Kearny Villa Road from 200 feet north 
of State Route 52 to 2,200 feet north of State Route 52 to match the existing adjacent 
four-lane facility. This project description is preliminary and the amounts shown below 
only reflect the funding currently programmed.  The total funding needs of the project 
will be determined, once a final scope of work is established.

Justification: This portion of Kearny Villa Road is presently two lanes and requires 
widening in order to maintain a continuous four-lane facility. See Project Number 
KM-1 in the Kearny Mesa Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Kearny Mesa Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date. 
The project schedule for the design and construction will be established, once the scope 
of work is approved and funding is identified.

$675,767
Design

$85,000
Land

$779,233
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
234,460DIF     18

2,233TRANS     
1,303,307Unidentified Funding     

236,693 1,303,307Total
Work Codes DL CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
234,460DIF     18

2,233TRANS     
Unidentified Funding 1,303,307

1,540,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-718.0 La Jolla Parking Structure Design
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: La Jolla
Description: This project provides for design of a parking structure in the La Jolla 
community.

Justification: This project will assist with parking concerns in the La Jolla community.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
La Jolla Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Site selection is scheduled to continue through Fiscal Year 2006 and to be 
completed in Fiscal Year 2007.  Preliminary engineering and design is scheduled to 
begin in Fiscal Year 2007.  Design is scheduled for Fiscal Year 2008 funded by 
continuing appropriations.

$50,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

50,000TOTAX     CI
50,000Total

Work Codes D

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
50,000TOTAX     CI
50,000Total

Work Codes

Contact: Siavash Pazargadi E-Mail: spazargadi@sandiego.gov Phone: 619-236-6608
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Streets and Bridges
Engineering & Capital Projects

52-452.0 La Jolla Village Drive - Torrey Pines Road to Villa La Jolla Drive
Council District: 1 Community Plan: La Jolla, University
Description: This project provides for Phase III of widening La Jolla Village Drive 
from Torrey Pines Road to Interstate 805, and for widening the bridge over Gilman 
Drive to six lanes. It widens La Jolla Village Drive to six lanes from Torrey Pines Road 
to Gilman Drive, and to six lanes with two auxiliary lanes from Gilman Drive to Villa 
La Jolla Drive. It also adds a fourth westbound lane from Interstate 5 to Villa La Jolla 
Drive. The project reconstructs some portions of the existing roadway, improves 
drainage at the Villa La Jolla/La Jolla Village Drive intersection, and improves the 
North Torrey Pines Road/Torrey Pines Road/La Jolla Village Drive intersection, 
including a right-turn lane to Torrey Pines Road along eastbound North Torrey Pines 
Road from Expedition Way funded by a developer's contribution.

Justification: Widening La Jolla Village Drive will enhance traffic flow. See Project 
Number 47 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
La Jolla/La Jolla Shores and University Community Plans and is in conformance with 
the City's Progress Guide and General Plan. 

Scheduling: Preliminary design was scheduled to begin in Fiscal Year 1992. Design 
and land acquisition were scheduled to begin in Fiscal Year 1998 and to be completed 
in Fiscal Year 2002. Construction began in Fiscal Year 2005 and is scheduled to be 
completed in Fiscal Year 2006.

$7,379,140
Construction

$400,000
Design

$40,000
Land

$7,500
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

6,982,315 421,685FBA     03
154,821 267,819OTHER     BH

7,137,136 689,504Total
Work Codes CDLP C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     03 7,404,000

422,640OTHER     BH
7,826,640Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-595.0 La Jolla Village Drive and Regents Road
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University
Description: This project provides for a southbound-to-westbound right-turn lane at 
the La Jolla Village Drive/Regents Road intersection.  A Class II bike lane is included 
for southbound bicyclists. Additional right-of-way will be acquired from the University 
of California San Diego at no cost.

Justification: This project is needed to improve traffic flow at this intersection. See 
Project Number 41 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary design was completed in Fiscal Year 1995. Design was 
scheduled to begin in Fiscal Year 1999 and continued through Fiscal Year 2000. 
Construction was rescheduled to begin in Fiscal Year 2005 and is scheduled to be 
completed in Fiscal Year 2006.

$990,000
Construction

$100,000
Design

$10,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
314,789 485,211FBA     03

300,000PRIVR     
314,789 300,000485,211Total

Work Codes CDP C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
800,000FBA     03

PRIVR     300,000
1,100,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-485.0 La Jolla Village Drive/Interstate 805 Interchange Ramps
Council District: 1 Community Plan: University
Description: This project provides for converting the existing La Jolla Village 
Drive/Interstate 805 full cloverleaf interchange configuration to a partial cloverleaf 
configuration, including widening the overpass structure and approaches to provide 
three through lanes with an auxiliary lane in each direction. The project also provides 
for widening La Jolla Village Drive to eight lanes and for constructing three lanes to the 
southbound on-ramp. Bike lanes will be included.

Justification: This project is needed to improve traffic circulation and safety in the 
University community. See Project Number C in the North University City Public 
Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and land acquisition were scheduled to begin in Fiscal Year 2001. 
Design continued in Fiscal Year 2004. Construction began in Fiscal Year 2005 and is 
scheduled to continue into Fiscal Year 2007. This schedule is contingent upon the rate 
of development and fees collected in the community.

$18,162,415
Construction

$707,585
Design

$280,000
Land

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

100,000DEV     DF
2,039,908 14,669 10,631,423FBA     03

6,364,000Unidentified Funding     
2,039,908 10,631,423114,669 6,364,000Total

Work Codes CDL C C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
100,000DEV     DF

FBA     03 12,686,000
Unidentified Funding 6,364,000

19,150,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-754.0 Linda Vista Road at Genesee Avenue
Streets and Bridges
Engineering & Capital Projects

Council District: 6 Community Plan: Linda Vista
Description: This project provides for the lengthening of the Genesee Avenue 
westbound left-turn lanes to 300 feet of vehicle storage and the re-striping of Genesee 
Avenue to provide an exclusive eastbound right-turn lane.  It will also widen Linda 
Vista Road to provide an exclusive northbound right-turn lane.

Justification: This project will improve the traffic flow through the intersection.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Scheduling: Design is scheduled to begin in Fiscal Year 2005. Land acquisition and 
construction will be scheduled when funding is identified.

$53,000
Design

$142,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

53,000DIF     07
142,000Unidentified Funding     

53,000 142,000Total
Work Codes D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
DIF     07 53,000
Unidentified Funding 142,000

195,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-654.0 Lisbon Street - Imperial Avenue to 217 Feet East of 71st Street
Council District: 4 Community Plan: Skyline/Paradise Hills
Description: This project provides for widening of Lisbon Street to include an 
additional center turn lane from Imperial Avenue to 71st Street.   A utility 
undergrounding project will also be completed simultaneously with this project.

Justification: This project will improve traffic flow on Lisbon Street.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Skyline/Paradise Hills Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Preliminary design began in Fiscal Year 1997 and was completed in Fiscal 
Year 2000.  Design began in Fiscal Year 2001 and was completed in Fiscal Year 2004.  
Land acquisition began in Fiscal Year 2003 and was completed in Fiscal Year 2005.  
Construction is scheduled to be completed in Fiscal Year 2006.

$346,770
Design

$123,000
Land

$15,615
Pre-Design

$993,977
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

CMPR     
63,000DIF     23

1,416,362TRANS     
Unidentified Funding     

1,479,362Total
Work Codes CDLP

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     

63,000DIF     23
TRANS     1,416,362
Unidentified Funding 

1,479,362Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-676.0 Mira Sorrento Place - Scranton Road to Vista Sorrento Parkway
Streets and Bridges
Engineering & Capital Projects

Council District: 5 Community Plan: Mira Mesa
Description: This project provides for widening and extending Mira Sorrento Place to 
a four-lane collector street between Scranton Road and Vista Sorrento Parkway. It 
includes widening the Mira Sorrento Place/Scranton Road intersection. 

Justification: This project is needed to improve traffic flow, and it is included in the 
Council-approved Mira Mesa Community Financing Plan and Facilities Benefit 
Assessment Document. See Project Number 56 in the Mira Mesa Public Facilities 
Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and land acquisition were completed in Fiscal Year 2002. 
Construction began in Fiscal Year 2004 and was scheduled to be completed in Fiscal 
Year 2005 and is rescheduled to Fiscal Year 2007, pending identification of funding.

$591,780
Design

$2,166,000
Land

$9,125,343
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

100,000CMPR     
7,829,683 2,687,440FBA     01

366,000PRIV     DN
STATE     VS

900,000Unidentified Funding     
7,829,683 100,0003,053,440 900,000Total

Work Codes CD CDL C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     100,000
FBA     01 10,517,123

366,000PRIV     DN
STATE     VS
Unidentified Funding 900,000

11,883,123Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-679.0 Miramar Road - Interstate 805 Easterly Ramps to 300 Feet East of Eastgate Mall
Council District: 1 Community Plan: University
Description: This project provides for widening Miramar Road to eight lanes from the 
Interstate 805 easterly on and off ramps to 300 feet east of Eastgate Mall. It includes 
dual left-turn lanes at Eastgate Mall.

Justification: This project is needed to improve traffic flow, and it is included in the 
Council-approved North University City Community Plan and Facilities Benefit 
Assessment Document. See Project Number 50 in the North University City Public 
Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and land acquisition were scheduled to begin in Fiscal Year 2002 
and continued through Fiscal Year 2005.  Construction was scheduled to begin in Fiscal 
Year 2005 and is scheduled to be complete in Fiscal Year 2006.

$600,000
Design

$840,000
Land

$2,560,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
977,695 3,022,305FBA     03
977,695 3,022,305Total

Work Codes DL CDL

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     03 4,000,000

4,000,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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53-053.0 Mission City Parkway Bridge over San Diego River
Streets and Bridges
Engineering & Capital Projects

Council District: 6 Community Plan: Mission Valley
Description: This project provides for a new two-lane bridge extending Mission City 
Parkway from the intersection of Camino Del Rio North to the north over the San 
Diego River. Mission City Parkway would connect to Fenton Parkway, which was 
constructed by a developer as part of the Mission City Development.  This project also 
provides for an additional entrance to QUALCOMM Stadium. This project description 
is preliminary and the amounts shown below only reflect the funding currently 
programmed.  The total funding needs of the project will be determined, once a final 
scope of work is established.

Justification: The bridge is part of the approved Mission City Plan, and it is being 
constructed from funding provided by H. G. Fenton as part of the settlement with the 
City implementing the Mission City Development, specifically for the construction of 
the bridge and roadway.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date. 
The project schedule for the design and construction will be established, once the scope 
of work is approved and the remaining funding identified.

$1,925,944
Design

$878,000
Mitigation

$7,253,868
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

163,944CMPR     
1,912,122 875,193DEV     MC

7,106,553Unidentified Funding     
1,912,122 163,944875,193 7,106,553Total

Work Codes CD C D CM

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     163,944

2,787,315DEV     MC
Unidentified Funding 7,106,553

10,057,812Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-692.0 Montezuma Road (Fairmount Avenue to College Avenue) Median Improvements
Council District: 7 Community Plan: College Area
Description: This project provides for replacement of asphalt medians with landscaped, 
irrigated, and stamped concrete medians on Montezuma Road from Fairmount Avenue 
to College Avenue.

Justification: This project is a community beautification measure. The existing asphalt 
cover is deteriorated. This project will substantially upgrade the appearance of the 
median.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
College Area Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2002.  Construction was 
scheduled to begin in Fiscal Year 2002 and was scheduled to be completed in Fiscal 
Year 2006.

$690,107
Construction

$138,146
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

50,000CAPOUT     
285,617 90,000CMPR     
402,636TRANS     
738,253 90,000Total

Work Codes CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
50,000CAPOUT     

CMPR     375,617
402,636TRANS     
828,253Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-737.0 MTS Station Improvement Project
Streets and Bridges
Engineering & Capital Projects

Council District: 3 Community Plan: Southeastern San Diego
Description: This project will make improvements to various trolley stations including 
aesthetics and pedestrian access enhancements such as landscaping, irrigation, 
sidewalks, and related work.  The trolley stations identified as potential sites are located 
at 47th Street, Euclid Avenue and Encanto/62nd Street.

Justification: This project will enhance and beautify trolley stations.

Operating Budget Effect: Maintenance costs for the proposed improvements will be 
determined as a result of the initial study.

Relationship to General and Community Plans: This project is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Preliminary design began in Fiscal Year 2005.  Scheduling of final design 
and construction of the project will be determined once the preliminary design is 
complete.

$30,000
Design

$40,000
Pre-Design

$150,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

20,000 180,000 20,000PRIV     DN
20,000 20,000180,000Total

Work Codes P CDP C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
PRIV     DN 220,000

220,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: (619) 533-3173
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Streets and Bridges
Engineering & Capital Projects

52-430.0 Napa Street Traffic Improvements
Council District: 6 Community Plan: Linda Vista
Description: This project will improve traffic flow at the Napa Street/Linda Vista Road 
intersection. The project scope is now unidentified pending the completion of the 
feasibility study. This project description is preliminary and the amounts shown below 
only reflect the funding currently programmed.  The total funding needs of the project 
will be determined, once a final scope of work is established.

Justification: Napa Street is classified as a major street in the Linda Vista Community 
Plan. Current traffic volumes in excess of 19,000 average daily trips are beyond the 
desirable capacity of the existing facility. The proposed design would eliminate 
congestion by improving the intersection level of service.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project will be consistent with 
the Linda Vista Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date. 
The project schedule for the design and construction will be established, once the scope 
of work is approved and the remaining funding identified.

$629,361
Design

$1,016,379
Land

$50,000
Pre-Design

$3,804,260
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
217,952 940,000CMPR     
437,788TRANS     

100,000 100,000 3,704,260Unidentified Funding     
655,740 940,000 100,000 100,000 3,704,260Total

Work Codes DLP DL D C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     1,157,952

437,788TRANS     
Unidentified Funding 3,904,260

5,500,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-436.0 National Avenue - State Route 15 to 43rd Street
Streets and Bridges
Engineering & Capital Projects

Council District: 4, 8 Community Plan: Southeastern San Diego
Description: The first phase of this project provides for improving drainage systems at 
36th Street and National Avenue and at 37th Street.  The second phase of this project 
provides for widening National Avenue to a modified four-lane major street from State 
Route 15 to 43rd Street, which utilizes a 60/80 street width.  This project does not 
include widening the bridge over South Chollas Creek.

Justification: National Avenue is classified as a major street in the Southeastern San 
Diego Community Plan. Current traffic volumes in excess of 13,500 average daily trips 
are beyond the desirable capacity of the existing facility, which is striped for two traffic 
lanes. Improvement of this facility to accommodate four traffic lanes is required to 
assure efficient movement of traffic.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Southeastern San Diego Community Plan and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Design of Phase I was completed in Fiscal Year 2001. Construction, to 
address the drainage issues, began in Fiscal Year 2003 and was completed in Fiscal 
Year 2004. Design and construction of the road improvement are rescheduled from 
Fiscal Year 2005 to Fiscal Year 2008 due to unavailability of funds. 

$5,594,650
Construction

$1,019,353
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

1,271,765 160,000CMPR     
30,000TNBOND     

141,861 12,377 4,490,000TRANS     
508,000Unidentified Funding     

1,443,626 172,377 4,998,000Total
Work Codes CD C CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     1,431,765

30,000TNBOND     
TRANS     4,644,238
Unidentified Funding 508,000

6,614,003Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-668.0 Navajo Road Median Enhancement
Council District: 7 Community Plan: Navajo
Description: Phase I of the project is complete and involved removing existing asphalt 
cover from raised medians on Navajo Road from Park Ridge Boulevard to Jackson 
Drive (approximately 1/4 mile) and replacing it with landscape, irrigation and colored 
stamped concrete.  Phases II and III propose to replace all Navajo Road asphalt-covered 
medians with landscape, irrigation and colored stamped concrete from Jackson Drive to 
Bisby Lake Avenue, as well as install a raised median with landscape, irrigation, and 
colored stamped concrete from Golfcrest Drive to Cowles Mountain Boulevard.  
Additional parkway improvements will include new sidewalk, landscape, and irrigation 
along the north side of Navajo Road from Cowles Mountain Boulevard to Bisby Lake 
Avenue.

Justification: The existing asphalt cover is deteriorated. This project will substantially 
upgrade the appearance of the median.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Navajo Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Construction of Phase II and Phase III, as well as landscaping on the north 
side of Navajo Road between Cowles Mountain Boulevard and Boulder Lake Avenue, 
was completed in Fiscal Year 2004.  Additional drainage improvements will be 
completed in Fiscal Year 2006, using continuing appropriations.

$2,325,224
Construction

$222,124
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

2,084,574 60,000CMPR     
102,105PRIV     
100,000TNBOND     
137,294 19,375TRANS     

44,000TRANSP     
2,467,973 79,375Total

Work Codes CD C
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     2,144,574

102,105PRIV     
100,000TNBOND     
156,669TRANS     

44,000TRANSP     
2,547,348Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-362.0 Nobel Drive Extension and Interstate 805 Interchange
Council District: 1 Community Plan: University
Description: This project provides for construction of Nobel Drive as a six-lane 
primary arterial from Shoreline Drive to Interstate 805, and as a four-lane major street 
from Interstate 805 to Miramar Road. It includes construction of one-half of a diamond 
interchange with ramps to and from the south at Nobel Drive and Interstate 805. The 
new overcrossing will provide four through-lanes plus dual left-turn lanes, bike lanes, 
and sidewalk on both sides. Two traffic signals will be constructed at both ramp 
terminals with Nobel Drive. Auxiliary lanes will be constructed on Interstate 805 from 
north of Governor Drive to Nobel Drive. The existing bridge over the AT&SF railroad 
tracks will be widened to accommodate these two additional auxiliary lanes on 
Interstate 805.

Justification: This project will improve traffic circulation in the University 
Community. See Project Number 21 in the North University City Public Facilities 
Financing Plan. 

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: The Nobel Drive extension was completed and opened for public use on 
February 1, 2002. The project will be closed out upon completion of the requisite 
five-year mitigation maintenance period.

$24,941,000
Construction

$900,000
Design

$2,000,000
Land

$62,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

24,858,517 1,632,483FBA     03
720,000STATE     NA
692,000STATE     ND

26,270,517 1,632,483Total
Work Codes CDLP C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
26,491,000FBA     03

720,000STATE     NA
692,000STATE     ND

27,903,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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53-038.1 North Harbor Drive Bridge over Navy Estuary
Streets and Bridges
Engineering & Capital Projects

Council District: 2 Community Plan: Peninsula
Description: This project provides for the seismic retrofit of the North Harbor Drive 
Bridge, which will consist of stabilizing the existing piers and joining the paired piers 
together at the waterline to increase support during seismic events.

Justification: The North Harbor Drive Bridge over Navy Estuary has been identified as 
a seismically deficient bridge by Caltrans.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Peninsula Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was completed in Fiscal Year 2005. Construction is scheduled for 
Fiscal Year 2007 pending receipt of Highway Bridge Replacement and Repair (HBRR) 
funding and the identification of matching funds.

$13,555,183
Construction

$474,123
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
277,723 10,830,864HBRR     HN

60,649STATE     NH
135,751TRANS     

2,724,319Unidentified Funding     
474,123 13,555,183Total

Work Codes D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
HBRR     HN 11,108,587

60,649STATE     NH
135,751TRANS     

Unidentified Funding 2,724,319
14,029,306Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-616.0 North Torrey Pines Road - Genesee Avenue to Torrey Pines Science Park
Council District: 1 Community Plan: University
Description: This project provides for median curb and gutter, drainage and 
landscaping improvements, from 600 feet north of Genesee Avenue to the northern 
boundary of the Torrey Pines Science Park subdivision.

Justification: This project will improve safety and drainage on North Torrey Pines 
Road. See Project Number D in the North University City Public Facilities Financing 
Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary design was completed in Fiscal Year 2004. Design is 
scheduled in Fiscal Year 2006, pending resolution of Maintenance Assessment District 
with UCSD. Construction is scheduled in Fiscal Year 2006 using continuing 
appropriations.  

$968,000
Construction

$87,000
Design

$20,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

578 1,074,422FBA     03
578 1,074,422Total

Work Codes P CDP

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     03 1,075,000

1,075,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-471.0 North Torrey Pines Road at Genesee Avenue Intersection
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University
Description: This project provides for the reconstruction of Genesee Avenue at Torrey 
Pines Road and John Jay Hopkins Drive.  The proposed changes include rebuilding the 
intersection of Genesee Avenue/North Torrey Pines Road, widening Genesee Avenue 
and North Torrey Pines Road north of Genesee Avenue to a six-lane primary arterial, 
and widening North Torrey Pines Road south of Genesee Avenue to a six-lane major 
street.  The limits of the widening are easterly to John Jay Hopkins Drive, southerly to 
Torrey Pines Scenic Drive and to 500 feet north of the North Torrey Pines 
Road/Genesee Avenue intersection.  This project also provides for Class II bicycle 
lanes.  See Project Number E in the North University City Public Facilities Financing 
Plan.

Justification: This project will improve sight distance through the intersection and 
provide additional left turn storage capacity on Genesee Avenue at John Jay Hopkins 
Drive and University of California entrance. 

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University City Community Plan and the City's General Plan Guidelines.

Scheduling: Design was scheduled in Fiscal Year 1992.  Land acquisition was 
scheduled to begin in Fiscal Year 1992.  Construction was scheduled to begin in Fiscal 
Year 1993 and be completed in Fiscal Year 1994. This project was reinstated in Fiscal 
Year 2004 to reflect budget and funding adjustments.  It is anticipated that all work 
associated with this project will be complete in Fiscal Year 2006.

$2,800,000
Land

$4,482,195
Construction

$2,391,580
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

4,077,013ASSESS     GT
100,000CMPR     

2,500,000FBA     03
384,397OTHER     BH
387,000S/L     TG

2,146,096 29,269TRANS     
50,000TRANSP     

9,544,506 100,00029,269Total
Work Codes CDL C C
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
ASSESS     GT 4,077,013
CMPR     100,000

2,500,000FBA     03
OTHER     BH 384,397

387,000S/L     TG
TRANS     2,175,365

50,000TRANSP     
9,673,775Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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53-050.0 North Torrey Pines Road Bridge over Los Penasquitos Creek
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Torrey Pines
Description: This project provides for demolishing and reconstructing this bridge, and 
for transitionally widening both road approaches from approximately 770 feet south of 
the bridge to 1,100 feet north of the bridge.

Justification: This project is needed to replace the structurally deficient and 
functionally obsolete bridge.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Pines Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Environmental review was completed in Fiscal Year 2000. Design began 
in Fiscal Year 2000 and was completed in Fiscal Year 2003. Construction began in 
Fiscal Year 2004 will continue through Fiscal Year 2005.  Environmental mitigation 
and monitoring will begin in Fiscal Year 2006.

$11,417,248
Construction

$1,291,752
Design

$100,000
Mitigation

$40,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

68,000DIF     27
140,000GASTAX     01

10,000,000HBRR     NS
2,541,000 100,000TRANS     

12,749,000 100,000Total
Work Codes CDP M

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
68,000DIF     27

140,000GASTAX     01
HBRR     NS 10,000,000
TRANS     2,641,000

12,849,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-673.0 North Torrey Pines Road Slope Stabilization
Council District: 1 Community Plan: University
Description: This project provides for stabilizing the slope with a concrete retaining 
wall, for restoring the roadway subgrade and placing a new pavement section.  In 
addition, this project provides for re-striping and landscaping as necessary to restore the 
area.

Justification: The existing slope is eroding, and a portion of the northbound major bike 
lane is closed. This project provides for reconstructing the slope, reducing the required 
maintenance of the slope, and restoring the major bike lane.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled in Fiscal Year 2000.  Construction was completed 
in Fiscal Year 2005.  Project will be closed out upon final grant reimbursement.

$389,258
Construction

$82,329
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

CMPR     
374,247STATE     NE

34,653 62,687TRANS     
408,900 62,687Total

Work Codes CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     

374,247STATE     NE
97,340TRANS     

471,587Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-671.0 Ocean Front Walk Reconstruction - San Fernando Place to Ventura Place
Streets and Bridges
Engineering & Capital Projects

Council District: 2 Community Plan: Mission Beach
Description: This project provides for the removal and replacement of the existing pile 
cap, parapet wall, lights, and walkway along Ocean Front Walk between San Fernando 
Place and Ventura Place to their original 1925 appearance in accordance with the 
Secretary of the Interior Standard for the Treatment of Historic Properties.

Justification: These structures are significant to the history of San Diego.  They were 
constructed in 1925 to protect and complement John D. Spreckels Amusement Center, 
now named Belmont Park. Extensive patching of spalled concrete and asphalt overlay 
of the walkway have robbed these structures of their character.  Patching is no longer an 
option to restore and preserve these structures.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Mission Beach Precise Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design began in Fiscal Year 2001 and continued in Fiscal Year 2005 
using continuing appropriations.  Construction was scheduled to begin in Fiscal Year 
2005 and is rescheduled to Fiscal Year 2007 pending identification of funding.

$1,934,737
Construction

$405,263
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

200,000CMPR     
367,705 22,295TOTAX     CI

1,750,000Unidentified Funding     
367,705 200,00022,295 1,750,000Total

Work Codes D D CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     200,000

390,000TOTAX     CI
Unidentified Funding 1,750,000

2,340,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-681.0 Ocean View Hills Parkway Improvements
Council District: 8 Community Plan: Otay Mesa
Description: This project provides for reimbursing the developer for the City's share of 
the design and construction of Ocean View Hills Parkway (Phases II and III) from 
Dennery Road to Otay Mesa Road. The project includes approximately 5,200 lineal feet 
of a four-lane major street and 4,900 lineal feet of a six-lane major street. See projects T 
2.1, T 2.2 and T 2.3 in the Otay Mesa Public Facilities Financing Plan.

Justification: The transportation element of the Otay Mesa Community Plan suggests 
that an integrated transportation network will provide mobility, accessibility and safety 
for the residences and businesses traveling to, from and through the community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Phases I and II were completed in previous years with reimbursements to 
date.  Phase III design is scheduled in Fiscal Year 2005, and construction is scheduled 
in Fiscal Year 2006. This schedule is contingent upon the rate of development and fees 
collected in the community.

$9,039,171
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
696,183 539,709 1,281,988FBA     13

1,792,562 330,790 1,144,676FBA     14
2,728,770PDIF     06

524,493PDIF     09
5,742,008 2,426,664870,499Total

Work Codes R R R

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     13 2,517,880
FBA     14 3,268,028

2,728,770PDIF     06
524,493PDIF     09

9,039,171Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-682.1 Otay Truck Route Widening Phase III
Streets and Bridges
Engineering & Capital Projects

Council District: 8 Community Plan: Otay Mesa
Description: The Otay Truck Route Widening project, Phase III,  will construct an 
additional lane along the existing truck route from Drucker Lane to the Port of Entry in 
order to allow for emergency vehicle access.

Justification: The additional lane is needed for safety reasons.     
  

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was completed in Fiscal Year 2005.   Construction is scheduled to 
begin in Fiscal Year 2006.

$466,878
Design

$1,363,122
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

600,000CMPR     
553,651 576,349FBA     13

100,000TRANS     
Unidentified Funding     

553,651 700,000576,349Total
Work Codes CD C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     600,000

1,130,000FBA     13
TRANS     100,000
Unidentified Funding 

1,830,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: (619) 533-3173
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Streets and Bridges
Engineering & Capital Projects

58-007.0 Overhead/Other City Costs for Streets Projects
Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for the portion of the City overhead 
charges that a grantee does not allow to be charged to grant-funded street and 
right-of-way projects. This annual allocation also funds other costs incurred by City 
forces on grant-funded projects and other design streets projects.

Justification: Annually, the City Auditor and Comptroller calculate the overhead rate 
to be charged to each department.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

75,000 75,000 75,000 75,000 75,000CAPOUT     
200,000CMPR     
275,000 75,000 75,000 75,000 75,000Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
75,000 75,000 75,000 75,000 75,000CAPOUT     75,000

CMPR     200,000
275,00075,000 75,000 75,000 75,000 75,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-640.0 Palm Avenue/Interstate 805 Interchange
Streets and Bridges
Engineering & Capital Projects

Council District: 8 Community Plan: Otay Mesa, Otay Mesa/Nestor
Description: This project provides for improving the Palm Avenue/Interstate 805 
interchange. This includes widening the existing Palm Avenue Bridge, widening the 
existing on and off ramps, and constructing two traffic signals at each end of the bridge 
on Palm Avenue. The interchange improvements will be constructed in three stages 
with four phases. The first stage is completed.

Justification: This project is required to accommodate the additional traffic generated 
as a result of development in the Otay Mesa Community. Improvements to this 
interchange will also help to reduce traffic volumes on State Route 905.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa and Otay Mesa/Nestor Community Plans.  This project is in conformance 
with the City's Progress Guide and General Plan.  See Projects T1.1, 1.2, 1.3 and 1.4 in 
the Otay Mesa Public Facilities Financing Plan.

Scheduling: Phase I was completed by the developer in Fiscal Year 1997. Phase II 
design and construction are scheduled in Fiscal Year 2007.  Phase III environmental 
review is scheduled in Fiscal Year 2007.  Phase IV design is scheduled for Fiscal Year 
2008 with construction scheduled for Fiscal Year 2009. This schedule is contingent 
upon the rate of development and fees collected in the community.

$12,446,727
Construction

$1,881,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

1,691 62,000 3,069,000 1,035,090 4,715,410FBA     13
1,036 38,000 1,881,000 634,410 2,890,090FBA     14
2,727 100,000 4,950,000 1,669,500 7,605,500Total

Work Codes D D CD C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     13 8,883,191
FBA     14 5,444,536

14,327,727Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-696.0 Pershing Drive/Redwood Street Intersection
Council District: 3 Community Plan: Greater North Park
Description: This project originally proposed to reconfigure the intersection of 
Pershing Drive and Redwood Street to a "T" configuration.  A roundabout was the 
preferred Community and Council District improvement.  An interim striping plan was 
implemented.  The total funding needs of the project are reflective of a permanent 
roundabout improvement.

Justification: The re-configuration of this intersection will improve traffic control and 
safety.

Operating Budget Effect: None.

Relationship to General and Community Plans: The project implements the East 
Mesa Precise Plan and the Greater North Park Community Plan.  It is in conformance 
with the City's Progress Guide and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date. 
The project schedule for the design and construction will be established once the scope 
of work is approved and the remaining funding identified.

$227,484
Design

$872,516
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

30,000CAPOUT     
CMPR     

47,484TRANS     
1,022,516Unidentified Funding     

77,484 1,022,516Total
Work Codes D CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
30,000CAPOUT     

CMPR     
47,484TRANS     

Unidentified Funding 1,022,516
1,100,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-306.0 Pomerado Road and Scripps Poway Parkway Intersection Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 5 Community Plan: Rancho Encantada
Description: This project provides for the addition of a second left-turn lane to 
westbound Scripps Poway Parkway and a second left-turn lane northbound to 
Pomerado Road. The two additional left-turn lanes will be added within the overall 
existing intersection geometry.

Justification: The improvement would raise the intersection level of service (LOS) to 
an acceptable LOS "D" by providing additional left-turn storage. This improvement 
would offset the community's traffic impacts at this location.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Encantada Precise Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Developer has provided funds to the City of Poway for this project. 
Construction of the project will occur at a later date when the full impact of the traffic 
created by the community has been realized.

$235,000
Construction

$52,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

287,000DEV     DF
287,000Total

Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
287,000DEV     DF
287,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-304.0 Pomerado Road Eastbound at Interstate 15 Northbound Off-Ramp
Council District: 5 Community Plan: Scripps Miramar Ranch
Description: This project provides for the addition of up to twelve feet of additional 
paving width between the US Navy/Marine Reserve driveway and the United States 
International University (USIU) secondary driveway. The second component of this 
improvement would reconfigure the merge into two distinct merges. The two lanes of 
eastbound traffic on Pomerado crossing the overpass over Interstate 15 (I-15) would 
merge just after the off-ramp. This newly merged single lane would then merge with the 
eastbound off-ramp traffic approximately 700 feet further east. A right-of-way currently 
exists to construct the project.

Justification: The improvement would reduce the magnitude and frequency of 
back-ups onto the I-15 main lanes. The proposed improvement would reduce queues 
and traffic delays by removing the eastbound merging constraints. This improvement 
would offset the community's traffic impact at this location and address impacts from 
future area growth.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Encantada Precise Plan and Scripps Miramar Ranch Community Plan, and is in 
conformance with the City's Progress Guide and General Plan.

Scheduling: These improvements are currently under construction by Caltrans, with 
funds provided by the developer of Rancho Encantada.

$235,000
Construction

$52,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

287,000DEV     DF
287,000Total

Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
287,000DEV     DF
287,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-700.0 Rancho Bernardo Street and Sidewalk Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 5 Community Plan: Rancho Bernardo
Description: This project provides for the improvements to streets and sidewalks 
throughout the community as needed. Other improvements may include, but are not 
limited to, installation of landscaping and irrigation systems and construction of 
retaining and sound walls.

Justification: This project will provide funding for the needed street and sidewalk 
improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Bernardo Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design and construction will begin when funding is identified.

$338,300
Construction

$20,500
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

CMPR     
211,753 81,247TRANS     

65,800Unidentified Funding     
211,753 81,247 65,800Total

Work Codes CD C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     

293,000TRANS     
Unidentified Funding 65,800

358,800Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 296 -City of San Diego
 Fiscal Year 2006 Budget



Streets and Bridges
Engineering & Capital Projects

52-308.0 Rancho Encantada Secondary Fire Access Road (Old Creek Road)
Council District: 7 Community Plan: Rancho Encantada
Description: This project provides for the design and construction of 6,000 lineal feet 
of rural local roadway to serve as secondary access and fire service to the precise plan 
area.  The roadway extends from Rancho Encantada Parkway to northerly limits of the 
precise plan area.

Justification: This roadway provides for a secondary access to the precise plan area, 
primarily for fire and other emergency vehicles.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Encantada Precise Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2005.  Construction is 
scheduled to continue to Fiscal Year 2006.

$342,625
Design

$1,027,875
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

342,625 1,027,875DEV     DF
1,027,875342,625Total

Work Codes D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
DEV     DF 1,370,500

1,370,500Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-368.0 Regents Road - 100 Feet North of Lahitte Court to Governor Drive
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University
Description: This project provides for widening Regents Road from 100 feet north of 
Lahitte Court to Governor Drive.  The project will widen the existing half-width street 
to a four-lane major street with Class II bicycle lanes.

Justification: Widening Regents Road at this location will enhance traffic flow.  See 
Project Number 14 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2006 and will continue in 
Fiscal Year 2007.  Construction is scheduled to begin in Fiscal Year 2008.  

$991,460
Construction

$181,152
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

53,652CMPR     
127,500TRANS     

991,460Unidentified Funding     
53,652 127,500 991,460Total

Work Codes D D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     53,652
TRANS     127,500
Unidentified Funding 991,460

1,172,612Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619/533-3173
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Streets and Bridges
Engineering & Capital Projects

52-302.0 Regents Road - AT&SF Railroad Bridge to 100 Feet North of Lahitte
Council District: 1 Community Plan: University
Description: This project provides for constructing Regents Road from AT&SF 
Railroad Bridge to 100 feet north of Lahitte Court as a four-lane major street with Class 
II bicycle lanes.

Justification: Widening Regents Road at this location will enhance traffic flow. See 
Project Number 12 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and land acquisition are scheduled in Fiscal Year 2007. 
Construction is scheduled in Fiscal Year 2008.

$3,325,308
Construction

$279,692
Design

$184,000
Land

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

53,652CMPR     
410,040 112,386TRANS     

3,212,922Unidentified Funding     
53,652 410,040 3,325,308Total

Work Codes D DL C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     53,652
TRANS     522,426
Unidentified Funding 3,212,922

3,789,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 299 - City of San Diego
 Fiscal Year 2006 Budget



52-680.0 Regents Road - Executive Drive to Genesee Avenue
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University
Description: This project provides for widening Regents Road to a modified four-lane 
major street from Genesee Avenue to Executive Drive. Also included is the relocation 
of the Genesee Avenue/Regents Road intersection to the east. The project will include 
bike lanes. This project description is preliminary and the amounts shown below only 
reflect the funding currently programmed.  The total funding needs of the project will 
be determined, once a final scope of work is established.

Justification: This project is needed to improve traffic flow, and it is included in the 
Council-approved North University City Community Financing Plan and Facilities 
Benefit Assessment Document. See Project Number 13 in the North University Public 
Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and preliminary activities have been performed to date.  The 
project schedule for the design and construction will be established, once the scope of 
work is approved and the remaining costs identified.

$113,613
Design

$989,737
Land

$20,000
Pre-Design

$3,212,870
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
323,350 2,176,650FBA     03

736,220PRIV     DN
1,100,000Unidentified Funding     

323,350 736,2202,176,650 1,100,000Total
Work Codes DLP CL C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     03 2,500,000
PRIV     DN 736,220
Unidentified Funding 1,100,000

4,336,220Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

53-044.0 Regents Road Bridge
Council District: 1 Community Plan: University
Description: This project provides for a 925-foot long bridge spanning the AT&SF 
Railroad and a portion of the flood plain. This project includes Class II bike lanes. 
Community plan recommendations also specify that the bridge spanning Rose Canyon 
include landscaping cascading down the sides to continue the vegetated character of the 
site.

Justification: This project will complete Regents Road and provide continuous access 
to northern communities. This project is included in the Council-approved North 
University City Financing Plan and Facilities Benefit Assessment Plan as Project 
Number NUC-18.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2006, contingent upon 
Council approval as described in the Community Plan.  Land acquisition is scheduled 
for Fiscal Year 2007 and construction is scheduled to begin in Fiscal Year 2008.

$5,212,799
Design

$800,000
Land

$23,387,309
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

1,539,742 3,673,057 800,000 23,000,000 245,000FBA     03
142,309TRANS     

Unidentified Funding     
1,539,742 3,673,057 800,000 23,142,309 245,000Total

Work Codes D D L C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     03 29,257,799
TRANS     142,309
Unidentified Funding 

29,400,108Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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39-233.0 Reo Drive Streetscape
Streets and Bridges
Engineering & Capital Projects

Council District: 4 Community Plan: Skyline/Paradise Hills
Description: This project provides for a vision and implementation strategy for 
rehabilitating an older commercial strip development on Reo Drive between Albemarle 
Street and Cumberland Street in the heart of Paradise Hills.   Phase I added crosswalks, 
pop-outs, and surface improvements on Reo Drive between Albemarle Street and 
Cumberland Drive.  Phase II will widen Reo Drive from 60 to 80 feet, including 
diagonal parking, and surface improvements between Albemarle Street and Cumberland 
Drive. 

Justification: Revitalization of this strip will encourage commercial opportunities in 
this underserved community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Skyline/Paradise Hills Community Plan, and it is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Phase I design and construction have been completed. Land acquisition is 
dedicated to the City. Phase II design was scheduled to begin in Fiscal Year 2005.   
Construction of Phase II is scheduled to begin in Fiscal Year 2006 using continuing 
appropriations, and will be completed contingent upon identification of funding. 

$1,135,115
Construction

$57,108
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

17,108CDBG     
310,000CMPR     

150,000HUD108     ML
55,375OLDCOM     

279,740STATE     PD
190,000TRANS     

190,000Unidentified Funding     
542,223 310,000150,000 190,000Total

Work Codes CD C C C
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
17,108CDBG     

CMPR     310,000
150,000HUD108     ML

55,375OLDCOM     
STATE     PD 279,740

190,000TRANS     
Unidentified Funding 190,000

1,192,223Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-661.0 Rigel Street Bridge over Chollas Creek
Streets and Bridges
Engineering & Capital Projects

Council District: 8 Community Plan: Barrio Logan
Description: This project provides for replacing the existing bridge on Rigel Street 
over Chollas Creek.

Justification: The existing bridge is structurally deficient.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Barrio Logan Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Environmental review was scheduled in Fiscal Year 1999. Design was 
scheduled to begin in Fiscal Year 1999 and was completed in Fiscal Year 2004. 
Construction is scheduled to begin in Fiscal Year 2006.

$714,000
Design

$1,515,167
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

158,046CAPOUT     
80,262CMPR     

192,000 669,516 607,343HBRR     RS
421,600 100,400TRANS     
613,600 845,651769,916Total

Work Codes D CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CAPOUT     158,046
CMPR     80,262
HBRR     RS 1,468,859
TRANS     522,000

2,229,167Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-209.0 Rosecrans Street Corridor Improvements
Council District: 2 Community Plan: Midway/Pacific Highway Corridor, 

Peninsula
Description: This project provides for improvements to the former State Route 209, 
which includes all or parts of Camino del Rio West, Rosecrans Street, Canon Street, 
Catalina Boulevard, and Cabrillo Memorial Drive.  Improvements include widening 
Camino del Rio West from an existing six-lane major street between Sports Arena 
Boulevard and Interstate 5 to an eight-lane primary arterial.  Other improvements 
consist of upgrading the sidewalk facilities, including installation of pedestrian ramps 
where none currently exist and traffic signal modifications.

Justification: This project is funded with State cooperative agreement funding as part 
of the relinquishment of State Route 209 to the City of San Diego.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Peninsula and Midway Community Plans and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date. 
The project schedule for the design and construction will be established once the scope 
of work is approved and the remaining funding identified.

$461,400
Design

$230,700
Pre-Design

$1,614,900
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

87,286 604,814 1,614,900STATE     87
87,286 1,614,900604,814Total

Work Codes P DP C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
STATE     87 2,307,000

2,307,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-553.0 Saturn Boulevard - Palm Avenue to Coronado Avenue
Streets and Bridges
Engineering & Capital Projects

Council District: 8 Community Plan: Otay Mesa/Nestor
Description: This project provides for widening the west side of Saturn Boulevard to a 
four-lane collector street from Palm Avenue to Coronado Avenue.  Improvements 
include construction of concrete curb, gutter, sidewalk, drainage facilities, asphalt 
concrete pavement, and landscaping as necessary. 

Justification: This project is needed to widen the existing southbound traffic lanes to a 
four-lane collector and to standardize the street width to accommodate the increase in 
traffic volume.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa/Nestor Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Preliminary design was scheduled in Fiscal Year 1994 and Fiscal Year 
1995. Design was completed in Fiscal Year 2002. Construction is scheduled to begin 
upon identification of funding.

$1,297,733
Construction

$123,445
Design

$10,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
141,778CMPR     

55,000DIF     16
98,038 407TRANS     
20,000TRANSP     

1,115,955Unidentified Funding     
314,816 407 1,115,955Total

Work Codes CDP D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     141,778

55,000DIF     16
98,445TRANS     
20,000TRANSP     

Unidentified Funding 1,115,955
1,431,178Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-357.0 Scripps Ranch Boulevard - Carroll Canyon Road to Aviary Drive
Council District: 5 Community Plan: Scripps Miramar Ranch
Description: This project provides for constructing a fourteen-foot landscaped center 
median with left-turn pockets and additional pavement in the unimproved median area 
from Carroll Canyon Road to Aviary Drive.  The street will be striped to include bike 
lanes and parking on both sides.

Justification: Scripps Ranch Boulevard is classified as a four-lane major street. This 
project will complete this section of roadway. See Project Number 34-1 in the Scripps 
Miramar Ranch Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Scripps Miramar Ranch Community Plan and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Preliminary design occurred in previous years. Design was scheduled to 
begin in Fiscal Year 2004 and is rescheduled to begin in Fiscal Year 2005. Construction 
was scheduled to begin in Fiscal Year 2005 and is rescheduled to Fiscal Year 2006, 
using continuing appropriations. 

$150,000
Design

$40,000
Pre-Design

$910,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

39,439 1,060,561FBA     06
39,439 1,060,561Total

Work Codes P CDP

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
1,100,000FBA     06
1,100,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-358.0 Scripps Ranch/Mira Mesa Boulevard Medians
Streets and Bridges
Engineering & Capital Projects

Council District: 5 Community Plan: Scripps Miramar Ranch
Description: This project provides for median improvements, including landscaping, 
on Scripps Ranch Boulevard between Hibert Street and Mira Mesa Boulevard and on 
Mira Mesa Boulevard from Interstate 15 to Scripps Ranch Boulevard.

Justification: This portion of Scripps Ranch Boulevard and Mira Mesa Boulevard is 
classified as a four-lane major street. The median improvement will improve vehicle 
access and operations.  See Project Number 34 - 2A in the Scripps Miramar Ranch 
Public Facilities Financing Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Scripps Miramar Ranch Community Plan and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 and continued into Fiscal Year 2006.  
Construction is scheduled to begin in Fiscal Year 2006 and will continue in Fiscal Year 
2007. This schedule is contingent upon the rate of development and fees collected in the 
community.

$166,505
Design

$41,318
Pre-Design

$623,495
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
189,744 641,574FBA     06
189,744 641,574Total

Work Codes DP CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     06 831,318

831,318Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-724.0 Sidewalk for Gompers and Horton School Area
Council District: 4 Community Plan: Southeastern San Diego
Description: This project will construct crosswalks, curb ramps, and sidewalks on 
Euclid Avenue, Market Street, Hilltop Drive and 47th Street within the Chollas View, 
Emerald Hills and Valencia Park Neighborhoods near Horton Elementary and Gompers 
Secondary Schools using Safe Routes to Schools grant funding.  Public outreach efforts 
will also be included.

Justification: Safer access is needed for student pedestrians and disabled persons.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with 
the Southeastern San Diego community plan.

Scheduling: Design was scheduled for Fiscal Year 2004.  Construction is scheduled in 
Fiscal Year 2005.

$914,055
Construction

$49,800
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

CMPR     
49,800LTF     04

448,200 416,055STATE     DF
49,800TRANS     

547,800 416,055Total
Work Codes CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     

49,800LTF     04
STATE     DF 864,255

49,800TRANS     
963,855Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-715.0 Sidewalks - Citywide
Streets and Bridges
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for the construction of sidewalks at 
locations where none exist in order to provide safe routes for pedestrians and to provide 
access routes for school children.

Justification: There are streets that are lacking sidewalks for various reasons. This 
project provides permanent sidewalks along streets in areas where children are required 
to walk to school, and contributes to the City's ongoing efforts to promote safety in the 
public right-of-way.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Project Scheduled in Fiscal Year: Sidewalks are planned at the following locations in 
Fiscal Year 2006:
Paradise Valey Road from Briarwood to Deep Dell
Brooklyn Avenue from Otay to 65th
Altadena Avenue from Orange to 125 feet west
Lomaland Drive from Moana to Tarento
Muir Avenue from West Point Loma to 130 feet east
Hollister Street from Ilex to 95 feet north
Altadena Avenue from Trojan to 100' south

Additional locations should funds be identified:
Cumberland Street from Calle Serena to Calle Tres Loma
Woodman Street from Benson to 290 feet north

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

160,384CMPR     
350,000 350,000 350,000TRANS     

200,000 200,000 550,000 550,000Unidentified Funding     
510,384 550,000 550,000 550,000 550,000Total

Work Codes
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     160,384
TRANS     350,000

550,000550,000 550,000 550,000 550,000 550,000Unidentified Funding 
510,384550,000 550,000 550,000 550,000 550,000 550,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-503.0 Sports Arena Boulevard - Rosecrans Street to Midway Drive
Streets and Bridges
Engineering & Capital Projects

Council District: 2 Community Plan: Midway/Pacific Highway Corridor
Description: This project provides for modifying the intersection of Sports Arena 
Boulevard, Rosecrans Street, and Camino del Rio West and widening Sports Arena 
Boulevard to a six-lane major street between Midway Drive and Rosecrans Street by 
modifying the median and restriping the street. This project description is preliminary 
and the amounts shown below only reflect the funding currently programmed.  The 
total funding needs of the project will be determined, once a final scope of work is 
established.

Justification: The eastbound traffic on Sports Arena Boulevard will be able to continue 
eastbound through the intersection of Sports Arena Boulevard/Rosecrans Street/Camino 
del Rio. Widening Sports Arena Boulevard will improve the traffic circulation. The 
average number of daily trips forecast for this segment of Sports Arena Boulevard is 
50,000.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Midway/Pacific Highway Corridor Community Plan and is in conformance with the 
City's Progress Guide and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date. 
The project schedule for the design and construction will be established, once the scope 
of work is approved and the remaining funding identified.

$68,845
Design

$100,000
Land

$65,515
Pre-Design

$1,208,160
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

10,000CAPOUT     
200,000GASTAX     01
168,110 531TRANS     

1,063,879Unidentified Funding     
378,110 531 1,063,879Total

Work Codes CDLP D C
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
10,000CAPOUT     

200,000GASTAX     01
168,641TRANS     

Unidentified Funding 1,063,879
1,442,520Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-307.0 Spring Canyon Road between Scripps Ranch Boulevard and Pomerado Road
Streets and Bridges
Engineering & Capital Projects

Council District: 5 Community Plan: Scripps Miramar Ranch
Description: This project provides for the installation of traffic signals at three 
locations and the construction of raised medians at a number of intersections to reduce 
cut-through traffic on local collector streets. The project includes interconnection of the 
traffic signals in the segment. 

Justification: The traffic signals would allow pedestrians to cross at controlled 
intersections. The raised medians at the three intersections would provide additional 
control of the traffic movements. The additional raised medians at specific intersections 
would reduce cut-through traffic on local collector streets. Interconnecting the traffic 
signals would be an effective means of controlling traffic speeds without sacrificing 
roadway capacity.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Encantada Precise Plan and Scripps Miramar Ranch Community Plan, and is in 
conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are rescheduled to begin in Fiscal Year 2006. 
These improvements will be assured by the City Engineer concurrent with the 
construction of the first residential units in Rancho Encantada. Construction of the 
project will occur at a later date when the full impact of the traffic created by the 
community has been realized.

Project Scheduled in Fiscal Year: The following intersections, subject to change 
based on the results of a traffic study, are scheduled in Fiscal Year 2006: 
Spring Canyon Road/Spruce Run Drive (signal and median)
Spring Canyon Road/Sunset Ridge Drive (median)
Spring Canyon Road/Semillon Boulevard (signal and median)

$605,000
Construction

$100,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

705,000DEV     DF
705,000Total

Work Codes CD
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
DEV     DF 705,000

705,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-455.0 State Route 163 and Friars Road
Streets and Bridges
Engineering & Capital Projects

Council District: 6 Community Plan: Mission Valley
Description: This project provides for construction of a new southbound State Route 
163 to westbound Friars Road off-ramp, widening of the Friars Road overcrossing 
structure to eight lanes extending to Frazee Road, construction of a third westbound 
lane on Friars Road to Fashion Valley Road, and other modifications to the existing on 
and off ramps and improvements to the existing State Route 163 southbound travel 
lanes to improve the weaving problems. This project also includes an exclusive 
right-turn lane on southbound Frazee Road to westbound Friars Road.

Justification: This project will alleviate the severe traffic delays along Friars Road due 
to new development in Mission Valley and the backup that occurs on the existing 
southbound off-ramp because of the weaving situation with the southbound on-ramp.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Preliminary engineering was scheduled in Fiscal Year 1996.  Design 
began in Fiscal Year 2002 and will continue through Fiscal Year 2007 using continuing 
appropriations. Land acquisition is scheduled to begin in Fiscal Year 2008. 
Construction is also scheduled to begin in Fiscal Year 2008, pending identification of 
funding.

$74,025,098
Construction

$6,267,421
Design

$2,107,902
Land

$399,579
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
399,579 103,409DIF     11
128,223 42,916PRIV     DN

1,324,180 915,629STP     P2
2,107,902TRANS     

3,753,064 74,025,098Unidentified Funding     
1,851,982 1,061,954 3,753,064 76,133,000Total

Work Codes DP D D CL
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
502,988DIF     11
171,139PRIV     DN

2,239,809STP     P2
TRANS     2,107,902
Unidentified Funding 77,778,162

82,800,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-463.0 State Route 56 - Carmel Valley Road to Black Mountain Road
Streets and Bridges
Engineering & Capital Projects

Council District: 1, 5 Community Plan: Los Penasquitos Canyon Preserve, 
Sabre Springs, Rancho Penasquitos, 
Torrey Hills, Pacific Highlands Ranch, 
Torrey Highlands

Description: This project provides for the State Route 56 freeway between the Carmel 
Valley and Rancho Penasquitos communities.  A four-lane freeway will be constructed 
with interchanges at Black Mountain Road, Camino Santa Fe and Camino Del Sur.  
This project will provide the necessary right-of-way and prepare the grade for the 
ultimate six-lane freeway. In addition, this project provides for the bikepath through the 
State Route 56 corridor, and a future project is planned for a bikepath interchange at 
Camino Del Sur.  The preparation of project report and environmental document for the 
remaining Interstate 5/State Route 56 connector ramps is budgeted under CIP 52-311.0, 
Interstate 5/State Route 56 Freeway Connectors.

Justification: This project is needed to provide an east-west connection between 
Interstate 5 and Interstate 15.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Los Penasquitos Canyon Preserve Park Plan and with the Sabre Springs, Rancho 
Penasquitos, Torrey Highlands, Pacific Highlands Ranch, and Sorrento Hills 
Community Plans. It is in conformance with the City's Progress Guide and General 
Plan.

Scheduling: State Route 56 was open to traffic in Fiscal Year 2005 and will be closed 
out in Fiscal Year 2007.

$15,313,941
Design

$56,877,000
Land

$6,200,000
Mitigation

$65,000
Pre-Design

$144,075,155
Construction

Expenditure by Work Code
Project Life
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Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

2,100,000CMPR     
16,400,000COUN56     

2,997,361DEV     56
21,320,487DEV     A9

3,778,000FBA     04
20,000FBA     05

6,320,000FBA     17
600,000GASTAX     01

PABIKE     
10,200,000PRIV     DN

4,221,077S/L     56
37,100,000SANDAG     56

1,200,000STATE     56
59,754,000STATE     CT
38,537,000STP     56
10,813,000STP     TC

2,400,000TNBOND     
1,294,301TRANS     

952,893TRANSP     
2,522,977WATER-R     

222,531,096Total
Work Codes CDLMP

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     2,100,000

16,400,000COUN56     
2,997,361DEV     56

21,320,487DEV     A9
3,778,000FBA     04

20,000FBA     05
6,320,000FBA     17

600,000GASTAX     01
PABIKE     

10,200,000PRIV     DN
4,221,077S/L     56

37,100,000SANDAG     56
1,200,000STATE     56

59,754,000STATE     CT
38,537,000STP     56
10,813,000STP     TC

2,400,000TNBOND     
1,294,301TRANS     

952,893TRANSP     
2,522,977WATER-R     

222,531,096Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-703.0 State Route 56 - Debt Service
Streets and Bridges
Engineering & Capital Projects

Council District: 1, 5 Community Plan: Los Penasquitos Canyon Preserve, 
Sabre Springs, Rancho Penasquitos, 
Torrey Hills

Description: This project provides the debt service for TransNet Commercial Paper 
funding issued in Fiscal Year 2001 for CIP 52-463.0, State Route 56 - Carmel Valley to 
Black Mountain Road. 

Justification: From Fiscal Year 2003 through Fiscal Year 2005, various Facilities 
Benefit Assessments within the State Route 56 Corridor will reimburse the TransNet 
Commercial Paper funding utilized in Fiscal Year 2001 for CIP 52-463.0, including 
interest.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Los Penasquitos Canyon Preserve Park Plan, Sabre Springs, Rancho Penasquitos, and 
Sorrento Hills Community Plans. It is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Debt payments from various Facilities Benefit Assessment funds are 
scheduled between Fiscal Years 2003 and 2006.

$2,517,690
Debt Payment

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
230,000 800,000FBA     09

569,652FBA     10
486,365FBA     11

431,673FBA     17
661,673 569,6521,286,365Total

Work Codes Y Y Y

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     09 1,030,000
FBA     10 569,652
FBA     11 486,365
FBA     17 431,673

2,517,690Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-697.0 State Route 905
Council District: 8 Community Plan: Otay Mesa
Description: This project provides the debt service for TransNet funding used for the 
City's contribution to the State Route 905 project.

Justification: From Fiscal Year 2003 through Fiscal Year 2007, the two Facilities 
Benefit Assessments within the State Route 905 Corridor and the Otay Mesa 
community planning area will reimburse the TransNet funding utilized in prior fiscal 
years.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: In each fiscal year between Fiscal Year 2003 and Fiscal Year 2007, 
interest and/or interest plus principal payments are required from the two Otay Mesa 
Facilities Benefit Assessment funds.

$4,248,000
Debt Payment

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

38,440 115,320 2,480,000FBA     13
23,560 70,680 1,520,000FBA     14

186,00062,000 4,000,000Total
Work Codes Y Y Y

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     13 2,633,760
FBA     14 1,614,240

4,248,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-396.0 State Route 905 - Right-of-Way Acquisition/Protection
Streets and Bridges
Engineering & Capital Projects

Council District: 8 Community Plan: Otay Mesa
Description: This project provides for a portion of the right-of-way acquisition for 
State Route 905 from Interstate 805 to the border and for the proposed State Route 
125/State Route 905 interchange within the City of San Diego in those cases involving 
financial hardship and for the purpose of right-of-way protection. This project also 
provides for the City's share of funding for a Joint Environmental Impact Report with 
Chula Vista, the County, San Diego Association of Governments (SANDAG) and 
Caltrans. 

Justification: This project provides for right-of-way acquisition only in those cases 
involving hardship or protection. It does not provide all required rights-of-way.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Right-of-way acquisition is scheduled annually as needed. The schedule is 
contingent upon the rate of development and fees collected in the community and 
availability of State and federal funding and is pending a future vote of the California 
Transportation Commission.

$668,000
Design

$59,466,082
Land

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

1,668,000CMAQ     SR
3,104,000CMPR     

53,948,545FDGRNT     DF
133,537GASTAX     01
800,000PDIF     06
125,000PRIV     DN
355,000TRANS     

3,081,537 3,104,00053,948,545Total
Work Codes DL L L
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
1,668,000CMAQ     SR

CMPR     3,104,000
FDGRNT     DF 53,948,545

133,537GASTAX     01
800,000PDIF     06
125,000PRIV     DN
355,000TRANS     

60,134,082Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-301.0 Stonebridge Parkway
Streets and Bridges
Engineering & Capital Projects

Council District: 7 Community Plan: Rancho Encantada
Description: This project provides for the design and construction of Stonebridge 
(formerly called Rancho Encantada) Parkway as a two-lane collector for approximately 
12,950 lineal feet from the easterly limits of Montecito to the access point. 

Justification: This project provides the primary access to the precise plan area.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Encantada Precise Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design and construction were scheduled to begin in Fiscal Year 2004 and 
were rescheduled to begin in Fiscal Year 2008.  All work to be funded and completed 
by developer and the Poway Unified School District Community Facilities District No. 
11.

$9,195,000
Construction

$2,000,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

8,755,000 2,440,000DEV     DF
8,755,000 2,440,000Total

Work Codes CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
DEV     DF 11,195,000

11,195,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 324 -City of San Diego
 Fiscal Year 2006 Budget



Streets and Bridges
Engineering & Capital Projects

52-309.0 Stonemill Drive at Pomerado Road - Traffic Signal
Council District: 7 Community Plan: Rancho Encantada
Description: This project provides for the installation of a traffic signal at the 
intersection of Stonemill Drive and Pomerado Road.

Justification: Access for Stonemill Drive must be provided while maintaining efficient 
traffic operations on Pomerado Road.  The traffic signals would allow pedestrians to 
cross at a controlled intersection. This improvement would improve traffic conditions 
that concern the community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Encantada Precise Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Developer has provided funds to the City of Poway for this project.  
Construction of the project will occur at a later date when the full impact of the traffic 
created by the community has been realized.

$100,000
Construction

$25,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

125,000DEV     DF
125,000Total

Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
125,000DEV     DF
125,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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52-588.0 Streamview Drive Improvement - 54th Street to College Avenue
Streets and Bridges
Engineering & Capital Projects

Council District: 7 Community Plan: Mid-City
Description: This project provides for street improvements to reduce excessive speeds, 
increase safety and reduce visual impacts with landscaping. The project limits are from 
54th Street to College Avenue.

Justification: A study is required to determine solutions to several problems on 
Streamview Drive. Design solutions and construction, predicated on the study, will 
address these problems.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the 
Mid-City Communities Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary engineering was scheduled in Fiscal Year 1996 and 
rescheduled for Fiscal Year 2006. Design is scheduled to begin in Fiscal Year 2007. 
Construction is scheduled in Fiscal Year 2008. This schedule is contingent upon the 
availability of TransNet funding in future years.

$70,000
Design

$157,000
Pre-Design

$1,083,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
137,000CDBG     

90,000 1,083,000TRANS     
137,000 90,000 1,083,000Total

Work Codes P DP C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
137,000CDBG     

TRANS     1,173,000
1,310,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-698.0 Sunset Cliffs Boulevard Improvements
Council District: 2 Community Plan: Ocean Beach, Peninsula
Description: This project provides for the widening of the existing two-lane facility to 
a four-lane major road.  The project will provide right turn lanes at the intersection of 
Sunset Cliffs Boulevard with West Point Loma Drive and Nimitz Boulevard.  It also 
provides for a Class III bike lane and landscaped medians.  The traffic signal at the 
intersection of Sunset Cliffs Boulevard with Nimitz Boulevard and West Point Loma 
Drive will be modified to incorporate a right turn.  

Justification: This project will improve access into and out of the Ocean Beach 
Community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Ocean Beach Streetscape Enhancement project and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Preliminary design began in Fiscal Year 1996 and was completed in Fiscal 
Year 2000. Design began in Fiscal Year 2001 and was completed in Fiscal Year 2002. 
Construction began in Fiscal Year 2003 and was completed in Fiscal Year 2004.  
Landscape and irrigation work will be awarded as a separate contract in Fiscal Year 
2005 and is scheduled to be completed in Fiscal Year 2006, using continuing 
appropriations.

$1,173,666
Construction

$142,000
Design

$10,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

CMPR     
30,000DIF     14

150,000TN-INF     
89,850TOTAX     CI

1,042,346 13,470TRANS     
1,312,196 13,470Total

Work Codes CDP C
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     
DIF     14 30,000

150,000TN-INF     
89,850TOTAX     CI

TRANS     1,055,816
1,325,666Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-406.0 Thorn Street Median Improvements
Council District: 3 Community Plan: Greater North Park
Description: This project provides for construction of a landscaped median along 
Thorn Street between 33rd Street and Felton Street in Greater North Park.

Justification: This project provides for installation of a raised, paved median with 
landscaping where none currently exists.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project implements the Greater 
North Park Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2005.  Construction is 
scheduled to begin in Fiscal Year 2006.

$472,000
Construction

$35,200
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

1,200CDBG     
120,000CMPR     

DIF     13
24,000OCITY     IN

100,000TN-INF     
TRANS     

71,000Unidentified Funding     
1,200 120,000124,000 71,000Total

Work Codes D CD C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CDBG     1,200
CMPR     120,000
DIF     13

24,000OCITY     IN
TN-INF     100,000
TRANS     
Unidentified Funding 71,000

316,200Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619/533-3173
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52-310.0 Tierrasanta Median Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 7 Community Plan: Tierrasanta
Description: This project provides for installation of raised center medians, where 
missing, and related improvements on Antigua Boulevard from Santo Road to Via 
Valarta.  Portions of the work will be deferred due to unavailability of funding.

Justification: This project will provide for the missing median segments and enhance 
the appearance of the median area.  See Project Number 47-21 in the Tierrasanta Public 
Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Tierrasanta Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled in Fiscal Year 2003 and is scheduled to be 
completed in Fiscal Year 2005.  Construction is rescheduled to begin in Fiscal Year 
2006 using continuing appropriations, and to be completed in Fiscal Year 2007.  This 
schedule is contingent upon identification of funding.

$250,000
Design

$934,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
135,000 795,000FBA     07

70,000TN-INF     
184,000Unidentified Funding     

135,000 865,000 184,000Total
Work Codes D CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
FBA     07 930,000

70,000TN-INF     
Unidentified Funding 184,000

1,184,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 330 -City of San Diego
 Fiscal Year 2006 Budget



Streets and Bridges
Engineering & Capital Projects

52-674.0 Torrey Pines Road - Slope Reconstruction
Council District: 1 Community Plan: La Jolla
Description: This project provides for reconstructing a 350-foot section of earthen 
slope along the south side of Torrey Pines Road between Lookout Drive and Roseland 
Drive.

Justification: The existing slope is eroding. This project will eliminate the possibility 
of soil slough landing in the travel lane of a primary arterial street.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
La Jolla Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2000 and was completed in 
Fiscal Year 2004. Construction was scheduled to begin in Fiscal Year 2005 and is 
rescheduled for Fiscal Year 2007, pending identification of funding.

$899,975
Construction

$216,245
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

CMPR     
216,245 109,975TRANS     

790,000Unidentified Funding     
216,245 109,975 790,000Total

Work Codes D C C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     

326,220TRANS     
Unidentified Funding 790,000

1,116,220Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-752.0 TransNet Early Action Program
Streets and Bridges
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide
Description: This project provides for commercial paper funding for the TransNet 
Early Action Program.  Projects will be identified at a later time based on Council 
authorization.

Justification: Projects will facilitate the use of TransNet 2 funding.

Operating Budget Effect: Estimated to be minimal

Relationship to General and Community Plans: This project is in conformance with 
the City's Project Guide and General Plan.

Scheduling: Projects will be identified at a later time.

$8,000,000
Construction

$2,000,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

10,000,000CMPR     
10,000,000Total

Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     10,000,000

10,000,000Total
Work Codes

Contact: Transportation Engineering Phone: (619)533-3173

- 332 -City of San Diego
 Fiscal Year 2006 Budget



Streets and Bridges
Engineering & Capital Projects

52-643.0 West Mission Bay Drive Bridge over San Diego River
Council District: 2 Community Plan: Midway/Pacific Highway Corridor, 

Mission Bay Park, Peninsula
Description: This project provides for replacing the existing four-lane bridge with an 
eight-lane bridge, of which two are dedicated bus lanes.

Justification: An eight-lane facility is needed to accommodate both the existing and 
the projected future traffic volumes.  It was determined that a bridge replacement was 
more cost effective than widening the existing bridge.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Bay Park Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary engineering was scheduled to begin in Fiscal Year 1998, 
however the scope changed from bridge widening to bridge replacement. Feasibility 
and environmental studies began in Fiscal Year 2001.  Environmental clearance 
requirements are scheduled to continue through Fiscal Year 2007.  Design is scheduled 
to begin in Fiscal Year 2006 and is scheduled to continue through Fiscal Year 2008.  
Construction is scheduled to begin in Fiscal Year 2009.  This schedule is contingent 
upon availability of funding.

$55,643,003
Construction

$11,513,997
Design

$25,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
264,122CMPR     
400,000 2,460,000 7,140,000HBRR     MS

59,878 1,214,997TRANS     
55,643,003Unidentified Funding     

724,000 7,140,0002,460,000 1,214,997 55,643,003Total
Work Codes DP D D D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     264,122
HBRR     MS 10,000,000
TRANS     1,274,875
Unidentified Funding 55,643,003

67,182,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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62-210.0 Ash Street at 2nd Avenue, 3rd Avenue, 7th Avenue,  and 9th Avenue
Traffic Control
Engineering & Capital Projects

Council District: 2 Community Plan: Centre City
Description: This project provides for modifying existing traffic signals on Ash Street 
at Second Avenue, Third Avenue, Seventh Avenue, and Ninth Avenue.

Justification: These intersections meet the requirements of Council Policy 200-06, 
Criteria for Installation of Traffic Signals.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Centre City Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design began in Fiscal Year 2003. Construction was scheduled for Fiscal 
Year 2004, but due to State budget constraints, has been postponed until funding is 
identified.

$100,000
Construction

$20,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

20,000STP     FA
100,000Unidentified Funding     

20,000 100,000Total
Work Codes D C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
20,000STP     FA

Unidentified Funding 100,000
120,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

63-043.0 Genesee Avenue - Traffic Signal Interconnect
Council District: 6 Community Plan: Clairemont Mesa
Description: This project provides for interconnecting eleven traffic signals along 
Genesee Avenue from Chateau Drive to Osler Street.  The signals will be connected to 
the City's master traffic control system.

Justification: This project will accommodate the need to centrally control 
heavily-traveled arterials and provide constant surveillance for efficient traffic signal 
operation and maintenance.  The benefits include reduced stops, delays, fuel 
consumption and emissions.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Clairemont Mesa Community Plan and Regional Transportation Improvement Plan, and 
is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project is complete.

$606,971
Construction

$108,029
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
651,971CMAQ     GA

55,000CMPR     
8,029STATE     GA

660,000 55,000Total
Work Codes CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
651,971CMAQ     GA

CMPR     55,000
8,029STATE     GA

715,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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68-006.0 Guard Rails
Traffic Control
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for installing new and replacing old guard 
rails along streets where needed. 

Justification: The City maintains an ongoing program to promote safety within the 
public right-of-way. Analysis of accident patterns at a particular location will 
occasionally show that some minor improvements in the area would help to reduce the 
number and/or severity of accidents. This annual allocation provides the flexibility 
necessary for timely initiation of such improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Project Scheduled in Fiscal Year: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

942,575CMPR     
250,000 250,000 250,000TRANS     

300,000 300,000Unidentified Funding     
1,192,575 250,000 250,000 300,000 300,000Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     942,575
TRANS     250,000

300,000Unidentified Funding 
1,192,575300,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

62-326.0 Intersection Hazard Elimination
Council District: 3 Community Plan: Uptown
Description: This project provides for the elimination of hazards at five intersections 
Citywide under the Hazard Elimination Safety (HES) Grant Program.  HES funding has 
been received for the installation of a traffic signal and street lighting system at the 
intersection of Normal Street and University Avenue.

Justification: This project will improve motorist and pedestrian safety at the affected 
intersections.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the Uptown 
Community Plan.  It is in conformance with the City's Progress Guide and General 
Plan.

Scheduling: Design began in Fiscal Year 2004 and will continue in Fiscal Year 2005.  
Construction began in Fiscal Year 2005 and is scheduled to be completed in Fiscal Year 
2006.

$50,000
Design

$176,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

50,000CMPR     
126,000STATE     DF

50,000TRANS     
226,000Total

Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     50,000
STATE     DF 126,000

50,000TRANS     
226,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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63-033.0 Mission Valley Advanced Traffic Management and Traveler Information Systems
Traffic Control
Engineering & Capital Projects

Council District: 6 Community Plan: Mission Valley
Description: This project is one of the first Intelligent Transportation Systems (ITS) 
projects. This project provides for traffic improvements in the Mission Valley area 
around QUALCOMM Stadium. The project will upgrade the existing City of San Diego 
Traffic Management Center (TMC) facility to manage and operate the ITS corridor in 
the Mission Valley Area. The project will integrate the City of San Diego TMC with the 
Stadium Event Management Center and Caltrans District 11 TMC. The project includes 
the design and implementation of a common operation platform to integrate the City's 
existing traffic operation systems, design and installation of a fiber optic 
communication link between the City's TMC and Caltrans TMC, the installation of a 
Highway Advisory Radio system, and the establishment of a data exchange network 
between Caltrans and the City of San Diego's TMC.   This project was approved by the 
City Council in 1995 and is reimbursable by federal grants (Congestion Mitigation Air 
Quality [CMAQ] and Federal Highway Administration [FHWA] - Showcase grants). 

Justification: The project is necessary to provide improvements for traffic control and 
air quality.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design is complete.  Construction began in Fiscal Year 2002 and is 
scheduled to be completed in Fiscal Year 2006. 

$897,586
Design

$639,914
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
240,000CMAQ     95

40,000CMAQ     MV
566,914CMAQ     SM

CMPR     
485,000FDGRNT     MV

67,500STATE     MI
63,086STATE     MV
75,000TRANS     

1,537,500Total
Work Codes CD
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
240,000CMAQ     95

40,000CMAQ     MV
566,914CMAQ     SM

CMPR     
485,000FDGRNT     MV

67,500STATE     MI
63,086STATE     MV
75,000TRANS     

1,537,500Total
Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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68-020.0 Pacific Highlands Ranch Traffic Signals
Traffic Control
Engineering & Capital Projects

Council District: 1 Community Plan: Pacific Highlands Ranch
Description: This project provides for traffic signal installation within the community.  
As many as sixteen different traffic signals may be required.

Justification: These signals will be installed as a part of the traffic control system for 
the Pacific Highlands Ranch community.  They are needed to accomodate the increase 
in traffic generated by this community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Pacific Highlands Ranch Subarea Plan, and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Traffic signal installation will be scheduled as the community develops.

Project Scheduled in Fiscal Year: Potential Locations:
Del Mar Heights Road at Old Carmel Valley Road
Del Mar Heights Road at Carmel Valley Road
Camino Santa Fe, south of SR-56
Camino Santa Fe, north of SR-56
Carmel Valley Road, five locations
Village Loop Drive, three locations
Del Mar Heights Road at private high school entrance
El Camino Real at Derby Downs (developer/completed)
Carmel Valley Road at Village Loop Drive

$20,000
Construction

$120,000
Design

$2,400,000
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
140,000DEV     DF

480,000 440,000 1,480,000FBA     11
140,000 480,000 440,000 1,480,000Total

Work Codes CD R R R

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
140,000DEV     DF

FBA     11 2,400,000
2,540,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: (619) 533-3173
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Traffic Control
Engineering & Capital Projects

62-285.0 Point Loma/Ocean Beach Traffic Signal Interconnect System
Council District: 2 Community Plan: Midway/Pacific Highway Corridor, 

Ocean Beach, Peninsula
Description: This project provides for traffic signal interconnect and central 
communications to 35 traffic signals in Point Loma and Ocean Beach areas.  Fiber optic 
cable will be installed on Rosecrans Street (1,900 feet) and on Sports Arena Boulevard 
(5,008 feet).  Twisted pair interconnect will be installed on Nimitz Boulevard (8,200 
feet), Catalina Boulevard (6,600 feet), West Point Loma Boulevard (5,000 feet), 
Chatsworth Boulevard (2,800 feet), Sunset Cliffs Boulevard (2,500 feet) and Voltaire 
Street (700 feet).  This system will connect to the fiber optic communication network 
on Pacific Highway.

Justification: This project will accommodate the need to centrally control 
heavily-traveled arterials and provide constant surveillance for efficient traffic signal 
operation and maintenance.  The benefits include reduced stops, delays, fuel 
consumption and emissions.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Point Loma, Ocean Beach, and Peninsula Community Plans and is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2003.  Construction began in Fiscal Year 
2004 and is scheduled to be completed in Fiscal Year 2006, using continuing 
appropriations.

$536,700
Construction

$93,300
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

54,945 575,055CMAQ     OB
54,945 575,055Total

Work Codes D CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMAQ     OB 630,000

630,000Total
Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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62-327.0 Rancho Bernardo Traffic Signal Interconnect
Traffic Control
Engineering & Capital Projects

Council District: 5 Community Plan: Rancho Bernardo
Description: This project provides for traffic signal interconnect and central 
communications to 37 traffic signals in the Rancho Bernardo community.  The project 
consists of installation of twisted pair interconnect on Pomerado Road (13,200 feet), 
Rancho Bernardo Road (10,800 feet), Bernardo Center Drive (6,900 feet), West 
Bernardo Drive (6,000 feet), Paseo Lucido (4,500 feet), Via del Campo (4,500 feet), 
Bernardo Heights Parkway (2,700 feet), and Camino del Norte (2,500 feet).  Central 
communications will be achieved by wireless communication or by connecting to a 
proposed addition to the fiber optic network.

Justification: This project will accommodate the need to centrally control 
heavily-traveled arterials and provide constant surveillance for efficient traffic signal 
operation and maintenance.  The benefits include reduced stops, delays, fuel 
consumption and emissions.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Bernardo Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design began in Fiscal Year 2003 and was completed in Fiscal Year 2004. 
Construction began in Fiscal Year 2004, and is scheduled to be completed in Fiscal 
Year 2006 using continuing appropriations.

$638,900
Construction

$111,100
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
750,000CMAQ     RB
750,000Total

Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMAQ     RB 750,000

750,000Total
Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

62-263.0 Safe Routes To School Program - Euclid Elementary School
Council District: 3 Community Plan: Mid-City
Description: This project provides for the installation of various improvements in the 
vicinity of Euclid Elementary School in the Corridor neighborhood.  The improvements 
consist of curb extensions and enhanced crosswalks at various intersections, bike lane 
striping at select locations, curb ramps at various locations, and a traffic signal at the 
Euclid Avenue/Polk Street intersection. 

Justification: This project is the result of applications submitted to the State (Caltrans) 
for projects providing bicycle, pedestrian and traffic calming improvements, using 
federal funding provided for the Safe Routes to School (SRS) two-year demonstration 
program.         

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the 
Mid-City Communities Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was completed in Fiscal Year 2003.  Construction began in Fiscal 
Year 2004 and is scheduled to be complete in Fiscal Year 2006.

$579,000
Construction

$86,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

CMPR     
436,500STATE     DF
228,500TRANS     
665,000Total

Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     
STATE     DF 436,500

228,500TRANS     
665,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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62-264.0 Safe Routes To School Program - John Jay Adams Elementary School
Traffic Control
Engineering & Capital Projects

Council District: 3 Community Plan: Mid-City
Description: This project provides for the installation of various improvements in the 
vicinity of John Jay Adams Elementary School in the Normal Heights neighborhood.  
The improvements consist of curb extensions and enhanced crosswalks at various 
intersections, and bike lane striping at select locations.

Justification: This project is the result of applications submitted to the State 
Department of Transportation for projects providing bicycle, pedestrian and traffic 
calming improvements, using federal funding provided for the Safe Routes to School 
(SRS) two-year demonstration program.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the 
Mid-City Communities Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled to be completed in Fiscal Year 2005. Construction 
is scheduled to begin and be completed in Fiscal Year 2006.  

$101,063
Design

$383,937
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

48,500CMPR     
91,563 344,937STATE     DF
91,563 393,437Total

Work Codes D CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     48,500
STATE     DF 436,500

485,000Total
Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 344 -City of San Diego
 Fiscal Year 2006 Budget



Traffic Control
Engineering & Capital Projects

62-265.0 Safe Routes To School Program - Rosa Parks Elementary School
Council District: 3 Community Plan: Mid-City
Description: This project provides for pedestrian safety in the vicinity of Rosa Parks 
Elementary School.  This  project involves installing school crossing signs, enhancing 
crosswalks, reconstructing deteriorated sidewalks, and providing outreach and 
educational materials to parents of school children attending Rosa Parks Elementary 
School. 

Justification: This project is the result of applications submitted to the State (Caltrans) 
for projects providing bicycle, pedestrian and traffic calming improvements, using 
federal funding provided for the Safe Routes to School (SRS) program.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project implements the 
Mid-City Communities Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2005 and is scheduled to be 
completed in Fiscal Year 2006.  Construction is scheduled for Fiscal Year 2007, using 
continuing appropriations.

$132,000
Design

$363,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

430,200ST     DF
64,800TRANS     

495,000Total
Work Codes CD

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
430,200ST     DF

64,800TRANS     
495,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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68-017.0 School Traffic Safety Improvements
Traffic Control
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide
Description: This annual allocation will provide traffic control devices at school site 
locations in the City, such as flashing beacons, street lights, pedestrian ramps and traffic 
signals.  The Engineering and Capital Improvements Department will maintain a list of 
candidate locations in order of priority, which will be used to select locations for 
funding every year.  This allocation can also be used to match State or federal grants for 
the purpose of installing traffic control devices at school locations.

Justification: The Public Safety & Neighborhood Services Committee of the City 
Council requested that the City Manager institute such a program in order to proactively 
respond to school traffic safety problems in the City.

Relationship to General and Community Plans: This project is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Projects will be identified each year based on the priorities reported to the 
Engineering and Capital Projects Department.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

55,400CMPR     
100,000 100,000 100,000TRANS     
155,400 100,000 100,000Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     55,400
TRANS     100,000

155,400Total
Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

52-293.0 Street Lights - Citywide
Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for installing City-owned safety street 
lights where needed.  

Justification: Additional street lights will increase the level of lighting for motorists, 
bicyclists and pedestrians on public streets.  Transit users are especially reliant on 
adequate street lighting.  Street lights are required at all intersections.  Mid-block street 
light spacing has been reduced in recent years from 800 feet to 150 feet within 
one-quarter mile of transit stops and to 300 feet in other areas.  Previous funding has 
not kept pace with requests for additional street lights.  Locations on all streets in 
census tracts in which the crime rate is 1.5 times greater than the Citywide average for 
two or more consecutive years receive priority funding.

Operating Budget Effect: None.

Relationship to General and Community Plans: This annual allocation is consistent 
with the appropriate community plans and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

248,890CMPR     
300,000 300,000 300,000TRANS     

700,000 700,000 1,000,000 1,000,000Unidentified Funding     
548,890 1,000,000 1,000,000 1,000,000 1,000,000Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     248,890
TRANS     300,000

1,000,0001,000,000 1,000,000 1,000,000 1,000,000 1,000,000Unidentified Funding 
548,8901,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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61-001.0 Traffic Control/Calming Measures
Traffic Control
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for installing traffic control measures at 
locations to be identified on an as-needed basis where sudden changes in the character 
of traffic, such as increased volumes and new route patterns, make it necessary to 
provide positive traffic control measures on an accelerated time schedule and respond 
to a variety of traffic concerns in residential neighborhoods, ranging from speeding 
motorists and shortcutting traffic to pedestrian safety and education.  Solutions used 
include the construction of flashing beacons and geometric design features such as road 
humps and traffic islands.

Justification: This annual allocation is needed to mitigate many of the traffic problems 
that exist today on residential streets such as speeding, shortcutting traffic, and 
pedestrian safety, and to react to sudden changes in traffic characteristics.

Operating Budget Effect: None.

Relationship to General and Community Plans: This annual allocation is consistent 
with the appropriate community plans and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

34,793CMPR     
300,000 400,000 400,000TRANS     

150,000 50,000 500,000 500,000Unidentified Funding     
334,793 550,000 450,000 500,000 500,000Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     34,793
TRANS     300,000

500,000500,000 500,000 500,000 500,000 500,000Unidentified Funding 
334,793500,000 500,000 500,000 500,000 500,000 500,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

63-001.0 Traffic Count Stations
Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for permanent traffic count stations.

Justification: The City maintains an ongoing traffic volume count program of all 
classified streets within the City. Permanent count stations are located in high volume 
on streets that have relative high speeds, where there is a question of safety of crew 
personnel.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

60,000CMPR     
60,000 60,000TRANS     

60,000 60,000Unidentified Funding     
60,000 60,000 60,000 60,000 60,000Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     
TRANS     

60,00060,000 60,000 60,000 60,000 60,000Unidentified Funding 
60,00060,000 60,000 60,000 60,000 60,000 60,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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68-010.0 Traffic Signals - Citywide
Traffic Control
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for installing traffic signals at 
high-priority locations and the City's share of the costs of traffic signals undertaken in 
cooperation with others.

Justification: The City maintains an inventory of candidate intersections which are 
periodically surveyed for significant changes in operating conditions.  This annual 
allocation provides for installing traffic signals when and where needed to provide for 
the orderly movement of traffic, increase the traffic handling capacity of the 
intersection, reduce the frequency of certain types of accidents, provide for continuous 
movement of traffic, and to permit vehicles and pedestrians from a minor street to enter 
or cross continuous traffic on the major street.  Cost-sharing opportunities arise at 
intersections of a City street with a state highway, a county road, or a street that is the 
responsibility of another city.  The criteria for installing traffic signals are governed by 
Council Policy 200-6.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This annual allocation is consistent 
with the appropriate community plans and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling:  Projects are scheduled on a priority basis, and as funding is identified.

Project Scheduled in Fiscal Year: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

75,060CMPR     
170,000 170,000 170,000TRANS     

1,230,000 1,230,000 1,400,000 1,400,000Unidentified Funding     
245,060 1,400,000 1,400,000 1,400,000 1,400,000Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     75,060
TRANS     170,000

1,400,0001,400,000 1,400,000 1,400,000 1,400,000 1,400,000Unidentified Funding 
245,0601,400,000 1,400,000 1,400,000 1,400,000 1,400,000 1,400,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

62-292.0 Traffic Signals - Development Impact Fee (DIF) Funded
Council District: Citywide Community Plan: Citywide
Description: This project provides for installing traffic signals identified in the 
Development Impact Fees (DIF) needs lists for various urbanized communities.

Justification: The purpose of this project is to provide for construction of required 
traffic signals.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled as funding is identified. No traffic signal and street 
lighting systems are planned for Fiscal Year 2006.

$884,698
Construction

$110,592
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

94,015 1,018DIF     05
119,902DIF     12

28,967DIF     18
125,000DIF     27
527,000DIF     DF

13,343PDIF     04
57,949PDIF     DF

96TRANS     
28,000TRANSP     

994,272 1,018Total
Work Codes CD C
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
DIF     05 95,033

119,902DIF     12
28,967DIF     18

125,000DIF     27
527,000DIF     DF

13,343PDIF     04
57,949PDIF     DF

96TRANS     
28,000TRANSP     

995,290Total
Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

62-002.0 Traffic Signals - Minor Improvements
Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for minor improvements to existing traffic 
signals as necessary to improve traffic flow and safety.  

Justification: It is often necessary to undertake minor improvements to existing traffic 
signals. Such improvements are generally needed to accommodate changing traffic 
patterns. This annual allocation provides the flexibility necessary for timely initiation of 
such improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

28,196CMPR     
28,196Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     28,196

28,196Total
Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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68-011.0 Traffic Signals - Modifications/Modernization
Traffic Control
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide
Description: This annual allocation provides for upgrading existing traffic signals as 
necessary to improve traffic flow and promote safety.  Improvements may include 
conversion from post-mounted to mast-arm-mounted indicators, addition of pedestrian 
signals, and additional phases to accommodate separate turning moves.

Justification: The City maintains an ongoing program to promote safety within the 
public right-of-way.  Analysis of accident patterns at a particular location often shows 
that some minor improvement would help to reduce the number and/or severity of 
accidents.  Increasing traffic volumes and changing traffic patterns typically reduce the 
effectiveness and efficiency of traffic signal controls at certain intersections.

Operating Budget Effect: None.

Relationship to General and Community Plans: This annual allocation is consistent 
with the appropriate community plans and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Project Scheduled in Fiscal Year: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

797,000CMPR     
600,000 750,000 750,000TRANS     

550,000 400,000 1,150,000 1,150,000Unidentified Funding     
1,397,000 1,300,000 1,150,000 1,150,000 1,150,000Total

Work Codes

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
CMPR     797,000
TRANS     600,000

1,150,0001,150,000 1,150,000 1,150,000 1,150,000 1,150,000Unidentified Funding 
1,397,0001,150,000 1,150,000 1,150,000 1,150,000 1,150,000 1,150,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

62-290.0 Traffic Signals - Modifications/Modernization - Development Impact Fee Funded
Council District: Citywide Community Plan: Citywide
Description: This project provides for upgrading existing traffic signals as necessary to 
improve traffic flow and promote safety. Improvements may include the addition of 
mast-arm-mounted signal heads, the addition of pedestrian signals, and the modification 
of medians to accommodate separate turning moves.

Justification: Increasing traffic volumes and changing traffic patterns typically reduce 
the effectiveness and efficiency of traffic signal controls at certain intersections. This 
allocation funds modification to traffic signals in various urbanized communities.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled based on expected Development Impact Fee 
revenues.

$206,609
Construction

$46,028
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag

28DIF     02
15,261 27,348DIF     03
21,000DIF     05

10,000DIF     12
12,000 40,000DIF     13

54,000DIF     14
7,087 22,913DIF     15

13,000DIF     24
30,000DIF     28

97,376 40,000115,261Total
Work Codes CD CD CD
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TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
28DIF     02

42,609DIF     03
21,000DIF     05
10,000DIF     12

DIF     13 52,000
54,000DIF     14
30,000DIF     15
13,000DIF     24
30,000DIF     28

252,637Total
Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

68-013.0 Traffic Signals - Otay Mesa
Council District: 8 Community Plan: Otay Mesa
Description: This project provides for installing seven traffic signals at various 
locations within the Otay Mesa community.

Justification: These signals will be installed as a part of the traffic control system for 
the Otay Mesa community. They are needed to accommodate the increase in traffic 
generated by this community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: This project includes completed traffic signals at Otay Mesa Road and 
Corporate Center Drive, Otay Mesa Road and Caliente Boulevard, Otay Mesa Road and 
Heritage Road, Otay Mesa Road and Cactus Road, Otay Mesa Road and Britannia 
Road, and Otay Mesa Road and La Media Road. The traffic signal at Otay Mesa Road 
and Piper Ranch Road will be constructed in Fiscal Year 2012.

$754,511
Construction

$194,262
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2006 FY2007 FY2008 FY2009 FY2010Revenue Source/Tag
471,000 210,000DEV     OM
141,773PDIF     06
612,773 210,000Total

Work Codes CD C

TotalFY2011 FY2012 FY2013 FY2014 FY2015 FY2016Revenue Source/Tag
126,000DEV     OM 807,000

141,773PDIF     06
948,773126,000Total

Work Codes CD

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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